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The purpose of this Modification P00017 is
to incorporate an updated Contract
Attachment J-05 Milestone Acceptance
Criteria and Payment Schedule.The update is
based upon delays in award and performance
due to the Government Accountability Office
(GAO) and Court of Federal Claims (COFC)
Protests. Based upon the schedule update,
the period of performance of the contract is
hereby extended from 2/28/2025 to 7/27/2025.

As a result of this modification, the
following contract terms and conditions and
Section J Attachments are changed as noted
below.

Section B:

MSFC Clause 52.216-92 Matrix of CLINs (OCT
2017) is hereby changed to reflect the
updated period of performance for CLINs 005, 
008 & 009.

Section F:

MSFC Clause 52.211-94 (MAY 2017) Period of
Performance is hereby changed from 2/28/2025
to 7/27/2025.

The following Section J attachment is
replaced in it's entirety:

J-05 Milestone Acceptance Criteria and
Payment Schedule

All other terms and conditions remain
unchanged and in full force and effect.

Payment Terms: Net 30 days

FOB: Destination

OPTIONAL FORM 336 (4-86) 
Sponsored by GSA FAR (48 CFR) 53.110 



CLIN DESCRIPTION VALUE  OPTION STATUS 

001 Base: 2024 HLS Design 
and Development – Period 
of Performance: ATP – 
02/28/2025

(b) (4) N/A 

002 Base: 2026 HLS Design – Period 
of Performance: ATP – 02/28/2025

$1 N/A

003 Base: IDIQ for 2024 Long Lead 
Items – Ordering Period: ATP 
– 02/28/2025

$1 N/A

004 Base: IDIQ for Special Studies 
– Ordering Period: ATP –
02/28/2025

(b) (4) N/A

005 Option A: 2024 HLS DDT&E and 
Demonstration Mission – Period 
of Performance: ATP – 7/27/2025

(b) (4) Exercised 
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Content may include, but is not limited to: mission specific requirements, integration, evaluation 
of HLS use cases, extensibility studies of HLS technology, ground and flight interface definition, 
HLS emulator definition/specifications, trade studies, and capability assessments. The 
Government may order IDIQ services at any time after contract start in accordance with the 
procedures set forth in NFS Clause 1852.216-80, “Task Ordering Procedures,” Clause 52.216-
18, “Ordering,” and Clause 52.216-19, “Order Limitations,” of this contract. In performing these 
services, the contractor shall provide all required necessary labor, materials, travel, and ODCs as 
delineated in the individual Task Order proposals based on the rates delineated in Attachment J-
13, IDIQ Fully-Burdened Labor Rates. 

(End of clause) 

MSFC 52.216-92 MATRIX OF CONTRACT LINE ITEMS (CLINs) (OCT 2017) 

The current total contract value is as specified below. To separately track the components of the 
value, separate CLINs have been established as follows: 

B-1



006 RESERVED $1 Not Exercised

007 RESERVED $1 Not Exercised

008 Option A: IDIQ Special Studies 
IDIQ – Ordering Period: 7/30/2021  – 
7/27/2025

$10,000 Exercised

009 Option A: Docking System – 
Period of Performance: 
7/30/2021 – 7/27/2025 

$1 Exercised 

010 Option A: Sustaining Requirements 
and Preliminary Design – Period of 
Performance:7/30/2021 + 
 23 months 

(b) (4) Exercised

Total Value of Base and All 
Exercised Options  

$3,031,455,921.24  
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(End of Clause) 

MSFC 52.227-91 DATA REQUIREMENTS (JUN 2017) 

(a) The contractor shall furnish all data identified and described in the data requirements list
(DRL) of the data procurement document (DPD) which is attached to this contract. All
expenses associated therewith are included in the estimated cost or firm fixed price of this
contract, or any associated task orders if applicable.

(b) The Government reserves the right to delay the delivery of any or all data requirements
descriptions (DRDs) specified in the DRL and such right may be exercised at no increase to
the estimated cost or firm fixed price of this contract or any associated task orders.

(c) Nothing contained in this clause shall relieve the contractor from delivering data that is not
identified and described in the DRL/DPD, but required under another section of this contract.

(d) To the extent that data required to be delivered under a DRD is also required to be delivered
under another section of the contract, the requirements established by both the DRD and such
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SECTION F - DELIVERIES OR PERFORMANCE 

52.242-15 STOP-WORK ORDER (AUG 1989) 

MSFC 52.211-94 PERIOD OF PERFORMANCE (MAY 2017) 

The period of performance for this contract is from 05/13/2020 through 07/27/2025. 

(End of clause) 

MSFC 52.237-91 PLACE OF PERFORMANCE (JUL 2018) 

The Contractor shall perform the work under this contract at contractor’s facility, subcontractor 
facilities and NASA centers with approved GTAs, and at such other locations as may be 
approved in writing by the Contracting Officer. 

(End of clause) 
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Human Landing System (HLS) 
Option~A 

Attachment J-5 
Milestone Acceptance Criteria and 

Payment Schedule 

Attachment J-5 - Milestone Acceptance Criteria and Payment Schedule 

J-5-1 



(b) (4)



(b) (4)



(b) (4)




