

Radiogram No. 8070u

Form 24 for 07/02/08

**Progress 364 3YГ 3YO (Fuel and Oxidizer Refilling Devices) Purging (-Y FGB)**

GMT	CREW	ACTIVITY
09:30-09:40		Morning Inspection
09:40-10:10		Post-sleep
10:10-11:00		BREAKFAST
11:00-11:05	FE-1, CDR	Prep for Work
11:05-11:20		Daily Planning Conference ( <i>S-band</i> )
11:20-11:30	CDR, FE-1	Prep for Work
11:20-11:50	FE-2	Prep for Work
11:30-14:30	CDR, FE-1	Review EVA-20 r/g and preliminary T/L, watch DVD. <i>Tagup with specialists (S-band)</i>
12:00-12:15	FE-2	JCGSE (JEM Common Gas Support Equipment ) Gas Supply Start
12:15-12:30	FE-2	JEM HRMS Setting
12:30-12:45	FE-2	JCGSE Gas Supply Terminate
12:45-12:50	FE-2	JEM HRMS Setting
13:00-13:05	FE-2	JEM HRMS Setting
13:10-13:20	FE-2	JEM HRMS Setting
13:20-16:00	FE-2	Potable Water Collection for In-Flight Chemical and Microbial Analysis
14:30-15:00	FE-1	Counter Measure System (CMS) Harmful Contaminant Measurements in SM
14:30-15:30	CDR	Physical Exercise (VELO+RED), day 2
15:00-16:00	FE-1	Physical Exercise (VELO+RED), day 2
15:30-16:00	CDR	Medical Kit config for EVA
16:00-17:00		LUNCH
17:00-17:30	FE-1, CDR	Hardware and tool search for EVA-20. <i>Tagup with specialists (S-band)</i>
17:00-18:00	FE-2	WMK - in-flight water processing
17:30-18:45	FE-1	Preparation of EVA-20a hardware and tools, photography: Yakor Foot Restraint assembly. Docking target staging
17:30-18:10	CDR	EVA-20a equipment and tools staging, photography: staging the set to inspect holes (for Kurs antenna). DC1 comm config
18:00-19:00	FE-2	Microbiology Water Analysis Kit (MWAK) In-Flight Coliform Detection
18:10-18:30	CDR	IMS Update
18:30-20:00	CDR	Physical Exercise (TVIS), day 2
18:45-19:15	FE-1	Loading Discarded Equipment into ATV
19:00-19:10	FE-2	Water Reclamation
19:10-20:40	FE-2	Physical Exercise (RED)
19:45-21:15	FE-1	Physical Exercise (TVIS), day 2
20:00-20:30	CDR	Pressure check in portable repress tank (БНП) (in ПхО) Comm reconfig for nominal ops
20:30-21:30	CDR	DC1 EVA procedure Airlock Operations cue cards update.. <i>Tagup with</i>

		<i>specialists as necessary (S-band)</i>
20:40-21:40	FE-2	Physical Exercise (CEVIS)
21:15-21:55	FE-1	COЖ Maintenance ИП-1 position verification
21:30-21:45	CDR	Replacing CO2 Filter Unit ИК050.. <b>Use CO2 filter pack БФ #012 (CM1PO_4_449_1, bag 363-25)</b>
21:40-21:50	FE-2	CWC Audit
21:45-22:15	CDR	Evening Work Prep
21:50-22:00	FE-2	Relocation of ISS samples between Dewars in the lab freezer -80 C
21:55-22:10	FE-1	Evening Work Prep
22:00-22:05	FE-2	LAB Window Shutter Closure
22:05-22:15	FE-2	Evening Work Prep
22:10-22:15	FE-1	Transfer of TVIS, RED, and HRM data to MEC
22:15-22:30		Daily Planning Conference ( <i>S-band</i> )
22:30-23:00		Evening Work Prep
23:00-23:30		DINNER
23:30-00:00		Daily Food Prep
00:00-00:45	FE-2	Pre-sleep
00:00-01:00	CDR, FE-1	Pre-sleep
00:45-01:00	FE-2	Questionnaire - log entry
01:00-09:30		SLEEP

**Notes:**

1. SM Window #9 shutter opening is at crew discretion with **Report to MCC**
2. See OSTP for references to US activities.

End of Radiogram