

Radiogram No. 8156u

Form 24 for 07/14/08

Preparation for EVA

GMT	CREW	ACTIVITY
09:30-09:40		Morning Inspection
09:40-10:10		Post-sleep
10:10-11:00		BREAKFAST
11:00-11:15		Prep for Work
11:15-11:30		Daily planning conference (<i>S-band</i>). <i>Transferring Medical Kits</i>
11:30-11:45	FE-2	Prep for Work
11:30-11:35	CDR,FE-1	Prep for Work
11:35-12:15		Specific EVA Procedures Review. <i>Tagup with specialists (S-band)</i>
11:45-13:15	FE-2	Physical Exercise (RED)
12:15-14:15	CDR,FE-1	EVA Timeline Review. <i>Tagup with specialists (S-band)</i>
13:15-14:15	FE-2	Physical Exercise (CEVIS)
14:15-15:15	FE-1	Physical Exercise (VELO + RED), day 1
14:15-14:45	CDR	R/g prep and placement in Soyuz 222. Preparation of a Ziploc bag to stow Biorisk container post-EVA-20
14:20-14:30	FE-2	Setting up v/camera
14:30-15:15		Configuring EVA Photo/Video Camera (DSC)
14:45-16:15	CDR	Physical Exercise (TVIS), day 1
15:40-15:55	FE-2	Private Medical Conference (<i>Ku + S-band</i>)
15:45-16:15	FE-1	Preparation of Incomplete Fuel Combustion Product [ПНСТ] Protection Kit
16:15-17:15	CDR,FE-1	LUNCH
16:15-17:00	FE-2	LUNCH
17:00-17:05		HAM radio setup
17:05-17:15		HAM radio session
17:15-17:55	CDR	Changeout of BOA (Atmosphere Purification Unit) Purification Cartridge in Soyuz Descent Module (replace П5 cartridge with a new П4 cartridge)
17:15-17:30	FE-1	Setting up PILLE dosimeters for EVA
17:15-17:30	FE-2	LUNCH
17:30-17:45	FE-1	Test strip prep (<i>Check to be sure УБИМ-10У Kit is stowed in ACY</i>)
17:35-17:50	FE-2	Start Filling CWC from the Lab Condensate Tank
17:50-18:30		COЖ Maintenance ISS Repress from ATV GDS (Section 1) / ATV Systems Ops; 5.3 , p. 5-3

18:05-18:30	CDR,FE-1	ISS-MCC-M TV. TV Greetings to participants of the 2nd International Conference Cosmotrans 2008 (To= 18:08, T1, T2,T3 from CПП)
18:30-18:45	FE-2	Terminate filling CWC from Lab Condensate Tank
18:30-18:45	CDR	Private Medical Conference (<i>Ku + S-band</i>)
18:45-19:00	FE-1	
18:45-19:45	CDR	Physical Exercise (VELO + RED), day 4
18:45-19:15	FE-2	SSC battery replacement
19:00-19:10	FE-1	Pre-EVA AST Spectrometer Deactivation
19:10-20:40		Physical Exercise (TVIS), day 1
19:15-19:20	FE-2	Disconnect Station Support Computer SSC 5
19:20-19:40		SSC A31P Laptop Configuration
19:40-20:00		Close USOS Hatches prior to EVA (Node2, A/L)
20:15-20:20		Charging DCS 760 EVA Camera Battery
20:15-21:00	CDR	Prep for Work
20:20-20:25	FE-2	Closing LAB Window Shutter
20:25-20:30		Disconnect LAB1D6 rack from LTL after CDRA Deactivation
20:30-21:00		Prep for Work
20:40-20:45	FE-1	Transfer of TVIS, RED, and HRM data to MEC
20:45-21:00		Prep for Work
21:00-21:15	.	Daily Planning Conference (<i>S-band</i>)
21:15-21:30		Prep for Work
21:30-22:00		DINNER
22:00-22:30		Daily Food Prep
22:30-23:25	FE-2	Pre-sleep
22:30-23:30	CDR,FE-1	
23:25-23:30	FE-2	Log entry reminder
23:30-08:10	.	SLEEP

Note:

1. SM Window #9 shutter opening is at crew discretion with **Report to MCC**
2. See OSTP for references to US activities.

End of Radiogram