

Radiogram No. 8930u

Form 24 for 10/29/08

Replacement of КОБ2 loop H1 and H2 pumps on 4СПН2 panel

GMT	CREW	ACTIVITY
06:00-06:10		Morning Inspection
06:10-06:40		Post-sleep
06:40-07:30		BREAKFAST
07:30-07:40		Prep for Work
07:40-07:55		Daily Planning Conference (<i>S-band</i>)
07:55-08:15	FE-1	Prep for Work
07:55-08:10	CDR	Photo/TV setup for PFE footage
07:55-08:05	FE-2	Prep for Work
08:05-09:35		Periodic fitness evaluation -Nom Ops (subject)
08:10-08:30	CDR	Prep for Work
08:15-12:45	FE-1	Replacement of КОБ2 loop H1 and H2 pumps on 4СПН2 panel. <i>Tagup with specialists (S-band)</i>
08:30-09:00	CDR (assists)	Periodic fitness evaluation -Nom Ops
09:35-10:45	CDR	Periodic fitness evaluation -Nom Ops (subject)
10:00-10:30	FE-2 (assists)	Periodic fitness evaluation -Nom Ops
10:30-12:00	FE-2	Physical Exercise (RED)
10:45-11:00	CDR	Stow video equipment used to film PFE
11:00-12:30		In-flight Maintenance (IFM). Old and new tool box reconfig
12:00-12:50	FE-2	Replacement of filters in FGB dust collectors ПС1, ПС2 (ФГБ1ПГО_2_219_1, bag 363-17 or ФГБ1ПГО_2_224-312_1, bag 358-9. Discard the removed unit. Update IMS.)
12:40-12:55	CDR	Questionnaire - journal entry
12:45-13:45	FE-1	LUNCH
12:55-13:55	CDR, FE-2	
13:45-14:15	FE-1	Counter Measure System (CMS) Harmful Contaminant Measurements in SM
13:55-14:35	FE-2	Hardware Pre-pack for Return on Shuttle flight ULF2
13:55-14:10	CDR	Umbilical removal and safing before ULF EVA1
14:10-14:35		Payload Laptop Terminal Troubleshooting
14:15-14:30	FE-1	Crew time for adaptation and ISS orientation
14:30-14:35		PAO equipment prep
14:35-14:45		TV Greetings to the Fourth Russian National Civic Organization Congress "Russian Pedagogical Assembly" (<i>Ku + S-band</i>)
14:45-14:50	FE-1	Post-PAO hardware stowage
14:45-15:30	CDR	Hardware Pre-pack for Return on Shuttle flight ULF2
14:45-16:15	FE-2	Hardware Pre-pack for Return on Shuttle flight ULF2
14:50-15:15	FE-1	Crew time for adaptation and ISS orientation
15:15-16:15		Physical Exercise (VELO+RED), Day 1
15:30-16:10	CDR	COX Maintenance
16:10-17:40		Physical Exercise (RED)

16:15-17:45	FE-1	Physical Exercise (TVIS), day 1
16:50-17:10		IMS Update
17:10-17:25	FE-2	BIOLAB – Removal of WAICO containers and Checkout of Rotor B
17:30-17:40		EarthKAM - lens change
17:40-17:45	CDR	Removal of TVIS SPD
	FE-2	Transfer TVIS/RED/HRM data to MEC
17:45-18:15		Conference with Expedition 20 (<i>Ku + S-band</i>)
18:15-18:45	CDR, FE-2	Evening Work Prep
18:15-18:20	FE-1	Hemotocrit. Equipment setup
18:20-18:45		Evening Work Prep
18:45-19:00		Daily Planning Conference (<i>S-band</i>)
19:00-19:30		Evening Work Prep
19:30-21:30	CDR, FE-1	Pre-sleep (Dinner, Daily Food Prep, Evening Toilet)
19:30-21:25	FE-2	
21:25-21:30	FE-2	Questionnaire - journal entry
21:30-06:00		Crew sleep
Task List	FE-1	Cleaning fan screens on FGB interior panels 116, 316, 231, 431

Notes:

1. SM Window #9 shutter opening is at crew discretion with **Report to MCC**
2. See OSTP for references to US activities.

End of Radiogram