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If any process in this document conflicts with any document in NODIS, this document shall be superseded by the NODIS document.  Any reference document external to NODIS shall be monitored by the Process Owner for current versioning.

1.0 Purpose
The purpose of this system level procedure (SLP) is to establish a consistent and documented method for receiving, distributing, tracking, and reporting funding and financial activities at the NASA IV&V Program.  
2.0 Scope

This SLP applies to receiving, distributing, tracking, and reporting all funding and financial activities performed at the NASA IV&V Program.

3.0 Definitions and Acronyms

Official NASA IV&V roles and terms are defined in the Quality Manual.  Specialized definitions identified in this SLP are defined below.

Baseline Revision Form

The Baseline Revision Form is a document used to establish or update a project’s baseline and associated financial data, and to establish a project's out year funding needs.
Monthly Budget Review

A monthly budget review is a high-level overview of the financial status of all NASA IV&V functional organizations.  The monthly budget review is prepared and presented by the NASA IV&V Program Financial Management (PFM) Group.
Reserve Funding
Reserve Funding is obtained by assessing a tax on each outside customer of the NASA IV&V Program.  Reserve Funding is monitored and distributed by the NASA IV&V Director.  Reserve Funding is used for, but is not limited to, augmenting research, forward-funding projects, and enhancing the NASA IV&V infrastructure.

Acronyms
	CCR
	Contractor Cost Report

	COTR
	Contracting Officer Technical Representative

	ECM
	Enterprise Content Management

	GSFC
	Goddard Space Flight Center

	IEMP
	Integrated Enterprise Management Program

	IMS
	NASA IV&V Management System

	NPR
	NASA Procedural Requirement

	PA
	Program Analyst

	PFM
	Program Financial Management

	PL
	Project Lead

	PR
	Purchase Request

	QM
	NASA IV&V Quality Manual

	SLP
	System Level Procedure

	WBS

	Work Breakdown Structure



4.0 Process Flow Diagrams
The following diagrams depict processes described in this document, and the responsibilities and actions that shall be performed by process participants.  Any information supplemental to a depicted process will appear after the diagram.

Baseline Revision 
Functional organizations are responsible for submitting Baseline Revision Forms for the projects they are managing.  
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Baseline Revision Forms will be submitted prior to the start of the fiscal year, at project inception, or as needed.
If additional funds are necessary, please email the NASA IV&V Director and the PFM Group documenting the rationale for needing additional funds.
Financial Funding 
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Purchase Request (PR) Procedure
Based on an approved Baseline Revision Form, the PA initiates a PR for the contract/project.
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In the event that a Purchase Request (PR) is denied at any point in the approval chain, an email is sent to the PA.  The PA can then correct and resubmit, or cancel the PR.
Monthly Cost and Accrual Documentation
The contract or project’s monthly financial data will be submitted by the contractor and verified by the COTR prior to entry in the NASA IV&V Financial System by the PA.  
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Monthly Financial Presentations
The PFM Group will compile and present monthly financial status reports of functional organizations’, contracts’, and projects’ financial plans, funding received, funding committed, project costs, projected project spending, carryovers, and other financial information.  Action items will be documented through Senior Leadership and updated to this list maintained by the Office of the Director staff.  This file will be stored on the ECM System.  The PFM Lead will present evidence of closed action items at subsequent Senior Leadership meetings.
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5.0 Metrics

Any metrics associated with this SLP are established and tracked within the NASA IV&V Metrics Program.
6.0 Records

The following records will be generated or updated and filed in accordance with this SLP and IVV 16, Control of Records, and in reference to NASA Procedural Requirement (NPR) 1441.1, NASA Records Retention Schedules.
	Record 

Name
	Original
	Vital
	Responsible Person
	Retention 

Requirement
	Location

	Baseline Revision Forms

(FY08 and prior)
	Y
	N
	PFM Lead
	Contact Center 

Records Manager

(1260)
	NASA IV&V Portal RMO

Web Site

	Baseline Revision Forms

(FY09 and on)
	Y
	N
	PFM Lead
	Contact Center 

Records Manager

(1260)
	Filing 

System

	Monthly Financial Budget Review Package
	Y
	Y
	PFM Lead
	Contact Center 
Records Manager

(1260)
	ECM 
System

	NASA IV&V Financial System
	Y
	Y
	PFM Lead/
PA
	 Contact Center 
Records Manager 
(1260)
	ECM 
System

	PR (External)
	N
	N
	PA
	Contact Center 
Records Manager 
(1260)
	IEMP

	RAC Spreadsheet
(Prior to April 2010)
	Y
	N
	PFM Lead/
PA
	Contact Center 
Records Manager 
(1260)
	ECM 
System
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