


**NASA Glenn Research Center**  
**Propulsion Systems Laboratory**  
**Current Schedule Revised: Mon 2/23/04**

ID	Name	Program	JO	Start	Finish	2004															
						J	F	M	A	M	J	J	A	S	O	N	D	J	F		
1	FIRM PROJECTS																				
2	PSL-4 H/X Mixer Tests	Base	Y0L4035	Mon 1/5/04	Fri 2/27/04																
6	PSL-4 PW 308 Engine	REIM	P007601	Mon 1/12/04	Fri 4/30/04																
10	ANNUAL MAINTENANCE SHUTDOWN	NA	NA	Mon 6/7/04	Fri 6/18/04																
11	PSL-4 PW 307A Engine	REIM	P007601	Mon 12/1/03	Fri 7/30/04																
15	SUMMER DAYTIME POWER RATES	NA	NA	Tue 6/1/04	Mon 8/30/04																
17	WDPF Facility Controls Upgrade	RFM	P007600	Mon 8/2/04	Fri 10/1/04																
18	PSL-3 GE F110 Engine, Entry 4	Base	Y0M8035	Mon 9/6/04	Fri 12/17/04																
22	Facility Maintenance and Repair	RFM	P007600	Tue 9/30/03	Tue 9/30/03																
23	PSL 450 PSI CA Piping Installation	CoF	NA	Mon 2/2/04	Fri 3/26/04																
27	PSL Topping Heater Installation	CoF	NA	Mon 7/4/05	Fri 8/26/05																
31	PLANNED PROJECTS																				
32	PSL-4 Integrated Systems Test (IST)	RTA	Y0L4035	Mon 5/2/05	Fri 11/25/05																
36	PSL Turboexpander Installation	CoF	NA	Mon 10/3/05	Mon 10/2/06																
40	PSL-4 RTA Mach 4 Demonstration	RTA	Y0L4036	Mon 2/6/06	Fri 7/28/06																
44	PSL-4 RTA Systems Development	RTA	Y0L4036	Mon 4/9/07	Fri 9/28/07																
48	POTENTIAL PROJECTS																				
49	PSL-3 7E7 Engine	REIM	TBD	Mon 4/4/05	Fri 7/29/05																
53	ANNUAL MAINTENANCE SHUTDOWN	NA	NA	Wed 6/1/05	Wed 6/15/05																
54	SUMMER DAYTIME POWER RATES	NA	NA	Wed 6/1/05	Wed 8/31/05																
56	PSL-3/4 RATTLED JSAM	Base	TBD	Tue 1/3/06	Fri 12/29/06																
60	ANNUAL MAINTENANCE SHUTDOWN	NA	NA	Thu 6/1/06	Thu 6/15/06																
61	SUMMER DAYTIME POWER RATES	NA	NA	Thu 6/1/06	Thu 8/31/06																
63	PSL-3 GE F118 Engine	REIM	TBD	Mon 10/2/06	Fri 5/18/07																
67	PSL-3/4 HSTV Engine	Base	TBD	Mon 10/3/05	Mon 10/3/05																
71	PSL AE3007 Engine	REIM	TBD	Tue 9/30/03	Tue 9/30/03																
75	CANCELLED PROJECTS																				
76	PSL Army T55 Engine	REIM	TBD	Mon 6/2/03	Mon 6/2/03																
77	PSL-3 GE F110-129 Engine Altitude Test	Base	TBD	Mon 3/1/04	Fri 4/30/04																
81	PSL-4 JETEC Phase 3	Base	TBD	Mon 8/1/05	Fri 12/16/05																

Legend	Summary		Testing: PSL-3		Testing: Other		Power Rates	
	Build Up		Testing: PSL-4		Mainten.Shutdown		Milestone	

**NASA Glenn Research Center**  
**Propulsion Systems Laboratory**  
 Current Schedule Revised: Mon 2/23/04

Facility Manager: Gary Klann  
 Phone: (216) 433-5715  
 Fax: (216) 433-8551



Legend	Summary		Testing: PSL-3		Testing: Other		Power Rates	
	Build Up		Testing: PSL-4		Mainten.Shutdown		Milestone	