
ID ID # Task Name Status Start Finish

1 Full Calibration Firm Tue 1/6/04 Sat 6/26/04
2 04-I3 Ovation Control Subsystem Test Tue 1/6/04 Fri 1/9/04
3 04-I4 Fan Drive Aero-Structural Subsystem

Test
Wed 3/24/04 Fri 4/2/04

4 04-I5 Integrated System Test Mon 4/5/04 Mon 4/5/04
5 04-I6 Icing Cloud Uniformity Test Tue 4/6/04 Sat 5/1/04
6 04-I7 Complete Droplet Size Calibration Mon 5/3/04 Thu 5/20/04

7 04-I8 Test Section Flow Calibration Fri 5/21/04 Mon 5/31/04
8 Lab Shutdown - IRT Running Firm Mon 5/31/04 Sat 6/12/04
9 04-I9 LWC Calibration Tue 6/1/04 Fri 6/18/04

10 Nozzle Cleaning Firm Sat 6/19/04 Mon 6/21/04
11 04-I10 Ice Shape Cal. Test Firm Tue 6/22/04 Thu 6/24/04
12 04-I11 Heat Exchanger Checkouts Firm Fri 6/25/04 Sat 6/26/04
13 Outside Customer Planned Mon 6/28/04 Fri 7/2/04
14 Outside Customer Firm Tue 7/6/04 Tue 7/13/04

15 Summer Calibration Firm Wed 7/14/04 Mon 7/19/04
16 04-I12 Aero Simulation Firm Tue 7/20/04 Fri 7/30/04
17 04-I13 SLD Calibration Firm Sat 7/31/04 Thu 8/5/04
18 Outside Customer Tentative Fri 8/6/04 Wed 8/11/04
19 04-I14 SLD Sensitivity Test Firm Thu 8/12/04 Tue 8/17/04
20 04-I15 SLD Methods Firm Wed 8/18/04 Mon 8/23/04
21 04-I16 PDPA Flight Probe Test I Firm Tue 8/24/04 Sat 8/28/04

22 04-I17 SLD Scaling Firm Mon 8/30/04 Fri 9/10/04
23 Nozzle Cleaning Firm Sat 9/11/04 Mon 9/13/04
24 Outside Customer Tentative Tue 9/14/04 Sat 9/18/04
25 Outside Customer Tentative Mon 9/20/04 Thu 9/30/04
26 04-I18 Swept Wing Firm Fri 10/1/04 Wed 10/6/04
27 05-I1 SLD Methods Firm Thu 10/7/04 Wed 10/13/04
28 05-I2 SLD Ice Shape Characterization Firm Thu 10/14/04 Sat 10/23/04
29 05-I3 SLD Ice Shape Database Firm Mon 10/25/04 Thu 11/4/04
30 Outside Customer Planned Wed 11/3/04 Thu 12/23/04
31 05-I4 PDPA Flight Probe Test II Firm Fri 11/5/04 Thu 11/11/04
32 05-I5 SLD Instrumentation Firm Fri 11/12/04 Tue 11/23/04
33 Outside Customer Tentative Wed 11/24/04 Thu 12/2/04
34 05-I6 SLD Flight Tentative Fri 12/3/04 Tue 12/14/04
35 05-I7 3D Ice Shapes Tentative Wed 12/15/04 Mon 12/20/04
36 Nozzle Cleaning Firm Tue 12/21/04 Wed 12/22/04
37 Maintenance Firm Thu 12/23/04 Thu 12/30/04
38 05-I8 Aero Simulation Tentative Mon 1/3/05 Thu 1/13/05
39 05-I11 Advanced Aircraft I Firm Fri 1/14/05 Wed 1/26/05
40 05-I10 SLD/Runback Tentative Thu 1/27/05 Wed 2/2/05
41 05-I12 SLD Ice Shape Database Tentative Thu 2/3/05 Mon 2/14/05
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42 05-I13 Residence Time 1 Firm Tue 2/15/05 Sat 2/19/05
43 05-I14 HAARP2 Test Firm Tue 2/22/05 Mon 3/7/05
44 Winter/Interim Calibration Firm Tue 3/8/05 Fri 3/18/05
45 Outside Customer Tentative Sat 3/19/05 Thu 3/24/05
46 Nozzle Cleaning Firm Fri 3/25/05 Sat 3/26/05
47 Outside Customer Tentative Mon 3/28/05 Sat 4/30/05
48 05-I15 SLD Instrumentation 2 Firm Mon 5/2/05 Wed 5/18/05
49 05-I16 Advanced Aircraft II Firm Thu 5/19/05 Tue 5/31/05
50 Lab Shutdown - IRT Maintenance Firm Tue 5/31/05 Sat 6/11/05
51 05-I17 Thermal Test Tentative Wed 6/1/05 Wed 6/29/05
52 Nozzle Cleaning Firm Thu 6/30/05 Fri 7/1/05
53 05-I18 Scaling Tentative Sat 7/2/05 Thu 7/14/05
54 05-I19 Swept Wing Tentative Fri 7/15/05 Wed 7/20/05
55 05-I20 Scaling Tentative Thu 7/21/05 Mon 8/1/05
56 05-I21 Residence Time 2 Firm Tue 8/2/05 Fri 8/12/05
57 Summer Calibration Firm Sat 8/13/05 Thu 8/18/05
58 05-I22 Swept Wing Tentative Fri 8/19/05 Wed 8/24/05
59 SLD Instrumentation 3 Firm Tue 10/11/05 Fri 10/21/05
60 Nozzle Cleaning Firm Fri 11/11/05 Sat 11/12/05
61 Maintenance Firm Mon 12/26/05 Fri 12/30/05
62 Winter Calibration Firm Tue 1/3/06 Sat 1/7/06
63 Nozzle Cleaning Firm Fri 2/17/06 Mon 2/20/06
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