
ID Task Name Program Status Start Finish

1 Centerwide Maintenance Shutdown Wed 7/2/03 Mon 7/21/03

15 ECRL-1B ADVANCED COMBUSTOR RIG Mon 4/20/98 Fri 12/21/01

40 P&W JSF Augmentor Devpmt Test I JSF Firm Tue 4/8/03 Fri 10/3/03
41 Model Delivery Tue 4/8/03 Tue 4/8/03

42 Installation and checkouts Tue 4/8/03 Mon 6/2/03

43 Model Test Tue 6/3/03 Fri 10/3/03

44 P&W JSF Augmentor Devpmt Test II JSF Planned Wed 10/1/03 Mon 2/2/04
45 Model Delivery Wed 10/1/03 Wed 10/1/03

46 Test Tue 10/28/03 Mon 2/2/04

47 P&W JSF Augmentor Devpmt Test III JSF Planned Mon 6/14/04 Thu 9/23/04
48 Model Delivery Mon 6/14/04 Mon 6/14/04

49 Installation and checkouts Mon 6/14/04 Fri 7/23/04

50 Model Test Mon 7/26/04 Thu 9/23/04

51
82 ECRL-2B SMALL TURBINE ENGINE RIG Mon 9/20/99 Fri 12/10/99

85 T-700 Active Stall Control Test ARMY Firm Mon 3/25/02 Fri 2/18/05
86 Facility Activation/ISTs Mon 3/25/02 Wed 2/5/03

87 Engine & Dynamometer Installation Thu 2/6/03 Wed 6/25/03

88 T-700 Engine Test #1 Thu 6/26/03 Fri 3/26/04

89 T-700 Engine Test #2 Mon 9/6/04 Fri 2/18/05
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Facility Manager: Luis Beltran
Phone: (216) 433-5678

Fax: (216) 433-8551
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