
ID Task Name Project (Code) Start Finish

1 VACUUM FACILITES ######## ########
2 VF 1 Wed 10/1/03 ###########
3 Quasi-Steady MPD Thruster (Fy'04) Energetics (R) Wed 10/1/03 Thu 9/30/04

4 VF 2 Wed 10/1/03 ###########
5 Helicon Test JIMO (S) Wed 7/16/03 Tue 9/23/03

6 HiPEP Slotted Antenna Checkout JIMO (S) Mon 12/15/03 Fri 1/23/04

7 Helicon Test Energetics (R) Mon 12/1/03 Thu 9/30/04

8 VF 3 Wed 10/1/03 ###########
9 PPT Testing Energetics (R) Wed 10/1/03 Thu 9/30/04

10 VF 4 Wed 10/1/03 ###########
11 Non Operational Wed 10/1/03 Wed 10/1/03

12 VF 5 Wed 10/1/03 ###########
13 Hall High Power Plume Thruster Testing (R/S) Mon 8/11/03 Fri 10/31/03

14 N-173 Thermal Characterization Energetics (R) Mon 11/3/03 Fri 11/28/03

15 Alternate Propellants Kryton N-173 Energetics (R) Mon 12/1/03 Fri 12/19/03

16 N-120 Version 3 Performance Mapping Energetics (R) Mon 12/1/03 Fri 12/19/03

17 Facility Shutdown for Maintenance Mon 12/22/03 Fri 1/9/04

18 N-120 Version 3 Performance Mapping Energetics (R) Mon 1/12/04 Fri 6/25/04

19 NASA-400 Performance Testing Prometheus (S) Tue 1/20/04 Fri 2/27/04

20 NASA-400M Steady State/Erosion Diag Prometheus (S) Mon 3/1/04 Fri 4/2/04

21 NASA-400M Ion Current Energetics (R) Mon 4/5/04 Fri 4/16/04

22 NASA-457 Ver 2 Func & Perf Test In-Space (S) Mon 6/14/04 Fri 8/6/04

23 NASA-457 Ver 2 Post-Vibe Test In-Space (S) Mon 8/23/04 Fri 8/27/04

24 Multi-Thruster Integration Test NEXT (S) Mon 8/30/04 Fri 12/17/04

25 Facility Maintenance Mon 12/20/04 Fri 2/4/05

26 EPL Controls (VF-5) CoF Mon 12/20/04 Fri 2/4/05

27 Helium Engine Replacement RFMF Mon 12/20/04 Fri 1/7/05
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28 Window Replacement CoF Mon 12/20/04 Fri 1/7/05

29 NEXT PM Thruster Testing NEXT (S) Mon 2/7/05 Fri 5/6/05

30 ISS-Plasma Contactor Unit ISS (M) Tue 3/1/05 Mon 5/2/05

31 Alt PMAD/Lab EP Demo JIMO (S) Mon 8/1/05 Fri 9/23/05

32 Steady State MPD Energetics (R) Fri 10/1/04 Fri 9/30/05

33 JIMO Engineering Model Test (w VF-6) JIMO (S) Tue 10/2/07 Mon 6/30/08

34 VF 6 Wed 10/1/03 ###########
35 BRU Controls (04+) JIMO (S) Wed 10/1/03 Fri 9/30/05

36 EM1 Thruster Wear Test NEXT (S) Mon 2/10/03 Fri 11/7/03

37 Integrated BRU/Ion Thruster Demo JIMO (S) Mon 11/10/03 Fri 12/12/03

38 Sapphire RSC STP (S) Mon 1/5/04 Fri 1/30/04

39 Primary + RSC STP (S) Mon 2/2/04 Mon 3/22/04

40 Graffoil Reinstall JIMO (S) Tue 3/23/04 Fri 4/9/04

41 Thruster Performance Test with PG grids JIMO (S) Mon 4/12/04 Fri 4/23/04

42 Extended Duration Perf Test (600 hrs) JIMO (S) Mon 5/10/04 Mon 6/28/04

43 Long Duration Perf Test (2000 hrs) JIMO (S) Mon 9/27/04 Mon 3/21/05

44 HiPEP Aerojet DM JIMO (S) Mon 4/4/05 Fri 4/29/05

45 HiPEP Thruster Demo at JIMO DP using LM-2 JIMO (S) Mon 5/2/05 Fri 5/13/05

46 NEXT EM3 Wear Test NEXT (S) Tue 6/1/04 Fri 7/1/05

47 NEXT EM3 Wear Test Extended Duration NEXT (S) Mon 7/4/05 Fri 10/14/05

48 Inflatable Antenna/Concentrator (M) Mon 5/16/05 Fri 8/5/05

49 Facility Maintenance CoF Mon 8/8/05 Fri 10/7/05

50 EPL Controls (VF6) CoF Mon 8/8/05 Fri 10/7/05

51 Window Replacement (VF6) CoF Mon 8/8/05 Mon 9/19/05

52 Cold Wall Installation JIMO (S) Mon 8/8/05 Mon 9/19/05

53 Radiator Demo Unit JIMO (S) Tue 11/1/05 Mon 1/23/06

54 Inflatable Concen/Antenna with RF (M) Mon 10/3/05 Mon 10/2/06

55 JIMO Engineering Model Test (w VF-5) JIMO (S) Tue 10/2/07 Mon 6/30/08
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56 VF 7 Wed 10/1/03 ###########
57 Rehab VF-7 Wed 10/1/03 Thu 12/30/04

58 Electrodeless Thruster Fri 12/31/04 Fri 12/30/05

59 VF 8 Wed 10/1/03 ###########
60 VACO Cross Enterprise Energetics (R) Mon 9/22/03 Fri 10/17/03

61 VF 9 Wed 10/1/03 ###########
62 5480 Maintained Wed 10/1/03 Wed 9/29/04

63 VF 10 Wed 10/1/03 ###########
64 Fuel Cell Condensor/Gas Dryer/Tanks Energetics (R) Mon 9/1/03 Fri 2/13/04

65 Fuel Cell Condensor/Gas Dryer/Tanks Energetics (R) Tue 6/1/04 Mon 8/2/04

66 RTPV System Demonstration NRA (S) Mon 1/2/06 Fri 2/3/06

67 VF 11 Wed 10/1/03 ###########
68 Ti Optics Thermal Evaluation Energetics (R) Mon 9/8/03 Fri 9/26/03

69 EM2/BB PPU Testing NEXT (S) Mon 9/29/03 Fri 10/10/03

70 HiPEP Wave Guide/Optics Testing JIMO (S) Mon 10/13/03 Fri 11/28/03

71 Sub-kW discharge Test Energetics (R) Mon 12/1/03 Fri 12/12/03

72 Facility Maintenance Other Mon 12/15/03 Fri 1/9/04

73 HiPEP JIMO (S) Mon 1/12/04 Fri 1/30/04

74 Sub-kW 20 cm discharge test series II Energetics Mon 2/2/04 Fri 2/13/04

75 40 cm thruster/PPU Checkout testing NEXT Mon 2/16/04 Fri 2/20/04

76 HiPEP HiPEP (S) Mon 2/23/04 Fri 2/27/04

77 Sub-kW 20 cm discharge test series III Energetics Mon 3/1/04 Fri 3/12/04

78 TBD Mon 3/15/04 Fri 3/19/04

79 Sub-kW 20 cm beam extraction tests Energetics Mon 3/22/04 Fri 4/2/04

80 Ion Related Testing: (misc) (S/R/M) Mon 4/5/04 Fri 5/13/05

84 VF 12 Wed 10/1/03 ###########
85 Hall 173GT Energetics (R) Wed 10/1/03 Fri 11/28/03

86 Facility Mainten & Flange Install Mon 12/1/03 Fri 1/23/04
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87 NASA-173 High Eff Thermal Tests Energetics (R) Mon 2/2/04 Fri 2/13/04

88 NASA-173 High Isp Krypton Perf Energetics (R) Mon 2/16/04 Fri 3/5/04

89 NASA-173 KR Energy/Spacing/Current Densit Energetics (R) Mon 3/8/04 Fri 5/28/04

90 NASA-173 High Thrust Investigation Energetics (R) Mon 5/31/04 Fri 7/2/04

91 VF12 Facility Maintenance Mon 7/5/04 Fri 8/13/04
92 EPL Controls (VF 12) CoF Mon 7/5/04 Fri 8/13/04

93 NASA-120EC Demonstration In-Space (S) Mon 8/16/04 Fri 9/3/04

94 Hall Prat Space Act Prometheus (S) Mon 9/6/04 Fri 10/1/04

95 VF 13 Wed 10/1/03 ###########
96 CIPT Life Test Energetics (R) Fri 2/15/02 Thu 9/30/04

97 VF 14 Wed 10/1/03 ###########
98 CVB Testing Microgravity Wed 10/1/03 Thu 9/30/04

99 Stablcor Vacuum Test Prometheus Mon 12/15/03 Fri 1/16/04

100 VF 16 Wed 10/1/03 Wed 10/1/03

101 Build-up Facility Wed 10/1/03 Tue 6/1/04

102 NEXT EM3 Wear Test NEXT (S) Wed 6/2/04 Mon 7/4/05

103 NEXT EM3 Wear Test Extended Duration NEXT (S) Tue 7/5/05 Mon 10/17/05

104 CW 19 Wed 10/1/03 ###########
105 PPT Testing Energetics (R) Thu 1/1/04 Thu 9/30/04

106 PIF Wed 10/1/03 ###########
107 PIF-H Wed 10/1/03 Wed 9/29/04

108 PIF-V Wed 10/1/03 Wed 9/29/04

109 VF-67 Wed 10/1/03 ###########
110 Facility Relocate Mon 6/2/03 Fri 1/9/04

111 Stirling Testing Prometheus (S) Mon 1/12/04 Tue 1/10/06

### Facility Systems ######## ########
113 EPL Facility Tasks Wed 10/1/03 Thu 9/29/05
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114 Rehab EPL Controls Fy'04 & Fy'05 CoF Wed 10/1/03 Thu 9/29/05

115 Replace Windows and Install Sprinklers CoF Wed 10/1/03 Thu 9/29/05

116 EPRB FacilityTasks Wed 10/1/03 Tue 3/28/06
117 Rehab EPRB Fy'04 and Fy'05 CoF Wed 10/1/03 Tue 3/28/06
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ID Task Name

1 VACUUM FACILITES
2 VF 1
3 Quasi-Steady MPD Thruster (Fy'04)

4 VF 2
5 Helicon Test

6 HiPEP Slotted Antenna Checkout 

7 Helicon Test

8 VF 3
9 PPT Testing

10 VF 4
11 Non Operational

12 VF 5
13 Hall High Power Plume Thruster Testing

14 N-173 Thermal Characterization

15 Alternate Propellants Kryton N-173

16 N-120 Version 3 Performance Mapping

17 Facility Shutdown for Maintenance

18 N-120 Version 3 Performance Mapping

19 NASA-400 Performance Testing

20 NASA-400M Steady State/Erosion Diag

21 NASA-400M Ion Current

22 NASA-457 Ver 2 Func & Perf Test

23 NASA-457 Ver 2 Post-Vibe Test

24 Multi-Thruster Integration Test

25 Facility Maintenance

26 EPL Controls (VF-5)

27 Helium Engine Replacement
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ID Task Name

28 Window Replacement

29 NEXT PM Thruster Testing

30 ISS-Plasma Contactor Unit

31 Alt PMAD/Lab EP Demo

32 Steady State MPD

33 JIMO Engineering Model Test (w VF-6)

34 VF 6
35 BRU Controls (04+)

36 EM1 Thruster Wear Test

37 Integrated BRU/Ion Thruster Demo

38 Sapphire RSC

39 Primary + RSC

40 Graffoil Reinstall

41 Thruster Performance Test with PG grids

42 Extended Duration Perf Test (600 hrs)

43 Long Duration Perf Test (2000 hrs)

44 HiPEP Aerojet DM 

45 HiPEP Thruster Demo at JIMO DP using LM-2

46 NEXT EM3 Wear Test

47 NEXT EM3 Wear Test Extended Duration

48 Inflatable Antenna/Concentrator

49 Facility Maintenance

50 EPL Controls (VF6)

51 Window Replacement (VF6)

52 Cold Wall Installation

53 Radiator Demo Unit

54 Inflatable Concen/Antenna with RF

55 JIMO Engineering Model Test (w VF-5)
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ID Task Name

56 VF 7
57 Rehab VF-7

58 Electrodeless Thruster

59 VF 8
60 VACO Cross Enterprise

61 VF 9
62 5480 Maintained

63 VF 10
64 Fuel Cell Condensor/Gas Dryer/Tanks

65 Fuel Cell Condensor/Gas Dryer/Tanks

66 RTPV System Demonstration

67 VF 11
68 Ti Optics Thermal Evaluation

69 EM2/BB PPU Testing

70 HiPEP Wave Guide/Optics Testing

71 Sub-kW discharge Test

72 Facility Maintenance

73 HiPEP

74 Sub-kW 20 cm discharge test series II

75 40 cm thruster/PPU Checkout testing

76 HiPEP

77 Sub-kW 20 cm discharge test series III

78 TBD

79 Sub-kW 20 cm beam extraction tests

80 Ion Related Testing: (misc)

84 VF 12
85 Hall 173GT

86 Facility Mainten & Flange Install
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ID Task Name

87 NASA-173 High Eff Thermal Tests

88 NASA-173 High Isp Krypton Perf

89 NASA-173 KR Energy/Spacing/Current Densit

90 NASA-173 High Thrust Investigation

91 VF12 Facility Maintenance
92 EPL Controls (VF 12)

93 NASA-120EC Demonstration

94 Hall Prat Space Act

95 VF 13
96 CIPT Life Test

97 VF 14
98 CVB Testing

99 Stablcor Vacuum Test

100 VF 16
101 Build-up Facility

102 NEXT EM3 Wear Test

103 NEXT EM3 Wear Test Extended Duration

104 CW 19
105 PPT Testing

106 PIF
107 PIF-H

108 PIF-V

109 VF-67
110 Facility Relocate

111 Stirling Testing

### Facility Systems
113 EPL Facility Tasks
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114 Rehab EPL Controls Fy'04 & Fy'05

115 Replace Windows and Install Sprinklers

116 EPRB FacilityTasks
117 Rehab EPRB Fy'04 and Fy'05
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