
ID Task Name Status Start Finish

1 Centerwide Maintenance Shutdown Wed 7/2/03 Mon 7/21/03

15 ECRL-1B ADVANCED COMBUSTOR RIG Mon 4/20/98 Fri 12/21/01

40 Outside Customer: Augmentor Devpmt Test I Firm Tue 4/8/03 Fri 10/3/03
44 Outside Customer: Augmentor Devpmt Test II Firm Wed 10/1/03 Mon 2/2/04
47 Outside Customer: Augmentor Devpmt Test III Planned Mon 1/3/05 Thu 4/14/05
51
82 ECRL-2B SMALL TURBINE ENGINE RIG Mon 9/20/99 Fri 12/10/99

85 T-700 Active Stall Control Test Firm Mon 3/25/02 Fri 2/18/05
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NASA Glenn Research Center
Facility Management Plannign Office
Organization Code:  7601

Engine Components Research Lab
Schedule Revised: March 1, 2004

Facility Manager: Luis Beltran
Phone: (216) 433-5678

Fax: (216) 433-8551

Facility Manager:  Luis Beltran
Phone #: (216) 433-5678
Facilities: http://facilities.grc.nasa.gov/


