NASA Glenn Research Center
Facility Management and Planning Office

ICING RESEARCH TUNNEL
Schedule Revised: 3/5/04

Facility Manager: Susan Kevdzija
Phone: (216) 977-7547
Fax: (216) 433-8551

D ID# |Task Name ‘ Status | Start Finish [ 2004 [ 2005
Mar [ Apr [ May [ Jun [ Jul [Aug [Sep [ Oct [Nov [Dec [ Jan [Feb [ Mar [ Apr [May [Jun [ Jul [ Aug [Sep [ Oct
1 Full Calibration Firm Tue 1/6/04 Sat 6/26/04 i ; :
2 04-13 Ovation Control Subsystem Test Tue 1/6/04 Fri 1/9/04
3 04-14 Fan Drive Aero-Structural Subsystem Wed 3/24/04 Fri 4/2/04
Test
4 04-15 Integrated System Test Mon 4/5/04 Mon 4/5/04
5 04-16 Icing Cloud Uniformity Test Tue 4/6/04 Sat 5/1/04
6 04-17 Complete Droplet Size Calibration Mon 5/3/04 Thu 5/20/04
7 04-18 Test Section Flow Calibration Fri 5/21/04 Mon 5/31/04
8 Lab Shutdown - IRT Running Firm Mon 5/31/04 Sat 6/12/04
9 04-19 LWC Calibration Tue 6/1/04 Fri 6/18/04
10 Nozzle Cleaning Firm Sat 6/19/04 Mon 6/21/04
11 04-110 Ice Shape Cal. Test Firm Tue 6/22/04 Thu 6/24/04
12 04-111 Heat Exchanger Checkouts Firm Fri 6/25/04 Sat 6/26/04
13 Outside Customer Planned Mon 6/28/04 Fri 7/2/04
14 Outside Customer Firm Tue 7/6/04 Tue 7/13/04
15 Summer Calibration Firm Wed 7/14/04 Mon 7/19/04 D
16 04-112 Aero Simulation Firm Tue 7/20/04 Fri 7/30/04
17 04-113 SLD Calibration Firm Sat 7/31/04 Thu 8/5/04 [%
18 Outside Customer Tentative Fri 8/6/04 Wed 8/11/04 i
19 04-114 SLD Sensitivity Test Firm Thu 8/12/04 Tue 8/17/04
20 04-115 SLD Methods Firm Wed 8/18/04 Mon 8/23/04
21 04-116 PDPA Flight Probe Test | Firm Tue 8/24/04 Sat 8/28/04
22 04-117 SLD Scaling Firm Mon 8/30/04 Fri 9/10/04
23 Nozzle Cleaning Firm Sat 9/11/04 Mon 9/13/04
24 Outside Customer Tentative Tue 9/14/04 Sat 9/18/04
25 Outside Customer Tentative Mon 9/20/04 Thu 9/30/04
26 04-118 Swept Wing Firm Fri 10/1/04 Wed 10/6/04
27 05-11 SLD Methods Firm Thu 10/7/04  Wed 10/13/04
28 05-12 SLD Ice Shape Characterization Firm Thu 10/14/04 Sat 10/23/04
29 05-13 SLD Ice Shape Database Firm Mon 10/25/04 Thu 11/4/04
30 Outside Customer Planned Wed 11/3/04 Thu 12/23/04
31 05-14 PDPA Flight Probe Test Il Firm Fri 11/5/04 Thu 11/11/04
32 05-15 SLD Instrumentation Firm Fri 11/12/04 Tue 11/23/04
33 Outside Customer Tentative Wed 11/24/04 Thu 12/2/04
34 05-16 SLD Flight Tentative Fri 12/3/04 Tue 12/14/04
35 05-17 3D Ice Shapes Tentative Wed 12/15/04 Mon 12/20/04
36 Nozzle Cleaning Firm Tue 12/21/04 Wed 12/22/04
37 Maintenance Firm Thu 12/23/04 Thu 12/30/04
38 05-18 Aero Simulation Tentative Mon 1/3/05 Thu 1/13/05
39 05-111 Advanced Aircraft | Firm Fri 1/14/05 Wed 1/26/05
40 05-110 SLD/Runback Tentative Thu 1/27/05 Wed 2/2/05
41 05-112 SLD Ice Shape Database Tentative Thu 2/3/05 Mon 2/14/05
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42 05-113 Residence Time 1 Firm Tue 2/15/05 Sat 2/19/05 : : :
43 05-114 HAARP2 Test Firm Tue 2/22/05 Mon 3/7/05
44 Winter/Interim Calibration Firm Tue 3/8/05 Fri 3/18/05
45 Outside Customer Tentative Sat 3/19/05 Thu 3/24/05
46 Nozzle Cleaning Firm Fri 3/25/05 Sat 3/26/05
47 Outside Customer Tentative Mon 3/28/05 Sat 4/30/05
48 05-115 SLD Instrumentation 2 Firm Mon 5/2/05 Wed 5/18/05
49 05-116 Advanced Aircraft Il Firm Thu 5/19/05 Tue 5/31/05
50 Lab Shutdown - IRT Maintenance Firm Tue 5/31/05 Sat 6/11/05
51 05-117 Thermal Test Tentative Wed 6/1/05 Wed 6/29/05 |:|;
52 Nozzle Cleaning Firm Thu 6/30/05 Fri 7/1/05
53 05-118 Scaling Tentative Sat 7/2/05 Thu 7/14/05
54 05-119 Swept Wing Tentative Fri 7/15/05 Wed 7/20/05
55 05-120 Scaling Tentative Thu 7/21/05 Mon 8/1/05
56 05-121 Residence Time 2 Firm Tue 8/2/05 Fri 8/12/05
57 Summer Calibration Firm Sat 8/13/05 Thu 8/18/05
58 05-122 Swept Wing Tentative Fri 8/19/05 Wed 8/24/05
59 SLD Instrumentation 3 Firm Tue 10/11/05 Fri 10/21/05 D
60 Nozzle Cleaning Firm Fri 11/11/05 Sat 11/12/05 :
61 Maintenance Firm Mon 12/26/05 Fri 12/30/05
62 Winter Calibration Firm Tue 1/3/06 Sat 1/7/06
63 Nozzle Cleaning Firm Fri 2/17/06 Mon 2/20/06
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