NASA Glenn Research Center
Facility Management and Planning Office
Organization Code: 7601

Vacuum Facilities
Current Schedule Revised: Wed 02/04/04

Facility Manager: Henry Speier
Phone: (216) 977-7420
FAX: (216) 433-8551

ID Task Name Start Finish 2004 2005 2006
Q2 [owr3[oQwra [Qui[ow2[Qw3 Qw4 Qw1 [Qw2 Qw3 [Qwa [Qr1[Qr2 [ Qw3
1 VACUUM FACILITES o | |
2 VF1 |
3 Quasi-Steady MPD Thruster (Fy'04) Wed 10/1/03 Thu 9/30/04 | 75%
4 VF2 | ‘
5  Helicon Test Wed 7/16/03 Tue 9/23/03 E
6 HiPEP Slotted Antenna Checkout Mon 12/15/03 Fri 1/23/04 E:l
7 Helicon Test Mon 12/1/03 Thu 9/30/04 | 50% |
8 VF3 | 1
9 PPT Testing Wed 10/1/03 Thu 9/30/04 | 70% |
10 VF4 |
11  Non Operational Wed 10/1/03 Wed 10/1/03 | :
12 VF5 |
13 Hall High Power Plume Thruster Testing Mon 8/11/03 Fri 10/31/03 HIDID 6' pprt :
14  N-173 Thermal Characterization Mon 11/3/03 Fri 11/28/03 |]:|] 6 porté
15  Alternate Propellants Kryton N-173 Mon 12/1/03 Fri 12/19/03 D
16  N-120 Version 3 Performance Mapping Mon 12/1/03 Fri 12/19/03 H] %579 F;;ort
17  Facility Shutdown for Maintenance Mon 12/22/03 Fri 1/9/04 D
18  N-120 Version 3 Performance Mapping Mon 1/12/04 Fri 6/25/04 IIIIE“I““I S79 port
19  NASA-400 Performance Testing Tue 1/20/04 Fri 2/27/04 ﬂ]:l] 6 port
20  NASA-400M Steady State/Erosion Diag Mon 3/1/04 Fri 4/2/04 1 EI' 6' port
21  NASA-400M lon Current Mon 4/5/04 Fri 4/16/04 ﬂ] 6' port
22  NASA-457 Ver 2 Func & Perf Test Mon 6/14/04 Fri 8/6/04 : [m:l] 6' port
23  NASA-457 Ver 2 Post-Vibe Test Mon 8/23/04 Fri 8/27/04 || 6' port ‘
24 Multi-Thruster Integration Test Mon 8/30/04 Fri 12/17/04 :
25  Facility Maintenance Mon 12/20/04 Fri 2/4/05 "
26 EPL Controls (VF-5) Mon 12/20/04 Fri 2/4/05 [:l
27 Helium Engine Replacement Mon 12/20/04 Fri 1/7/05 [‘
Task |:i Rolled Up Task E:I External Milestone ‘
Project: Vacuum Workarea Progress I Rolled Up Milestone <> Deadline @
Prepared by: Henry Speier
Phone: (216) 977-7420 Milestone ‘ Rolled Up Progress S  Partial Occupancy | |
Summary ﬁ Split o Test Port U_I_l_l_l_l_l_l_l_l_l_l_l_“_l_l_“
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Facity Management and Planring Offce Vacuum Facilities o Rone. (216) 9777420
Organization Code: 7601 Current Schedule Revised: Wed 02/04/04 FAX: (216) 433-8551
ID Task Name Start Finish 2004 2005 2006
Qr2 [owr3[owra [ori[ow2[Qw3 Qw4 [OQw1[Qw2 Qw3 [Qwa [Qrl[Qwr2 [ Qw3
28 Window Replacement Mon 12/20/04 Fri 1/7/05 : :
29  NEXT PM Thruster Testing Mon 2/7/05 Fri 5/6/05 |:|
30 ISS-Plasma Contactor Unit Tue 3/1/05 Mon 5/2/05 |:|
31  Alt PMAD/Lab EP Demo Mon 8/1/05 Fri 9/23/05 : |:|
32  Steady State MPD Fri 10/1/04 Fri 9/30/05 | 2 months |
33  JIMO Engineering Model Test (w VF-6) Tue 10/2/07 Mon 6/30/08 i i
35  BRU Controls (04+) Wed 10/1/03 Fri 9/30/05 ﬂﬂwrmﬂﬂﬂﬂmmm 10' test port
36  EMI1 Thruster Wear Test Mon 2/10/03 Fri 11/7/03 [FrEEerees ey
37 Integrated BRU/Ion Thruster Demo Mon 11/10/03 Fri 12/12/03 D : 3 3
38  Sapphire RSC Mon 1/5/04 Fri 1/30/04 |:|
39  Primary + RSC Mon 2/2/04 Mon 3/22/04 3 |::|
40  Graffoil Reinstall Tue 3/23/04 Fri 4/9/04 D
41  Thruster Performance Test with PG grids Mon 4/12/04 Fri 4/23/04 : |:|
42  Extended Duration Perf Test (600 hrs) Mon 5/10/04 Mon 6/28/04 |:|
43 Long Duration Perf Test (2000 hrs) Mon 9/27/04 Mon 3/21/05 :
44  HIiPEP Aerojet DM Mon 4/4/05 Fri 4/29/05 : |:|
45  HIiPEP Thruster Demo at JIMO DP using LM-Z Mon 5/2/05 Fri 5/13/05 B
46  NEXT EM3 Wear Test Tue 6/1/04 Fri 7/1/05 l:l
47  NEXT EM3 Wear Test Extended Duration Mon 7/4/05 Fri 10/14/05 :
48  Inflatable Antenna/Concentrator Mon 5/16/05 Fri 8/5/05 1 E:I
49  Facility Maintenance Mon 8/8/05 Fri 10/7/05 "
50 EPL Controls (VF6) Mon 8/8/05 Fri 10/7/05 |:|
51 Window Replacement (VF6) Mon 8/8/05 Mon 9/19/05 D |
52 Cold Wall Installation Mon 8/8/05 Mon 9/19/05 D
53  Radiator Demo Unit Tue 11/1/05 Mon 1/23/06 |:i
54  Inflatable Concen/Antenna with RF Mon 10/3/05 Mon 10/2/06 | 2 months
55  JIMO Engineering Model Test (w VF-5) Tue 10/2/07 Mon 6/30/08 ‘
Task |:i Rolled Up Task E:I External Milestone ‘
Project: Vacuum Workarea Progress I Rolled Up Milestone <> Deadline @
Prepared by: Henry Speier
Phone: (216) 977-7420 Milestone ‘ Rolled Up Progress S  Partial Occupancy | |
Summary ﬁ Split o Test Port U_I_l_l_l_l_l_l_l_l_l_l_l_“_l_l_“
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NASA Glenn Research Center
Facility Management and Planning Office
Organization Code: 7601

Vacuum Facilities
Current Schedule Revised: Wed 02/04/04

Facility Manager: Henry Speier
Phone: (216) 977-7420
FAX: (216) 433-8551

ID Task Name

Start

Finish

2004 2005 2006

otr2 [ otr3

56 VF7
57  Rehab VF-7

58 Electrodeless Thruster

59 VF38

60 VACO Cross Enterprise
61 VFO9

62 5480 Maintained

63 VF 10

64  Fuel Cell Condensor/Gas Dryer/Tanks
65  Fuel Cell Condensor/Gas Dryer/Tanks
66  RTPV System Demonstration

67 VF11

68  Ti Optics Thermal Evaluation

69 EM2/BB PPU Testing

70  HIPEP Wave Guide/Optics Testing

71  Sub-kW discharge Test

72 Facility Maintenance

73  HIPEP

74 Sub-kW 20 cm discharge test series Il
75 40 cm thruster/PPU Checkout testing
76  HIPEP

77  Sub-kW 20 cm discharge test series Ill
78 TBD

79  Sub-kW 20 cm beam extraction tests
80 lon Related Testing: (misc)

84 VF12

85 Hall 173GT

86  Facility Mainten & Flange Install

Wed 10/1/03
Fri 12/31/04

Mon 9/22/03

Wed 10/1/03

Mon 9/1/03
Tue 6/1/04
Mon 1/2/06

Mon 9/8/03
Mon 9/29/03
Mon 10/13/03
Mon 12/1/03
Mon 12/15/03
Mon 1/12/04
Mon 2/2/04
Mon 2/16/04
Mon 2/23/04
Mon 3/1/04
Mon 3/15/04
Mon 3/22/04
Mon 4/5/04

Wed 10/1/03
Mon 12/1/03

Thu 12/30/04
Fri 12/30/05

Fri 10/17/03

Wed 9/29/04

Fri 2/13/04
Mon 8/2/04
Fri 2/3/06

Fri 9/26/03
Fri 10/10/03
Fri 11/28/03
Fri 12/12/03

Fri 1/9/04

Fri 1/30/04

Fri 2/13/04

Fri 2/20/04

Fri 2/27/04

Fri 3/12/04

Fri 3/19/04

Fri 4/2/04

Fri 5/13/05

Fri 11/28/03
Fri 1/23/04

Qra (o1 [Qw2 Qw3 Qw4 [Qwi[oQw2 Qw3 [Qwra [Qrli[Qwr2 | Qw3

| 50% [

o
=

Task
Project: Vacuum Workarea Progress
Prepared by: Henry Speier
Phone: (216) 977-7420 Milestone
Summary

]
L
\ 4

ﬁ

Rolled Up Task
Rolled Up Milestone <>

Rolled Up Progress I
Split

.

External Milestone ‘

Deadline @

Partial Occupancy | |

(I

Test Port
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NASA Glenn Research Center
Facility Management and Planning Office
Organization Code: 7601

Vacuum Facilities
Current Schedule Revised: Wed 02/04/04

Facility Manager: Henry Speier
Phone: (216) 977-7420
FAX: (216) 433-8551

ID Task Name Start Finish 2004 2005 2006
or2[or3|[otra|or1[owr2 | ow3[owd [Otr1 [Otr2 [Or3 [Otrda [Otrd [Qtr2 [ Otr3
87  NASA-173 High Eff Thermal Tests Mon 2/2/04 Fri 2/13/04 : B : :
88  NASA-173 High Isp Krypton Perf Mon 2/16/04 Fri 3/5/04 [|
89  NASA-173 KR Energy/Spacing/Current Densit Mon 3/8/04 Fri 5/28/04 E
90  NASA-173 High Thrust Investigation Mon 5/31/04 Fri 7/2/04 ]
91  VF12 Facility Maintenance Mon 7/5/04 Fri 8/13/04 oy
92 EPL Controls (VF 12) Mon 7/5/04 Fri 8/13/04 ]
93 NASA-120EC Demonstration Mon 8/16/04 Fri 9/3/04 0
94  Hall Prat Space Act Mon 9/6/04 Fri 10/1/04 r
95 VF 13 |
96  CIPT Life Test Fri 2/15/02 Thu 9/30/04
97 VF 14 |
98  CVB Testing Wed 10/1/03  Thu 9/30/04 [70% |
99  Stablcor Vacuum Test Mon 12/15/03 Fri 1/16/04 B
100 VF 16 |
101  Build-up Facility Wed 10/1/03 Tue 6/1/04
102 NEXT EM3 Wear Test Wed 6/2/04 Mon 7/4/05 E:|
103 NEXT EM3 Wear Test Extended Duration Tue 7/5/05  Mon 10/17/05 ]
104 CW 19 |
105 PPT Testing Thu 1/1/04  Thu 9/30/04 [ 50%: |
106 PIF |
107 PIF-H Wed 10/1/03  Wed 9/29/04
108 PIF-V Wed 10/1/03  Wed 9/29/04
109 VF-67 |
110 Facility Relocate Mon 6/2/03 Fri 1/9/04 :
### Facility Systems o
113 EPL Facility Tasks _
Task |:i Rolled Up Task E:I External Milestone ‘
Project: Vacuum Workarea Progress I Rolled Up Milestone <> Deadline @
Prepared by: Henry Speier
Phone: (216) 977-7420 Milestone ‘ Rolled Up Progress S  Partial Occupancy | |
Summary P s i, Testport I
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NASA Glenn Research Center
Facility Management and Planning Office
Organization Code: 7601

Vacuum Facilities
Current Schedule Revised: Wed 02/04/04

Facility Manager: Henry Speier
Phone: (216) 977-7420
FAX: (216) 433-8551

ID Task Name Start Finish 2004 2005 2006
Qu2 [ou3 Qw4 [Qui[Qu2 [Qu3 [Qua [Qri [Qr2 [Qw3 [OQw4 [Qri[Quw2 [Qu3
114 Rehab EPL Controls Fy'04 & Fy'05 Wed 10/1/03 Thu 9/29/05 g
115 Replace Windows and Install Sprinklers Wed 10/1/03 Thu 9/29/05 |
116 EPRB FacilityTasks : ; : :
117 Rehab EPRB Fy'04 and Fy'05 Wed 10/1/03 Tue 3/28/06 : : :
Task S Rolled Up Task S External Milestone ‘
Project: Vacuum Workarea Progress I Rolled Up Milestone <> Deadline
Prepared by: Henry Speier
Phone: (216) 977-7420 Milestone ‘ Rolled Up Progress I Partial Occupancy |
Summary P s i, TestPort (T
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