

Advanced Subsonic Combustor Rig
Revised: March 1, 2004

Facility Manager: Luis Beltran
Phone: (216) 433-5678
Fax: (216) 433-8551

ID	Name	Program	Status	Start	Finish	2004				
						F	M	A	M	J
2	FY04 Centerwide Maint. Shutdown			Mon 6/7/04	Tue 6/22/04					
11	SECTOR STAND (Stand 1)			Thu 6/1/00	Wed 6/2/04					
20	GE TAPS-SAC Sector Test	UEET	Firm	Thu 6/1/00	Fri 10/25/02					
28	Rolls-Royce Sector I Test	UEET	Firm	Fri 12/20/02	Thu 2/13/03					
32	GE 5-Cup Sector Test	UEET	Firm	Mon 3/17/03	Wed 5/7/03					
36	Rolls-Royce Sector II Test	UEET	Firm	Wed 5/7/03	Tue 6/17/03					
41	P&W Talon X Sector Test	UEET	Firm	Mon 6/9/03	Mon 9/22/03					
45	GE Intelligent Engine Flametube Test I	UEET	Firm	Mon 11/17/03	Fri 1/30/04					
46	Test Hardware Delivery			Mon 11/17/03	Mon 11/17/03					
47	Installation and checkouts			Mon 11/17/03	Fri 12/12/03					
48	Testing			Mon 12/15/03	Fri 1/30/04					
49	GE Intelligent Engine Flametube Test I	UEET	Firm	Thu 4/15/04	Wed 6/2/04					
50	Test Hardware Delivery			Thu 4/15/04	Thu 4/15/04					
51	Installation and checkouts			Thu 4/15/04	Wed 5/5/04					
52	Testing			Thu 5/6/04	Wed 6/2/04					
53										
54										
72	FLAMETUBE STAND (Stand 2)			Mon 1/1/01	Mon 1/1/01					

Facility Manager: Luis Beltran Phone #: (216) 433-5678 Facilities: http://facilities.grc.nasa.gov/	Task		Rolled Up Milestone		Rolled Up Split	
	Progress		Rolled Up Progress		External Milestone	
	Milestone		External Tasks		External Milestone	
	Summary		Project Summary		Deadline	
	Rolled Up Task		Split			