
ID ID # Task Name Program Status Start Finish

100 Inlet Guide Vane - CoF CoF Firm Mon 9/22/03 Mon 1/5/04
101 Nozzle Cleaning Firm Tue 12/30/03 Wed 12/31/03
102 Full Calibration Av Safety Firm Tue 1/6/04 Sat 6/26/04
103 04-I3 Ovation Control Subsystem Test Av Safety Tue 1/6/04 Fri 1/9/04
104 04-I4 Fan Drive Aero-Structural Subsystem

Test
Av Safety Wed 3/24/04 Fri 4/2/04

105 04-I5 Integrated System Test Av Safety Mon 4/5/04 Mon 4/5/04
106 04-I6 Icing Cloud Uniformity Test Av Safety Tue 4/6/04 Sat 5/1/04
107 04-I7 Complete Droplet Size Calibration Av Safety Mon 5/3/04 Thu 5/20/04

108 04-I8 Test Section Flow Calibration Av Safety Fri 5/21/04 Mon 5/31/04
109 Lab Shutdown - IRT Running Firm Mon 5/31/04 Sat 6/12/04
110 04-I9 LWC Calibration Av Safety Tue 6/1/04 Fri 6/18/04
111 Nozzle Cleaning Firm Sat 6/19/04 Mon 6/21/04
112 04-I10 Ice Shape Cal. Test Av Safety Firm Tue 6/22/04 Thu 6/24/04
113 04-I11 Heat Exchanger Checkouts Av Safety Firm Fri 6/25/04 Sat 6/26/04
114 Outside Customer - IMS REIM Planned Mon 6/28/04 Fri 7/2/04
115 Outside Customer HS (ERJ190) Entry 3 REIM Firm Tue 7/6/04 Tue 7/13/04

116 Summer Calibration Firm Wed 7/14/04 Mon 7/19/04
117 04-I12 Aero Simulation Av Safety Firm Tue 7/20/04 Fri 7/30/04
118 04-I13 SLD Calibration Av Safety Firm Sat 7/31/04 Thu 8/5/04
119 Outside Customer - RY REIM Tentative Fri 8/6/04 Wed 8/11/04
120 04-I14 SLD Sensitivity Test Av Safety Firm Thu 8/12/04 Tue 8/17/04
121 04-I15 SLD Methods Av Safety Firm Wed 8/18/04 Mon 8/23/04
122 04-I16 PDPA Flight Probe Test I Av Safety Firm Tue 8/24/04 Sat 8/28/04

123 04-I17 SLD Scaling Av Safety Firm Mon 8/30/04 Fri 9/10/04
124 Nozzle Cleaning Firm Sat 9/11/04 Mon 9/13/04
125 Outside Customer (Ice Detector/Limits

Issues - Entry II)
REIM Tentative Tue 9/14/04 Sat 9/18/04

126 Outside Customer - GA REIM Tentative Mon 9/20/04 Thu 9/30/04
127 04-I18 Swept Wing Av Safety Firm Fri 10/1/04 Wed 10/6/04
128 05-I1 SLD Methods Av Safety Firm Thu 10/7/04 Wed 10/13/04
129 05-I2 SLD Ice Shape Characterization Av Safety Firm Thu 10/14/04 Sat 10/23/04
130 05-I3 SLD Ice Shape Database Av Safety Firm Mon 10/25/04 Thu 11/4/04
131 LM - Inlet Icing JSF/REIM Planned Wed 11/3/04 Thu 12/23/04

132 05-I4 PDPA Flight Probe Test II Av Safety Firm Fri 11/5/04 Thu 11/11/04
133 05-I5 SLD Instrumentation Av Safety Firm Fri 11/12/04 Tue 11/23/04
134 Outside Customer - IMS REIM Tentative Wed 11/24/04 Thu 12/2/04
135 05-I6 SLD Flight Av Safety Tentative Fri 12/3/04 Tue 12/14/04
136 05-I7 3D Ice Shapes Av Safety Tentative Wed 12/15/04 Mon 12/20/04
137 Nozzle Cleaning Firm Tue 12/21/04 Wed 12/22/04
138 Maintenance Firm Thu 12/23/04 Thu 12/30/04
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139 05-I8 Aero Simulation Av Safety Tentative Mon 1/3/05 Thu 1/13/05
140 05-I11 Advanced Aircraft I Av Safety Firm Fri 1/14/05 Wed 1/26/05
141 05-I10 SLD/Runback Av Safety Tentative Thu 1/27/05 Wed 2/2/05
142 05-I12 SLD Ice Shape Database Av Safety Tentative Thu 2/3/05 Mon 2/14/05
143 05-I13 Residence Time 1 Av Safety Firm Tue 2/15/05 Sat 2/19/05
144 05-I14 HAARP2 Test Firm Tue 2/22/05 Mon 3/7/05

145 Winter/Interim Calibration Firm Tue 3/8/05 Fri 3/18/05
146 Outside Customer - IMS REIM Tentative Sat 3/19/05 Thu 3/24/05
147 Nozzle Cleaning Firm Fri 3/25/05 Sat 3/26/05
148 LM - Deicing Fluids REIM Tentative Mon 3/28/05 Sat 4/30/05
149 05-I15 SLD Instrumentation 2 Av Safety Firm Mon 5/2/05 Wed 5/18/05
150 05-I16 Advanced Aircraft II Av Safety Firm Thu 5/19/05 Tue 5/31/05
151 Lab Shutdown - IRT Maintenance Firm Tue 5/31/05 Sat 6/11/05
152 05-I17 Thermal Test Av Safety Tentative Wed 6/1/05 Wed 6/29/05
153 Nozzle Cleaning Firm Thu 6/30/05 Fri 7/1/05
154 05-I18 Scaling Av Safety Tentative Sat 7/2/05 Thu 7/14/05
155 05-I19 Swept Wing Av Safety Tentative Fri 7/15/05 Wed 7/20/05
156 05-I20 Scaling Av Safety Tentative Thu 7/21/05 Mon 8/1/05
157 05-I21 Residence Time 2 Av Safety Firm Tue 8/2/05 Fri 8/12/05
158 Summer Calibration Firm Sat 8/13/05 Thu 8/18/05
159 05-I22 Swept Wing Av Safety Tentative Fri 8/19/05 Wed 8/24/05
168 SLD Instrumentation 3 Av Safety Firm Tue 10/11/05 Fri 10/21/05
172 Nozzle Cleaning Firm Fri 11/11/05 Sat 11/12/05
176 Maintenance Firm Mon 12/26/05 Fri 12/30/05
177 Winter Calibration Firm Tue 1/3/06 Sat 1/7/06
179 Nozzle Cleaning Firm Fri 2/17/06 Mon 2/20/06
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