NASA Glenn Research Center
Faciltiy Management and Planning Office
Organization Code: 7601

Aero Acoustic Propulsion Lab
Schedule Revised: March 1, 2004

Facility Manager: Luis Beltran
Phone: (216) 433-5678
Fax: (216) 433-8551

ID Name Status Start Finish 2004 2005
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1 |FYO04 Centerwide Maint. Shutdown Mon 6/7/04 Tue 6/22/04 A 1 N : : P : P P P

10 |SMALL HOT JET ACOUSTIC RIG Mon 4/2/01 Fri 4/2/04 |

18 Chevron Nozzle Test Mon 9/29/03 Fri 4/2/04 |

19

29 |NOZZLE ACOUSTIC TEST RIG Tue 3/7/00 Fri 7/8/05

44 HFJER Maintenanace/Refurbishment Mon 4/5/04 Fri 8/27/04

45 HFJER Checkout Test Wed 9/1/04 Tue 9/28/04

46 QAT Concept Testing Planned Mon 10/4/04 Fri 7/8/05

47

61 |ACTIVE NOISE CONTROL FAN RIG Mon 3/27/00 Fri 11/26/04 |

75 Rig Maintenance Mon 12/1/03 Fri 3/19/04

76 VPI HQ Phase Il (NRA) Mon 4/5/04 Wed 6/2/04

77 Blown Rotor Test Wed 6/2/04 Fri 7/30/04

78 Soft Vanes Il Test Mon 10/4/04 Fri 11/26/04

79

80 Return to Flight Acoustic Test Fri 2/27/04 Fri 5/28/04

81

91 |POWERED LIFT RIG (Mothball Status) Mon 3/6/00 Wed 10/23/02

Task

Progress
Facility Manager: Luis Beltran
Phone #: (216) 433-5678 Milestone
Facilities: http://facilities.grc.nasa.gov/
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