

NASA Glenn Research Center
 Facility Management Plannign Office
 Organization Code: 7601














Engine Components Research Lab

Schedule Revised: March 1, 2004

Facility Manager: Luis Beltran
 Phone: (216) 433-5678
 Fax: (216) 433-8551

ID	Task Name	Status	Start	Finish	2004								2005							
					F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	
1	Centerwide Maintenance Shutdown		Wed 7/2/03	Mon 7/21/03																
15	ECRL-1B ADVANCED COMBUSTOR RIG		Mon 4/20/98	Fri 12/21/01																
40	Outside Customer: Augmentor Devpmt Test I	Firm	Tue 4/8/03	Fri 10/3/03																
44	Outside Customer: Augmentor Devpmt Test II	Firm	Wed 10/1/03	Mon 2/2/04																
47	Outside Customer: Augmentor Devpmt Test III	Planned	Mon 1/3/05	Thu 4/14/05																
51																				
82	ECRL-2B SMALL TURBINE ENGINE RIG		Mon 9/20/99	Fri 12/10/99																
85	T-700 Active Stall Control Test	Firm	Mon 3/25/02	Fri 2/18/05																

Facility Manager: Luis Beltran
 Phone #: (216) 433-5678
 Facilities: <http://facilities.grc.nasa.gov/>

Task		Rolled Up Milestone		Rolled Up Split	
Progress		Rolled Up Progress		External Milestone	
Milestone		External Tasks		External Milestone	
Summary		Project Summary		Deadline	
Rolled Up Task		Split	