

**NASA Glenn 1- By 1- Foot
 Supersonic Wind Tunnel**
 Current Schedule Revised: Mon 1/12/04

Acting Facility Manager: Gwynn A. Severt
 Phone: (216) 433-8310
 FAX: (216) 433-8551

ID	Cell	Task Name	Program	Status	Start	Finish	2004												2005											
							D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N
1		1x1 Scheduled Projects			Mon 1/12/04	Mon 1/12/04																								
2	1x1	PDET PPIT Inlet Test	Base	Firm	Mon 1/28/02	Tue 11/4/03																								
6	1x1	PDET PPIT Inlet Test Follow-On	LEAP	Tentative	Thu 4/1/04	Fri 7/30/04																								
10	1x1	RATTLERS		Planned	Wed 5/19/04	Fri 11/4/05																								
14	1x1	Annual CPS Maintenance			Tue 6/1/04	Mon 6/14/04																								