NASA Glenn Research Center
Facility Management and Planning Office
Organization Code: 7601

NASA Glenn Research Center

Propulsion Systems Laboratory
Current Schedule Revised: Mon 2/23/04

Facility Manager: Gary Klann
Phone: (216) 433-5715
Fax: (216) 433-8551
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1 FIRM PROJECTS
2| PSL-4 H/X Mixer Tests Base YOL4035 Mon 1/5/04 Fri 2/27/04 ‘
6 | PSL-4 PW 308 Engine REIM P007601 Mon 1/12/04 Fri 4/30/04 — ~

10 | ANNUAL MAINTENANCE SHUTDOWN NA NA Mon 6/7/04 Fri 6/18/04 w

11 | PSL-4 PW 307A Engine REIM P007601 Mon 12/1/03 Fri 7/30/04 —— —

15 | SUMMER DAYTIME POWER RATES NA NA Tue 6/1/04 Mon 8/30/04 m

17 | WDPF Facility Controls Upgrade RFM P007600 Mon 8/2/04 Fri 10/1/04 [ SN

18 | PSL-3 GE F110 Engine, Entry 4 Base YOM8035 Mon 9/6/04 Fri 12/17/04 ' —

22 | Facility Maintenance and Repair RFM P007600 Tue 9/30/03 Tue 9/30/03 :

23 | PSL 450 PSI CA Piping Installation CoF NA Mon 2/2/04 Fri 3/26/04 ﬂ

27 | PSL Topping Heater Installation CoF NA Mon 7/4/05 Fri 8/26/05

31 PLANNED PROJECTS

32 | PSL-4 Integrated Systems Test (IST) RTA YOL4035 Mon 5/2/05 Fri 11/25/05

36 | PSL Turboexpander Installation CoF NA Mon 10/3/05 Mon 10/2/06

40 | PSL-4 RTA Mach 4 Demonstration RTA YOL4036 Mon 2/6/06 Fri 7/28/06

44 | PSL-4 RTA Systems Development RTA YOL4036 Mon 4/9/07 Fri 9/28/07

48 POTENTIAL PROJECTS

49 | PSL-3 7E7 Engine REIM TBD Mon 4/4/05 Fri 7/29/05

53 | ANNUAL MAINTENANCE SHUTDOWN NA NA Wed 6/1/05 Wed 6/15/05

54 | SUMMER DAYTIME POWER RATES NA NA Wed 6/1/05 Wed 8/31/05

56 | PSL-3/4 RATTLERS JSAM Base TBD Tue 1/3/06 Fri 12/29/06

60 | ANNUAL MAINTENANCE SHUTDOWN NA NA Thu 6/1/06 Thu 6/15/06

61 | SUMMER DAYTIME POWER RATES NA NA Thu 6/1/06 Thu 8/31/06

63 | PSL-3 GE F118 Engine REIM TBD Mon 10/2/06 Fri 5/18/07

67 | PSL-3/4 HSTV Engine Base TBD Mon 10/3/05 Mon 10/3/05

71 | PSL AE3007 Engine REIM TBD Tue 9/30/03 Tue 9/30/03

75 CANCELLED PROJECTS

76 | PSL Army T55 Engine REIM TBD Mon 6/2/03 Mon 6/2/03

77 | PSL-3 GE F110-129 Engine Altitude Test Base TBD Mon 3/1/04 Fri 4/30/04 ~

81| PSL-4 JETEC Phase 3 Base TBD Mon 8/1/05 Fri 12/16/05
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