
ID Name Start Finish

1                      FIRM PROJECTS Mon 6/2/03 Mon 6/2/03

2 SUMMER DAYTIME POWER RATES Mon 6/2/03 Fri 8/29/03

4 8x6 & 9x15 WESTINGHOUSE CONTROLS UPGRADE Mon 6/2/03 Fri 8/27/04

7 8x6 STS EXTERNAL TANK-LH2 CABLE TRAY TEST Mon 7/7/03 Fri 8/29/03
11 10X10 PARAMETRIC INLET (OUTSIDE CUSTOMER) Mon 7/14/03 Fri 10/10/03
15 8X6 OSP VEHICLE Mon 9/8/03 Mon 12/1/03
19 9x15 QUIET HIGHT SPEED FAN-2 (OUTSIDE CUSTOMER) Mon 10/20/03 Mon 5/31/04
23 8x6 STS EXTERNAL TANK-LO2 CABLE TRAY TEST Fri 12/19/03 Fri 3/5/04
27 10X10 PARAMETRIC INLET-2ND ENTRY Mon 4/5/04 Fri 5/28/04
31 8x6 STS EXTERNAL TANK-LO2 CABLE TRAY TEST-Phase II Fri 4/9/04 Fri 5/7/04
35 10X10 EXHAUSTER 38 & 39 CONTROL MODS Mon 5/24/04 Fri 8/13/04
39 9x15 OUTSIDE CUSTOMER TEST Tue 6/1/04 Fri 10/15/04
43 10X10 AIFC/HCF DIFFUSER TEST Mon 6/14/04 Fri 10/22/04
47                PLANNED PROJECTS Mon 6/2/03 Mon 6/2/03

48 8X6/9X15 SUMMER DAYTIME POWER RATES Tue 6/1/04 Tue 8/31/04

50 8X6/9X15 ANNUAL MAINTENANCE SHUTDOWN Mon 6/7/04 Fri 6/18/04

52 DRIVE RIG MODIFICATIONS FOR FLOW CONTROL Mon 6/7/04 Fri 9/3/04
54 9X15 PASSIVE SPLITTER WITH ADP FAN Fri 10/1/04 Tue 11/30/04
58 9x15 TRAILING EDGE BLOWING Wed 12/1/04 Tue 5/31/05
62 10x10 SUPERSONIC INLET - TEST 1 Mon 1/3/05 Fri 3/25/05
66 10x10 ATREX ENGINE Mon 2/7/05 Fri 4/29/05
70 8x6 SPECIAL PROJECTS TEST 1 Mon 6/6/05 Fri 9/30/05
74 9x15 SOURCE DIAGNOSTICS - PHASE 3 Mon 10/3/05 Mon 4/3/06
78 8x6 SPECIAL PROJECTS TEST 2 Mon 10/3/05 Fri 12/23/05
82              POTENTIAL PROJECTS Mon 6/2/03 Mon 6/2/03

83 8x6 LOW SPEED OPERATIONAL CHECKS Mon 8/20/01 Fri 4/25/03
88 8x6 TEST SECTION CALIBRATION Mon 4/7/03 Fri 4/25/03
92 10X10 TUNNEL CALIBRATION - LOW Q Mon 8/11/03 Fri 8/22/03
96 10x10 MARS LANDER PARACHUTE (JSC) Mon 9/1/03 Fri 9/26/03

100 9X15 CUSTOMER SUPPLIED FAN Mon 8/2/04 Fri 12/23/05
104 10x10 LaRC Sonic Boom Mon 8/16/04 Fri 10/1/04
108 10x10 RETURN TO FLIGHT AEROTHERMAL TEST Mon 10/4/04 Fri 11/26/04

1-Drive

2-drives

M A M J J A S O N D J F M A M J J
2004 2005

NASA Glenn Research Center
Facility Management and Planning Office
Organization Code:  7601

NASA Glenn Research Center
10- by 10- Foot, 8- by 6- Foot, and 9- by 15- Foot Wind Tunnels

Current Schedule Revised:  Fri 4/30/04 

Facility Manager:  David E. Stark
Phone:  (216) 433-2922

Fax:  (216) 433-8551

Page 1 Printed Copies For Reference Only



ID Name Start Finish

112 10x10 SUPERSONIC INLET - TEST 2 Mon 11/1/04 Fri 12/3/04
116 8x6 INLET COMPATIBILITY TEST Mon 1/3/05 Mon 2/28/05
120 8x6 (DOD TEST)-CHANG Mon 1/3/05 Mon 2/28/05
124 10x10 (DOD TEST)-CHANG Tue 2/1/05 Thu 3/31/05
128 8x6 (DOD TEST) TEST Mon 5/2/05 Fri 7/29/05
136 10x10 DOD TEST Mon 5/2/05 Thu 6/30/05
140 8x6 SUPERSONIC INLET - 3A Mon 7/4/05 Fri 8/26/05
144 10x10 SUPERSONIC INLET - TEST 3B Mon 9/5/05 Fri 10/7/05
148 10x10 DOD TEST Mon 1/2/06 Tue 2/28/06
152 10x10 DOD TEST Mon 4/3/06 Fri 6/30/06
156 10x10 DOD TEST Thu 6/1/06 Mon 7/31/06
160 10x10 DOD TEST (FDP) Mon 10/2/06 Wed 1/31/07
164 10x10 DOD TEST (TDP) Mon 6/2/08 Tue 9/30/08
168           CANCELLED PROJECTS Mon 6/2/03 Mon 6/2/03

169 8X6 INLET PERFORMANCE (OUTSIDE CUSTOMER) Mon 10/27/03 Fri 11/7/03
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