
ID Name Status Start Finish

1 FY04 Centerwide Maint. Shutdown Mon 6/7/04 Tue 6/22/04

10 SMALL HOT JET ACOUSTIC RIG  Mon 4/2/01 Fri 4/2/04
18 Chevron Nozzle Test Mon 9/29/03 Fri 4/2/04

19
29 NOZZLE ACOUSTIC TEST RIG Tue 3/7/00 Fri 7/8/05
44 HFJER Maintenanace/Refurbishment Mon 4/5/04 Fri 8/27/04

45 HFJER Checkout Test Wed 9/1/04 Tue 9/28/04

46 QAT Concept Testing Planned Mon 10/4/04 Fri 7/8/05

47
61 ACTIVE NOISE CONTROL FAN RIG Mon 3/27/00 Fri 11/26/04
75 Rig Maintenance Mon 12/1/03 Fri 3/19/04

76 VPI HQ Phase II (NRA) Mon 4/5/04 Wed 6/2/04

77 Blown Rotor Test Wed 6/2/04 Fri 7/30/04

78 Soft Vanes II Test Mon 10/4/04 Fri 11/26/04

79
80 Return to Flight Acoustic Test Fri 2/27/04 Fri 5/28/04

81
91 POWERED LIFT RIG (Mothball Status) Mon 3/6/00 Wed 10/23/02
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