NASA Glenn Research Center
Facility Management and Planning Office

ICING RESEARCH TUNNEL

Facility Manager: Susan Kevdzija
Phone: (216) 977-7547

Schedule Revised: 3/5/04 Fax: (216) 433-8551
D ID# |Task Name ‘ Program | Status | Start Finish 2004 [ 2005
Feb [ Mar [ Apr [May [ Jun [ Jul [ Aug [Sep [ Oct [ Nov [ Dec [ Jan [Feb [ Mar | Apr [May [Jun [ Jul [Aug

100 Inlet Guide Vane - CoF CoF Firm Mon 9/22/03 Mon 1/5/04 |Jdon : :

101 Nozzle Cleaning Firm Tue 12/30/03 | Wed 12/31/03

102 Full Calibration Av Safety Firm Tue 1/6/04 Sat 6/26/04

103 04-13 Ovation Control Subsystem Test Av Safety Tue 1/6/04 Fri 1/9/04

104 04-14 Fan Drive Aero-Structural Subsystem  Av Safety Wed 3/24/04 Fri 4/2/04

Test

105 04-15 Integrated System Test Av Safety Mon 4/5/04 Mon 4/5/04

106 04-16 Icing Cloud Uniformity Test Av Safety Tue 4/6/04 Sat 5/1/04

107 04-17 Complete Droplet Size Calibration Av Safety Mon 5/3/04 Thu 5/20/04

108 04-18 Test Section Flow Calibration Av Safety Fri 5/21/04 Mon 5/31/04

109 Lab Shutdown - IRT Running Firm Mon 5/31/04 Sat 6/12/04

110 04-19 LWC Calibration Av Safety Tue 6/1/04 Fri 6/18/04

111 Nozzle Cleaning Firm Sat 6/19/04 Mon 6/21/04 Sheldon

112 04-110 Ice Shape Cal. Test Av Safety Firm Tue 6/22/04 Thu 6/24/04 VanZante

113 04-111 Heat Exchanger Checkouts Av Safety Firm Fri 6/25/04 Sat 6/26/04 H Oldenburg :

114 Qutside Customer - IMS REIM Planned Mon 6/28/04 Fri 7/2/04 E Ice Mgmt Sys/israel

115 Outside Customer HS (ERJ190) Entry 3 REIM Firm Tue 7/6/04 Tue 7/13/04 B Hamilton Sunds.

116 Summer Calibration Firm Wed 7/14/04 Mon 7/19/04 D Sheldon

117 04-112 Aero Simulation Av Safety Firm Tue 7/20/04 Fri 7/30/04 Addy :

118 04-113 SLD Calibration Av Safety  Firm Sat 7/31/04 Thu 8/5/04 [%Ide

119 Outside Customer - RY REIM Tentative Fri 8/6/04  Wed 8/11/04 i Raytheor:1

120 04-114 SLD Sensitivity Test Av Safety Firm Thu 8/12/04 Tue 8/17/04 Potapczuk/Miller

121 04-115 SLD Methods Av Safety Firm Wed 8/18/04 Mon 8/23/04 .

122 04-116 PDPA Flight Probe Test | Av Safety Firm Tue 8/24/04 Sat 8/28/04 Older:lburgllde

123 04-117 SLD Scaling Av Safety Firm Mon 8/30/04 Fri 9/10/04 :

124 Nozzle Cleaning Firm Sat 9/11/04 Mon 9/13/04

125 Outside Customer (Ice Detector/Limits REIM Tentative Tue 9/14/04 Sat 9/18/04 (‘%oodrich/Embraer

Issues - Entry II) :

126 Outside Customer - GA REIM Tentative Mon 9/20/04 Thu 9/30/04 General Atomics

127 04-118 Swept Wing Av Safety Firm Fri 10/1/04  Wed 10/6/04 Vargas

128 05-11 SLD Methods Av Safety Firm Thu 10/7/04 Wed 10/13/04 Miller

129 05-12 SLD Ice Shape Characterization Av Safety Firm Thu 10/14/04 Sat 10/23/04 Lee

130 05-13 SLD Ice Shape Database Av Safety Firm Mon 10/25/04 Thu 11/4/04 Potapczuk (Dbl Bk w/LM)

131 LM - Inlet Icing JSF/REIM Planned Wed 11/3/04  Thu 12/23/04 _ Lockheed Martin (doublebooked,finish before
132 05-14 PDPA Flight Probe Test Il Av Safety Firm Fri 11/5/04  Thu 11/11/04 Oldenburg/Ide (Dbl Bk w/LM)
133 05-15 SLD Instrumentation Av Safety Firm Fri 11/12/04  Tue 11/23/04 Miller (Dbl Bk w/LM)

134 Outside Customer - IMS REIM Tentative Wed 11/24/04 Thu 12/2/04 Ice Mgmt Syst - Preditor
135 05-16 SLD Flight Av Safety Tentative Fri 12/3/04  Tue 12/14/04 Ratvasky/Ide (Dbl Bk w/LM)
136 05-17 3D Ice Shapes Av Safety Tentative Wed 12/15/04 Mon 12/20/04 ?? (Dbl Bk w/LM)
137 Nozzle Cleaning Firm Tue 12/21/04 | Wed 12/22/04 Sheldon

138 Maintenance Firm Thu 12/23/04  Thu 12/30/04 Hﬁj
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139 05-18 Aero Simulation Av Safety Tentative Mon 1/3/05 Thu 1/13/05 : : Addy

140 05-111 Advanced Aircraft | Av Safety Firm Fri 1/14/05 Wed 1/26/05 Potapczuk (must start 1/14)

141 05-110 SLD/Runback Av Safety Tentative Thu 1/27/05 Wed 2/2/05 Lee

142 05-112 SLD Ice Shape Database Av Safety Tentative Thu 2/3/05 Mon 2/14/05 Potapczuk

143 05-113 Residence Time 1 Av Safety Firm Tue 2/15/05 Sat 2/19/05 Miller (must start 2/8)

144 05-114 HAARP2 Test Firm Tue 2/22/05 Mon 3/7/05 Bidwell/Papadakis (must start 2/
145 Winter/Interim Calibration Firm Tue 3/8/05 Fri 3/18/05

146 Outside Customer - IMS REIM Tentative Sat 3/19/05 Thu 3/24/05 Ice Mgmt/Bell

147 Nozzle Cleaning Firm Fri 3/25/05 Sat 3/26/05 Sheldon

148 LM - Deicing Fluids REIM Tentative Mon 3/28/05 Sat 4/30/05 : : Lockheed Martin

149 05-115 SLD Instrumentation 2 Av Safety Firm Mon 5/2/05  Wed 5/18/05 Miller (must start
150 05-116 Advanced Aircraft Il Av Safety Firm Thu 5/19/05 Tue 5/31/05 Potapczuk (mus
151 Lab Shutdown - IRT Maintenance Firm Tue 5/31/05  Sat 6/11/05 i :

152 05-117 Thermal Test Av Safety Tentative Wed 6/1/05 Wed 6/29/05

153 Nozzle Cleaning Firm Thu 6/30/05 Fri 7/1/05

154 05-118 Scaling Av Safety Tentative Sat 7/2/05 Thu 7/14/05

155 05-119 Swept Wing Av Safety Tentative Fri 7/15/05 Wed 7/20/05

156 05-120 Scaling Av Safety Tentative Thu 7/21/05 Mon 8/1/05

157 05-121 Residence Time 2 Av Safety Firm Tue 8/2/05 Fri 8/12/05

158 Summer Calibration Firm Sat 8/13/05 Thu 8/18/05

159 05-122 Swept Wing Av Safety Tentative Fri 8/19/05  Wed 8/24/05

168 SLD Instrumentation 3 Av Safety Firm Tue 10/11/05 Fri 10/21/05

172 Nozzle Cleaning Firm Fri 11/11/05 Sat 11/12/05

176 Maintenance Firm Mon 12/26/05 Fri 12/30/05

177 Winter Calibration Firm Tue 1/3/06 Sat 1/7/06

179 Nozzle Cleaning Firm Fri 2/17/06 Mon 2/20/06
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