
ID Name Program Status Start Finish

2 FY04 Centerwide Maint. Shutdown Mon 6/7/04 Tue 6/22/04

11 SECTOR STAND (Stand 1) Thu 6/1/00 Wed 6/2/04

20 GE TAPS-SAC Sector Test UEET Firm Thu 6/1/00 Fri 10/25/02

28 Rolls-Royce Sector I Test UEET Firm Fri 12/20/02 Thu 2/13/03

32 GE 5-Cup Sector Test UEET Firm Mon 3/17/03 Wed 5/7/03

36 Rolls-Royce Sector II Test UEET Firm Wed 5/7/03 Tue 6/17/03

41 P&W Talon X Sector Test UEET Firm Mon 6/9/03 Mon 9/22/03

45 GE Intelligent Engine Flametube Test I UEET Firm Mon 11/17/03 Fri 1/30/04

46 Test Hardware Delivery Mon 11/17/03 Mon 11/17/03

47 Installation and checkouts Mon 11/17/03 Fri 12/12/03

48 Testing Mon 12/15/03 Fri 1/30/04

49 GE Intelligent Engine Flametube Test I UEET Firm Thu 4/15/04 Wed 6/2/04

50 Test Hardware Delivery Thu 4/15/04 Thu 4/15/04

51 Installation and checkouts Thu 4/15/04 Wed 5/5/04

52 Testing Thu 5/6/04 Wed 6/2/04

53

54

72 FLAMETUBE STAND (Stand 2) Mon 1/1/01 Mon 1/1/01
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