















Research Combustion Lab / SMIRF / Heated Tube Facility Current Schedule Revised: March 5, 2004




Milestone		Buildup		Data Acquisition		Proposed	
Summary		Test		Teardown		Test Cancelled	
Split		Design		Facility Maintenance		Progress	

Research Combustion Lab / SMIRF / Heated Tube Facility
Current Schedule Revised: March 5, 2004

Facility Manager: Wayne Bartlett
 Phone: (216) 433-5745
 Fax: (216) 433-8551

ID	Task Name	Start	Finish														2005													2006												
				F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J									
154	Outside Customer: RLV Engineering Model	Tue 3/1/05	Thu 7/14/05																																							
157	Cell 110:	Wed 12/3/03	Wed 12/3/03																																							
158	University Customer: 10 Cell Stack	Mon 5/31/04	Fri 9/24/04																																							
161	Cell 109:	Wed 12/3/03	Wed 12/3/03																																							
162	BLDG: 402 SMIRF	Fri 2/5/99	Fri 2/5/99																																							
163	Relocation of SMiRF	Mon 9/16/02	Fri 3/12/04																																							
170	PROPOSED - Pressure Volume Temperature (PVT)	Mon 1/19/04	Tue 6/8/04																																							
173	PROPOSED - LADS (Screen Channel Device)	Wed 6/9/04	Fri 12/10/04																																							
177	Fluid Distribution & Transfer	Thu 10/28/04	Fri 2/4/05																																							
180	LADS	Mon 1/3/05	Fri 10/28/05																																							
183	Maintenance	Mon 8/1/05	Fri 9/30/05																																							
184	Propulsion Insight	Mon 11/14/05	Thu 2/2/06																																							
185	Densified Gelled H2	Mon 2/6/06	Fri 7/21/06																																							
186	Bldg. 403: CCL-7	Tue 10/17/00	Tue 10/17/00																																							
187	Relocate Facility (Airport Project)	Mon 5/5/03	Fri 1/2/04																																							



Milestone	Buildup	Data Acquisition	Proposed
Summary	Test	Teardown	Test Cancelled
Split	Design	Facility Maintenance	Progress