NASA Glenn Research Center

Facility Management and Planning Office
Organizational Code: 7601

ENGINE RESEARCH BUILDING

Current Schedule Revised: Fri 1/16/04

Acting Facility Manager: Gwynn Severt

TURBOMACHINERY, COMBUSTION, HEAT TRANSFER & FLOW PHYSICS FACILITIES

Phone: (216) 433-8310
Fax: (216) 433- 8551

ID Cell Task Name Status Start Finish 2004
MIAIMIJTJITAlsTOoINI[D|[JIJTFIMTATIM
1 TURBOMACHINERY Mon 10/2/00 Fri 8/2/02 : :
2|STANDBY CE-18 Mon 10/2/00 Mon 10/2/00
3 SE-1 Mon 10/2/00 Mon 10/2/00
4 |SE-1 Curved Diffuser Test FIRM Wed 10/1/03 Thu 9/30/04 —
6 SE-17 Mon 10/2/00 Fri 8/3/01
7 | SE-17 Wave Rotor Testing PLANNED Thu 1/1/04 Thu 9/30/04 -
10 W-1A Mon 10/2/00 Mon 10/2/00
20 |W-1A Stator Endwall Blockage Studies Mgmt. (Hub Blowing) PLANNED Wed 10/1/03 Thu 9/30/04
23 Full Annulus Stator Passage Flow Control PLANNED Wed 10/1/03 Fri 5/28/04
26 | STANDBY W-2B Mon 10/2/00 Mon 10/2/00 :
27| STANDBY W-5B Mon 10/2/00 Mon 10/2/00
28| STANDBY W-6A Mon 10/2/00 Mon 10/2/00
29 W-7 Mon 10/2/00 Mon 10/2/00
35 |W-7 2-Stage Compressor FIRM Thu 7/26/01 Fri 1/28/05
39 |W-7 N-Stage Compressor PLANNED Wed 12/15/04 Tue 1/3/06 ‘
42 W-8 Mon 10/2/00 Mon 10/2/00 : ;
43 |W-8 Casing Treatment - ROTOR 67 FIRM Mon 10/21/02 Fri 7/30/04 :’
46 | W-8 Test FIRM Mon 8/2/04 Fri 9/30/05 ‘—H;,
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49 COMBUSTORS Mon 10/2/00 Mon 10/2/00 :
50 CE-5 B-1 Tue 10/30/01 Tue 10/30/01
54 |CE-5B-1 Outside Customer FIRM Thu 4/3/03 Fri 10/31/03
56 | CE-5B-1 Heat Exchanger CoF FIRM Mon 10/1/01 Fri 4/30/04
59 CE-5B-2 Tue 10/30/01 Tue 10/30/01
63 | CE-5B-2 Validation Experiment FIRM Mon 9/1/03 Fri 10/31/03
66 | CE-5B-1 Heat Exchanger CoF FIRM Mon 10/1/01 Fri 4/30/04
69 | CE-5B-2 Validation Experiment FIRM Mon 5/3/04 Fri 8/13/04
71 | CE-5B-2 Intelligent Engine Flametube Diagnostic Test FIRM Mon 8/16/04 Thu 9/30/04 %
73 CE-7C Mon 10/2/00 Mon 10/2/00
74 Reformer Injector Test Rig FIRM Fri 6/6/03 Fri 7/30/04 E::
77 CE-9B-A Mon 10/2/00 Mon 10/2/00
78 CE-9B-B Mon 10/1/01 Mon 9/30/02
79 |CE-9B-B NASA MEMS FIRM Mon 11/17/03 Fri 12/5/03
81 Combustor Instability Test FIRM Wed 10/15/03 Fri 3/19/04
84 NASA MEMS Fri 4/23/04 Fri 4/23/04
86 CE-13A Mon 10/2/00 Mon 10/2/00
87 |CE-13 Aviation Safety FIRM Wed 10/1/03 Thu 9/30/04 _
89 |CE-13 Aviation Safety FIRM Wed 10/1/03 Thu 9/30/04 —
91 CE-13C Mon 10/2/00 Mon 10/2/00 :
92 |CE-13 Aviation Safety FIRM Wed 10/1/03 Thu 9/30/04 _
94 SE-5 Mon 10/2/00 Mon 10/2/00
95 | SE-5 High Pressure Gas Burner Firm Wed 10/1/03 Thu 9/30/04
97 SE-11 Mon 10/2/00 Mon 10/2/00
98 [ SE-11 Facility Construction/Installation FIRM Wed 2/13/02 Fri 1/16/04
100 | SE-11 Particulate Analysis Laboratory Testing FIRM Mon 1/19/04 Thu 12/2/04
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102 FLOW PHYSICS & HEAT TRANSFER Mon 10/2/00 Mon 10/2/00 :
111 CE-22 Mon 10/2/00 Mon 10/2/00
112 | CE-22 NASA Reimbursable Model Test Planned Wed 10/1/03 Fri 5/14/04 E:’
116 | CE-22 NASA Reimbursable Model Test #2 Tentative Mon 5/17/04 Fri 7/30/04 m
119 | CE-22 Outside Customer Tentative Mon 8/2/04 Thu 9/30/04 D
122 CE-12 Mon 10/2/00 Mon 10/2/00
123 | CE-12 Calibration Activities Wed 10/1/03 Thu 9/30/04 _
125 CW-7 Mon 10/2/00 Mon 10/2/00
126 [CW-7 Boundary Layer Trans Tunnel Study FIRM Tue 10/1/02 Tue 9/30/03
128 CW-13 Mon 10/2/00  Mon 10/2/00
129 |CW-13 Small Jet FIRM Wed 10/1/03 Thu 9/30/04
131 |CW-13 20" x 30" Wind Tunnel FIRM Wed 10/1/03 Thu 9/30/04
133 CW-17 Mon 10/2/00 Mon 10/2/00
134 | CW-17 Small Jet FIRM Wed 10/1/03 Thu 9/30/04
136 |CW-17 Large Jet FIRM Wed 10/1/03 Thu 9/30/04 _
138 CW-22 Mon 10/2/00 Mon 10/2/00
139 |CW-22 Cooled Blade Heat Transfer Test Firm Tue 10/1/02 Tue 9/30/03
141 | Ccw-22 Cooled Blade Heat Transfer Test Tentative Wed 10/1/03 Fri 10/1/04 _
143 W-1B Mon 10/2/00 Mon 10/2/00
144 |W-1B Advanced Integrated Inlet Diffuser Test FIRM Mon 6/9/03 Fri 10/31/03
146 |W-1B STRICT TENTATIVE Mon 10/13/03 Fri 4/30/04 _9
150 W-6B Mon 10/2/00 Mon 10/2/00 g
151 |STANDBY DUCT LAB Mon 10/2/00 Mon 10/2/00
156 | STANDBY W-5A-1 Mon 10/2/00 Mon 10/2/00
157 W-5A-2 Mon 10/2/00 Mon 10/2/00 :
158 | W-5A-2 Heat Trans Tunnel and Calibration Rig Firm Wed 10/1/03 Thu 9/30/04 _
160 W-5A-3 Mon 10/2/00 Mon 10/2/00
161 | W-5A-3 Surface Roughness Vane Performance Wind Tunnel Wed 10/1/03 Thu 9/30/04 :
166 W-6C Mon 10/2/00 Mon 10/2/00 :
167 | W-6C Cold Cascade Studies Tentative Wed 10/1/03 Thu 9/30/04 _
169 Drive Systems Mon 10/2/00 Mon 10/2/00
170 CE-1 Mon 10/2/00 Mon 10/2/00
171 |CE-1 Component Level Vapor/Mist Test Demo Firm Tue 4/1/03 Fri 3/31/06
173 |CE-1 Lube Model Validation Tentative Fri 4/1/05 Fri 9/28/07
175 |CE-1 Spur Gear Database/Advanced Materials/Coatings Firm Wed 1/1/03 Wed 12/31/08
177 |CE-1 Outside Customer-Face Gear Fatigue Program Firm Thu 5/15/03 Thu 6/30/05 _
179 | CE-1 Spiral Bevel Gear Fatigue/Loss of Lube Component Testing Firm Fri 10/15/04 Fri 10/13/06
181 SW-8 Mon 10/2/00 Mon 10/2/00
182 | SW-8 High Speed Gear Design Effect Testing Firm Wed 10/1/03 Fri 9/29/06 —
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184 | SW-8 Windage/Heat Transfer Improvement Tentative Fri 7/1/05 Wed 12/31/08 : ;
186 CE-28 Mon 10/2/00 Mon 10/2/00

187 | CE-28 Spur Gear Fatigue Testing Firm Thu 1/15/04 Wed 12/31/08

189 | CE-28 Hybrid Bearing Facility Build-Up Firm Wed 10/1/03 Thu 3/31/05

191 |CE-28 Hybrid Bearing Diagnostics/Fault Detection Metrics Established Firm Mon 2/14/05 Mon 12/31/07

193 SW-11 Mon 10/2/00 Mon 10/2/00

194 | SW-11 Seeded Fault Diagnostics Test Program Firm Wed 1/1/03 Fri 6/29/07

196 | SW-11 Advanced Gearing Concept Tests Tentative Thu 7/1/04 Fri 12/15/06

198 | SW-11 Advanced Sensor Validation Tests Tentative Mon 4/3/06 Mon 12/31/07

200 SW-13 Mon 10/2/00 Mon 10/2/00

201 | SW-13 Test Facility Rehab to Operational Status Firm Thu 1/15/04 Thu 9/30/04

203 [ SW-13 Transmission Error, Gear Dynamics Code Validation Fri 10/1/04 Wed 11/15/06

205 SW-7 Mon 10/2/00 Mon 10/2/00

206 | SW-7 Test Facility Rehab Firm Tue 7/1/03 Fri 3/12/04

208 [ SW-7 Single Tooth Bending Rig Build-Up Firm Thu 1/15/04 Fri 1/14/05

210 [ SW-7 Single Tooth Bending Fatigue/Gear Tooth Cracking Studies Tentative Fri 10/1/04 Wed 12/31/08

212 | SW-7 Gear Windage Facility Build-Up Tentative Mon 1/17/05 Fri 1/13/06

214 | SW-7 Ultra-High Gear Windage Studies Tentative Thu 12/1/05 Wed 12/31/08
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NASA Glenn Research Center ENGINE RESEARCH BUILDING Acting Facility Manager: Gwynn Severt
Facility Management and Planning Office Phone: (216) 433-8310

Organizational Code: 7601 TURBOMACHINERY, COMBUSTION, HEAT TRANSFER & FLOW PHYSICS FACILITIES Fax: (216) 433- 8551
Current Schedule Revised: Fri 1/16/04
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