














**Engine Components Research Lab**  
**Schedule Revised: March 1, 2004**

**Facility Manager: Luis Beltran**  
**Phone: (216) 433-5678**  
**Fax: (216) 433-8551**

ID	Task Name	Program	Status	Start	Finish	2004														
						F	M	A	M	J	J	A	S	O	N	D	J	F		
1	Centerwide Maintenance Shutdown			Wed 7/2/03	Mon 7/21/03															
15	ECRL-1B ADVANCED COMBUSTOR RIG			Mon 4/20/98	Fri 12/21/01															
40	P&W JSF Augmentor Devpmt Test I	JSF	Firm	Tue 4/8/03	Fri 10/3/03															
41	Model Delivery			Tue 4/8/03	Tue 4/8/03															
42	Installation and checkouts			Tue 4/8/03	Mon 6/2/03															
43	Model Test			Tue 6/3/03	Fri 10/3/03															
44	P&W JSF Augmentor Devpmt Test II	JSF	Planned	Wed 10/1/03	Mon 2/2/04															
45	Model Delivery			Wed 10/1/03	Wed 10/1/03															
46	Test			Tue 10/28/03	Mon 2/2/04															
47	P&W JSF Augmentor Devpmt Test III	JSF	Planned	Mon 6/14/04	Thu 9/23/04															
48	Model Delivery			Mon 6/14/04	Mon 6/14/04															
49	Installation and checkouts			Mon 6/14/04	Fri 7/23/04															
50	Model Test			Mon 7/26/04	Thu 9/23/04															
51																				
82	ECRL-2B SMALL TURBINE ENGINE RIG			Mon 9/20/99	Fri 12/10/99															
85	T-700 Active Stall Control Test	ARMY	Firm	Mon 3/25/02	Fri 2/18/05															
86	Facility Activation/ISTs			Mon 3/25/02	Wed 2/5/03															
87	Engine & Dynamometer Installation			Thu 2/6/03	Wed 6/25/03															
88	T-700 Engine Test #1			Thu 6/26/03	Fri 3/26/04															
89	T-700 Engine Test #2			Mon 9/6/04	Fri 2/18/05															

Facility Manager: Luis Beltran  
Phone #: (216) 433-5678  
Facilities: <http://facilities.grc.nasa.gov/>

Task		Rolled Up Milestone		Rolled Up Split	
Progress		Rolled Up Progress		External Milestone	
Milestone		External Tasks		External Milestone	
Summary		Project Summary		Deadline	
Rolled Up Task		Split	