

























**Research Combustion Lab / SMIRF / Heated Tube Facility**  
**Current Schedule Revised: March 5, 2004**

ID	Task Name	Program	JO	Start	Finish	2005												2006																		
						F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	
1	CENTRAL PROCESS SYSTEMS SHUTDOWN			Mon 6/7/04	Fri 6/18/04																															
2	REPLACE RCL CO2 TANK			Wed 10/1/03	Fri 10/31/03																															
3	Central Air 150 lb. system down for Repairs			Wed 10/8/03	Fri 1/23/04																															
4	CELL 11:		17																																	
14	CELL 12:			Fri 2/5/99	Fri 2/5/99																															
15	Advanced Monopropellant Compatability Testing	Sprop	17	Mon 9/30/02	Thu 9/30/04																															
16	CELL 13:			Fri 2/5/99	Fri 2/5/99																															
17	CELL 14:			Fri 2/5/99	Fri 5/3/02																															
18	Pulsejet Ejector Evaluation (Kevin Dougherty)	LEAP	76	Mon 9/30/02	Fri 9/24/04																															
20	CELL 21:			Fri 2/5/99	Fri 2/5/99																															
21	"B"-STAND			Mon 6/11/01	Mon 6/11/01																															
22	Constant Volume Combustion Cycle Engine Test Bed (Richard Deloof)	LEAP	71	Wed 10/15/03	Fri 9/30/05																															
31	Misc. Cell Maintenance or catchup work			Mon 8/16/04	Fri 9/24/04																															
32	"A"-STAND			Mon 6/11/01	Mon 6/11/01																															
33	Cell 22:			Mon 3/1/99	Mon 3/1/99																															
34	"A" STAND			Tue 12/4/01	Tue 12/4/01																															
35	Round Hardware			Fri 2/5/99	Fri 2/5/99																															
36	Ceramic Composite Coupon Exposures			Mon 6/16/03	Thu 12/4/03																															
40	Transpiration Cooled Combustors	SAA		Mon 9/1/03	Fri 10/1/04																															
45	Checkout H2 Cooling System			Mon 5/3/04	Fri 5/21/04																															
46	"B" STAND			Tue 12/4/01	Tue 12/4/01																															
47	Square Hardware			Fri 2/5/99	Fri 2/5/99																															
48	Cooled Flat Panels	ST	74	Fri 12/5/03	Fri 11/5/04																															
53	ALCAN Transpiration Cooled Panels	SAA		Mon 7/5/04	Fri 9/3/04																															
56	IHPRPT - Coupon Testing for Nozzle Extension	SAA		Mon 9/1/03	Thu 1/5/06																															
62	Leading Edges			Mon 11/15/04	Fri 12/17/04																															
63	High-fidelity Calorimeter - PR&T NRA (Linne/Dickens)			Mon 7/4/05	Fri 5/26/06																															
67	Actively Cooled Nozzles			Mon 10/4/04	Thu 12/15/05																															
70	Transpiration Cooled Panels			Mon 10/25/04	Fri 1/28/05																															
73	Actively Cooled Panels			Mon 2/28/05	Fri 6/3/05																															
76	Facility Maintenance Work			Mon 4/5/04	Mon 6/7/04																															

Milestone		Buildup		Data Acquisition		Proposed	
Summary		Test		Teardown		Test Cancelled	
Split		Design		Facility Maintenance		Progress	

**Research Combustion Lab / SMIRF / Heated Tube Facility**  
**Current Schedule Revised: March 5, 2004**

ID	Task Name	Program	JO	Start	Finish	2005												2006																		
						F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	
77	CELL 23:			Fri 2/5/99	Fri 2/5/99																															
78	Combustion Testing	LEAP	72	Mon 2/2/04	Fri 7/9/04																															
79	Proposed PR&T NRA - Hydrogen/Hydrocarbon Combustion			Mon 11/8/04	Fri 7/8/05																															
80	Centerwide Shutdown			Mon 6/7/04	Fri 6/18/04																															
81	CELL 24A:			Fri 2/5/99	Fri 2/5/99																															
82	Wave Bearing			Wed 10/1/03	Thu 9/30/04																															
84	Move Wave Bearing Rig			Mon 10/18/04	Fri 2/11/05																															
85	CELL 24C:			Fri 2/5/99	Fri 2/5/99																															
86	ERAST Stack and Component Testing	LEAP	78	Tue 10/1/02	Thu 9/29/05																															
87	Impedence Measuring System Modification			Mon 1/26/04	Thu 5/6/04																															
88	CELL 31:			Fri 2/5/99	Fri 2/5/99																															
89	1" CVCCE	LEAP	76	Mon 7/28/03	Fri 11/26/04																															
96	CELL 32:			Fri 2/5/99	Fri 2/5/99																															
97	Mars Hopper	SRF	46	Mon 5/12/03	Fri 7/16/04																															
105	Annular Detonation/Continuous Detonation Engine (CDE)			Mon 2/2/04	Fri 10/22/04																															
108	PROPOSED - Combustor Materials Compatability			Mon 10/18/04	Fri 3/18/05																															
109	proposed - Air Force IHPRT PRDA (Diane Linne)			Mon 6/27/05	Mon 1/2/06																															
110	Altitude Combustion Stand (B-Stand):			Mon 11/4/02	Fri 1/27/06																															
117	Bldg. 51: Heated Tube Facility (HTF)	ST	75	Mon 7/10/00	Mon 7/10/00																															
118	RS-84 Testing			Mon 9/29/03	Fri 2/27/04																															
119	Northrup Grumman			Mon 10/13/03	Fri 4/2/04																															
123	Hydrocarbon screening Phase II			Mon 7/7/03	Fri 3/11/05																															
133	PR&T SOA Fuels		75	Mon 5/10/04	Fri 7/23/04																															
138	CoF and Move to Building 109			Mon 9/13/04	Fri 5/13/05																															
140	Building 109:			Fri 2/5/99	Fri 2/5/99																															
141	Heated Tube Facility CoF			Mon 4/8/02	Fri 5/13/05																															
146	Building 135 (Closed Loop Rig):			Wed 2/28/01	Wed 2/28/01																															
147	ERAST Regen Fuel Cell Testing	LEAP	78	Mon 9/30/02	Mon 7/24/06																															
151	Bldg. 334: Fuel Cell Testing Laboratory			Wed 12/3/03	Wed 12/3/03																															
152	Building Completion	LEAP/ST	79 / 81	Wed 12/3/03	Fri 5/28/04																															
153	Cell 111:			Fri 2/5/99	Fri 2/5/99																															

Milestone		Buildup		Data Acquisition		Proposed	
Summary		Test		Teardown		Test Cancelled	
Split		Design		Facility Maintenance		Progress	

**Research Combustion Lab / SMIRF / Heated Tube Facility**  
**Current Schedule Revised: March 5, 2004**

ID	Task Name	Program	JO	Start	Finish	2005														2006																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																								
						F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																									
154	Teledyne RLV Engineering Model	ST	81	Tue 3/1/05	Thu 7/14/05																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																							

Milestone	Buildup	Data Acquisition	Proposed
Summary	Test	Teardown	Test Cancelled
Split	Design	Facility Maintenance	Progress