
ID Name Program JO Start Finish

1                      FIRM PROJECTS Mon 6/2/03 Mon 6/2/03

2 PSL-4 H/X Mixer Tests Base Y0L4035 Mon 1/5/04 Fri 2/27/04

6 PSL-4 PW 308 Engine REIM P007601 Mon 1/12/04 Fri 4/30/04

10 ANNUAL MAINTENANCE SHUTDOWN NA NA Mon 6/7/04 Fri 6/18/04

11 PSL-4 PW 307A Engine REIM P007601 Mon 12/1/03 Fri 7/30/04

15 SUMMER DAYTIME POWER RATES NA NA Tue 6/1/04 Mon 8/30/04

17 WDPF Facility Controls Upgrade RFM P007600 Mon 8/2/04 Fri 10/1/04

18 PSL-3 GE F110 Engine, Entry 4 Base Y0M8035 Mon 9/6/04 Fri 12/17/04

22 Facility Maintenance and Repair RFM P007600 Tue 9/30/03 Tue 9/30/03

23 PSL 450 PSI CA Piping Installation CoF NA Mon 2/2/04 Fri 3/26/04

27 PSL Topping Heater Installation CoF NA Mon 7/4/05 Fri 8/26/05

31                PLANNED PROJECTS Mon 6/2/03 Mon 6/2/03

32 PSL-4 Integrated Systems Test (IST) RTA Y0L4035 Mon 5/2/05 Fri 11/25/05

36 PSL Turboexpander Installation CoF NA Mon 10/3/05 Mon 10/2/06

40 PSL-4 RTA Mach 4 Demonstration RTA Y0L4036 Mon 2/6/06 Fri 7/28/06

44 PSL-4 RTA Systems Development RTA Y0L4036 Mon 4/9/07 Fri 9/28/07

48              POTENTIAL PROJECTS Mon 6/2/03 Mon 6/2/03

49 PSL-3 7E7 Engine REIM TBD Mon 4/4/05 Fri 7/29/05

53 ANNUAL MAINTENANCE SHUTDOWN NA NA Wed 6/1/05 Wed 6/15/05

54 SUMMER DAYTIME POWER RATES NA NA Wed 6/1/05 Wed 8/31/05

56 PSL-3/4 RATTLERS JSAM Base TBD Tue 1/3/06 Fri 12/29/06

60 ANNUAL MAINTENANCE SHUTDOWN NA NA Thu 6/1/06 Thu 6/15/06

61 SUMMER DAYTIME POWER RATES NA NA Thu 6/1/06 Thu 8/31/06

63 PSL-3 GE F118 Engine REIM TBD Mon 10/2/06 Fri 5/18/07

67 PSL-3/4 HSTV Engine Base TBD Mon 10/3/05 Mon 10/3/05

71 PSL AE3007 Engine REIM TBD Tue 9/30/03 Tue 9/30/03

75           CANCELLED PROJECTS Mon 6/2/03 Mon 6/2/03

76 PSL Army T55 Engine REIM TBD Mon 6/2/03 Mon 6/2/03

77 PSL-3 GE F110-129 Engine Altitude Test Base TBD Mon 3/1/04 Fri 4/30/04

81 PSL-4 JETEC Phase 3 Base TBD Mon 8/1/05 Fri 12/16/05
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