NASA Glenn Research Center
Facility Management and Planning Office
Organization Code: 7601

NASA Glenn Research Center
10- by 10- Foot, 8- by 6- Foot, and 9- by 15- Foot Wind Tunnels

Facility Manager: David E. Stark
Phone: (216) 433-2922
Fax: (216) 433-8551

Current Schedule Revised: Fri 4/30/04

ID Name Start Finish 2004 2005
MIAIM[J[J[AlsToIN[D[J[FIMIAIM]IT]
1 FIRM PROJECTS %
2| SUMMER DAYTIME POWER RATES Mon 6/2/03 Fri 8/29/03
4 8x6 & 9x15 WESTINGHOUSE CONTROLS UPGRADE Mon 6/2/03 Fri 8/27/04—
7|8x6 STS EXTERNAL TANK-LH2 CABLE TRAY TEST Mon 7/7/03 Fri 8/29/03
11|10X10 PARAMETRIC INLET (OUTSIDE CUSTOMER) Mon 7/14/03  Fri 10/10/03
15| 8X6 OSP VEHICLE Mon 9/8/03  Mon 12/1/03

19 | 9x15 QUIET HIGHT SPEED FAN-2 (OUTSIDE CUSTOMER)

23| 8x6 STS EXTERNAL TANK-LO2 CABLE TRAY TEST

27 | 10X10 PARAMETRIC INLET-2ND ENTRY

31| 8x6 STS EXTERNAL TANK-LO2 CABLE TRAY TEST-Phase Il

35| 10X10 EXHAUSTER 38 & 39 CONTROL MODS

39 | 9x15 OUTSIDE CUSTOMER TEST

43 | 10X10 AIFC/HCF DIFFUSER TEST

47 PLANNED PROJECTS

48 | 8X6/9X15 SUMMER DAYTIME POWER RATES

50 | 8X6/9X15 ANNUAL MAINTENANCE SHUTDOWN

52 | DRIVE RIG MODIFICATIONS FOR FLOW CONTROL

54 | 9X15 PASSIVE SPLITTER WITH ADP FAN

58 | 9x15 TRAILING EDGE BLOWING

62 | 10x10 SUPERSONIC INLET - TEST 1

66 | 10x10 ATREX ENGINE

70 | 8x6 SPECIAL PROJECTS TEST 1

74 | 9x15 SOURCE DIAGNOSTICS - PHASE 3

78 | 8x6 SPECIAL PROJECTS TEST 2

82 POTENTIAL PROJECTS

83 | 8x6 LOW SPEED OPERATIONAL CHECKS

88 | 8x6 TEST SECTION CALIBRATION

92 | 10X10 TUNNEL CALIBRATION - LOW Q

96 | 10x10 MARS LANDER PARACHUTE (JSC)

100 | 9X15 CUSTOMER SUPPLIED FAN

104 | 10x10 LaRC Sonic Boom

108 | 10x10 RETURN TO FLIGHT AEROTHERMAL TEST

Mon 10/20/03
Fri 12/19/03
Mon 4/5/04

Fri 4/9/04
Mon 5/24/04
Tue 6/1/04
Mon 6/14/04

Tue 6/1/04
Mon 6/7/04
Mon 6/7/04
Fri 10/1/04
Wed 12/1/04
Mon 1/3/05
Mon 2/7/05
Mon 6/6/05
Mon 10/3/05
Mon 10/3/05

Mon 8/20/01
Mon 4/7/03
Mon 8/11/03
Mon 9/1/03
Mon 8/2/04
Mon 8/16/04
Mon 10/4/04

Mon 5/31/04
Fri 3/5/04
Fri 5/28/04
Fri 5/7/04
Fri 8/13/04
Fri 10/15/04
Fri 10/22/04

Tue 8/31/04
Fri 6/18/04
Fri 9/3/04
Tue 11/30/04
Tue 5/31/05
Fri 3/25/05
Fri 4/29/05
Fri 9/30/05
Mon 4/3/06
Fri 12/23/05

Fri 4/25/03
Fri 4/25/03
Fri 8/22/03
Fri 9/26/03
Fri 12/23/05
Fri 10/1/04
Fri 11/26/04

.:5:. 1-Drive
v

.:.
.D]]]]]]]]]]]]]]]I.
v———— 9
P—
W
p——

.H\SHHHHHHHHHH\'
h
1 .:.2—drives
.m

Vv

.
i

Page 1

Printed Copies For Reference Only




NASA Glenn Research Center
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Facility Manager: David E. Stark
Phone: (216) 433-2922
Fax: (216) 433-8551

ID Name Start Finish 2004 2005
MIAIM[J[J[AlsToIN[D[J[FIMIAIMI]IT]

112 | 10x10 SUPERSONIC INLET - TEST 2 Mon 11/1/04 Fri 12/3/04 2-drives

116 | 8x6 INLET COMPATIBILITY TEST Mon 1/3/05 Mon 2/28/05 : .m

120 | 8x6 (DOD TEST)-CHANG Mon 1/3/05 Mon 2/28/05 m’

124 | 10x10 (DOD TEST)-CHANG Tue 2/1/05 Thu 3/31/05 ? .:.

128 | 8x6 (DOD TEST) TEST Mon 5/2/05 Fri 7/29/05 m

136 | 10x10 DOD TEST Mon 5/2/05 Thu 6/30/05 .:.

140 | 8x6 SUPERSONIC INLET - 3A Mon 7/4/05 Fri 8/26/05 .Z

144 | 10x10 SUPERSONIC INLET - TEST 3B Mon 9/5/05 Fri 10/7/05

148 | 10x10 DOD TEST Mon 1/2/06 Tue 2/28/06

152 | 10x10 DOD TEST Mon 4/3/06 Fri 6/30/06

156 | 10x10 DOD TEST Thu 6/1/06 Mon 7/31/06

160 | 10x10 DOD TEST (FDP) Mon 10/2/06 Wed 1/31/07

164 | 10x10 DOD TEST (TDP) Mon 6/2/08 Tue 9/30/08

168 CANCELLED PROJECTS

169 | 8X6 INLET PERFORMANCE (OUTSIDE CUSTOMER) Mon 10/27/03 Fri 11/7/03
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Facility Manager: David E. Stark

NASA Glenn Research Center
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