NASA Glenn Research Center ENGINE RESEARCH BUILDING

Facility Management and Planning Office
Organizational Code: 7601

Current Schedule Revised: Fri 1/16/04

Acting Facility Manager: Gwynn Severt
Phone: (216) 433-8310

TURBOMACHINERY, COMBUSTION, HEAT TRANSFER & FLOW PHYSICS FACILITIES Fax: (216) 433- 8551

ID Cell Task Name | Program ‘ Status Start Finish 2004
DlJITE[MIATIM[ITITAsToIN][D[JITEIMTA

1 TURBOMACHINERY Mon 10/2/00 Fri 8/2/02 [ ;
2|STANDBY CE-18 Mon 10/2/00 Mon 10/2/00
3 SE-1 Mon 10/2/00 Mon 10/2/00
4|sE1 Curved Diffuser Test Base FIRM Wed 10/1/03 Thu 9/30/04 _—
6 SE-17 Mon 10/2/00 Fri 8/3/01 P
7 | SE-17 Wave Rotor Testing Base PLANNED Thu 1/1/04 Thu 9/30/04

10 W-1A Mon 10/2/00 Mon 10/2/00 N

20 [W-1A Stator Endwall Blockage Studies Mgmt. (Hub Blowi Other PLANNED Wed 10/1/03 Thu 9/30/04

23 Full Annulus Stator Passage Flow Control UEET PLANNED Wed 10/1/03 Fri 5/28/04

26| STANDBY W-2B Mon 10/2/00 Mon 10/2/00

27|STANDBY W-5B Mon 10/2/00 Mon 10/2/00

28| STANDBY  W-6A Mon 10/2/00 Mon 10/2/00

29 W-7 Mon 10/2/00 Mon 10/2/00

35 |W-7 UEET 2-Stage Compressor UEET FIRM Thu 7/26/01 Fri 1/28/05

39 |W-7 UEET N-Stage Compressor UEET PLANNED Wed 12/15/04 Tue 1/3/06

42 W-8 Mon 10/2/00 Mon 10/2/00

43 |W-8 Casing Treatment - ROTOR 67 UEET FIRM Mon 10/21/02 Fri 7/30/04

46 |W-8 QAT Test QAT FIRM Mon 8/2/04 Fri 9/30/05 :
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49 COMBUSTORS Mon 10/2/00 Mon 10/2/00 Lo ;
50 CE-5 B-1 Tue 10/30/01 Tue 10/30/01
54 |CE-5B-1 Honeywell UEET FIRM Thu 4/3/03 Fri 10/31/03
56 | CE-5B-1 Heat Exchanger CoF CoF FIRM Mon 10/1/01 Fri 4/30/04 : '
59 CE-5B-2 Tue 10/30/01 Tue 10/30/01 Do
63 | CE-5B-2 Validation Experiment UEET FIRM Mon 9/1/03 Fri 10/31/03
66 | CE-5B-1 Heat Exchanger CoF CoF FIRM Mon 10/1/01 Fri 4/30/04
69 | CE-5B-2 Validation Experiment UEET FIRM Mon 5/3/04 Fri 8/13/04
71 | CE-5B-2 Intelligent Engine Flametube Diagnostic Test UEET FIRM Mon 8/16/04 Thu 9/30/04
73 CE-7C Mon 10/2/00 Mon 10/2/00 P
74 Reformer Injector Test Rig LEAP FIRM Fri 6/6/03 Fri 7/30/04 I::
77 CE-9B-A Mon 10/2/00 Mon 10/2/00 Lo
78 CE-9B-B Mon 10/1/01 Mon 9/30/02
79 |CE-9B-B NASA MEMS LEAP FIRM Mon 11/17/03 Fri 12/5/03
81 Combustor Instability Test FIRM Wed 10/15/03 Fri 3/19/04
84 NASA MEMS Fri 4/23/04 Fri 4/23/04
86 CE-13A Mon 10/2/00 Mon 10/2/00 P
87 |CE-13 Aviation Safety AVSP FIRM Wed 10/1/03 Thu 9/30/04
89 |CE-13 Aviation Safety AVSP FIRM Wed 10/1/03 Thu 9/30/04 —
91 CE-13C Mon 10/2/00 Mon 10/2/00
92 |CE-13 Aviation Safety AVSP FIRM Wed 10/1/03 Thu 9/30/04
94 SE-5 Mon 10/2/00 Mon 10/2/00 P
95 | SE-5 High Pressure Gas Burner UEET Firm Wed 10/1/03 Thu 9/30/04
97 SE-11 Mon 10/2/00 Mon 10/2/00
98 [ SE-11 Facility Construction/Installation UEET FIRM Wed 2/13/02 Fri 1/16/04

100 | SE-11 Particulate Analysis Laboratory Testing UEET FIRM Mon 1/19/04 Thu 12/2/04
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102 FLOW PHYSICS & HEAT TRANSFER Mon 10/2/00 Mon 10/2/00 Do :
111 CE-22 Mon 10/2/00 Mon 10/2/00
112 |CE-22 NASA Reimbursable Model Test SPO Planned Wed 10/1/03 Fri 5/14/04
116 |CE-22 NASA Reimbursable Model Test #2 SPO Tentative Mon 5/17/04 Fri 7/30/04
119 |CE-22 RATTLRS LEAP Tentative Mon 8/2/04 Thu 9/30/04
122 CE-12 Mon 10/2/00 Mon 10/2/00
123 | CE-12 Calibration Activities Other Wed 10/1/03 Thu 9/30/04
125 CW-7 Mon 10/2/00 Mon 10/2/00
126 [CW-7 Boundary Layer Trans Tunnel Study Base FIRM Tue 10/1/02 Tue 9/30/03
128 CW-13 Mon 10/2/00 Mon 10/2/00
129 |CW-13 Small Jet UEET/QAT FIRM Wed 10/1/03 Thu 9/30/04 '
131 |CW-13 20" x 30" Wind Tunnel UEET/QAT FIRM Wed 10/1/03 Thu 9/30/04
133 CW-17 Mon 10/2/00 Mon 10/2/00
134 | CW-17 Small Jet UEET/QAT FIRM Wed 10/1/03 Thu 9/30/04
136 |CW-17 Large Jet UEET/QAT FIRM Wed 10/1/03 Thu 9/30/04 —
138 CW-22 Mon 10/2/00 Mon 10/2/00 P
139 |CW-22 Cooled Blade Heat Transfer Test Base Firm Tue 10/1/02 Tue 9/30/03
141 | CW-22 Cooled Blade Heat Transfer Test Base Tentative Wed 10/1/03 Fri 10/1/04
143 W-1B Mon 10/2/00 Mon 10/2/00
144 |W-1B Advanced Integrated Inlet Diffuser Test ASTP FIRM Mon 6/9/03 Fri 10/31/03
146 |W-1B STRICT TENTATIVE Mon 10/13/03 Fri 4/30/04
150 W-6B Mon 10/2/00 Mon 10/2/00
151|STANDBY DUCT LAB Mon 10/2/00 Mon 10/2/00
156 |STANDBY  W-5A-1 Mon 10/2/00 Mon 10/2/00
157 W-5A-2 Mon 10/2/00 Mon 10/2/00 P
158 | W-5A-2 Heat Trans Tunnel and Calibration Rig Base Firm Wed 10/1/03 Thu 9/30/04
160 W-5A-3 Mon 10/2/00 Mon 10/2/00 P
161 | W-5A-3 Surface Roughness Vane Performance Wind Tunn Wed 10/1/03 Thu 9/30/04
166 W-6C Mon 10/2/00 Mon 10/2/00
167 | W-6C Cold Cascade Studies Base Tentative Wed 10/1/03 Thu 9/30/04
169 Drive Systems Mon 10/2/00 Mon 10/2/00 P
170 CE-1 Mon 10/2/00 Mon 10/2/00| i
171 | CE-1 Component Level Vapor/Mist Test Demo UEET/Base Firm Tue 4/1/03 Fri 3/31/06
173 |CE-1 Lube Model Validation Base Tentative Fri 4/1/05 Fri 9/28/07

175 |CE-1 Spur Gear Database/Advanced Materials/Coatings UEET/Base/( Firm Wed 1/1/03 Wed 12/31/08

177 |CE-1 Boeing Face Gear Fatigue Program Army Firm Thu 5/15/03 Thu 6/30/05 —

179 | CE-1 Spiral Bevel Gear Fatigue/Loss of Lube Componer UEET/Base Firm Fri 10/15/04 Fri 10/13/06

181 SW-8 Mon 10/2/00 Mon 10/2/00

182 | SW-8 High Speed Gear Design Effect Testing UEET/Basel/ Firm Wed 10/1/03 Fri 9/29/06 —
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184 | SW-8 Windage/Heat Transfer Improvement UEET/Base//  Tentative Fri 7/1/05 Wed 12/31/08 P ;
186 CE-28 Mon 10/2/00 Mon 10/2/00

187 | CE-28 Spur Gear Fatigue Testing UEET/Base Firm Thu 1/15/04 Wed 12/31/08

189 | CE-28 Hybrid Bearing Facility Build-Up UEET/Base/( Firm Wed 10/1/03 Thu 3/31/05

191 |CE-28 Hybrid Bearing Diagnostics/Fault Detection Metric UEET/Base/( Firm Mon 2/14/05 Mon 12/31/07

193 SW-11 Mon 10/2/00 Mon 10/2/00

194 | SW-11 Seeded Fault Diagnostics Test Program UEET/Base Firm Wed 1/1/03 Fri 6/29/07

196 | SW-11 Advanced Gearing Concept Tests Army/NTRC Tentative Thu 7/1/04 Fri 12/15/06

198 | SW-11 Advanced Sensor Validation Tests UEET/Base/(  Tentative Mon 4/3/06 Mon 12/31/07

200 SW-13 Mon 10/2/00 Mon 10/2/00

201 | SW-13 Test Facility Rehab to Operational Status UEET/Base/P Firm Thu 1/15/04 Thu 9/30/04

203 [ SW-13 Transmission Error, Gear Dynamics Code Validatic UEET/Base/l Fri 10/1/04 Wed 11/15/06

205 SW-7 Mon 10/2/00 Mon 10/2/00

206 | SW-7 Test Facility Rehab UEET/Base Firm Tue 7/1/03 Fri 3/12/04

208 [ SW-7 Single Tooth Bending Rig Build-Up UEET/Base Firm Thu 1/15/04 Fri 1/14/05

210 [ SW-7 Single Tooth Bending Fatigue/Gear Tooth Crackint UEET/Base Tentative Fri 10/1/04 Wed 12/31/08

212 | SW-7 Gear Windage Facility Build-Up UEET/Army Tentative Mon 1/17/05 Fri 1/13/06

214 | SW-7 Ultra-High Gear Windage Studies UEET/Army Tentative Thu 12/1/05 Wed 12/31/08
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