

# ICING RESEARCH TUNNEL

## Schedule Revised: 3/5/04


ID	ID #	Task Name	Program	Status	Start	Finish	2004												2005																			
							Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug													
100		Inlet Guide Vane - CoF	CoF	Firm	Mon 9/22/03	Mon 1/5/04	don																															
101		Nozzle Cleaning		Firm	Tue 12/30/03	Wed 12/31/03	on																															
102		Full Calibration	Av Safety	Firm	Tue 1/6/04	Sat 6/26/04																																
103	04-13	Ovation Control Subsystem Test	Av Safety		Tue 1/6/04	Fri 1/9/04																																
104	04-14	Fan Drive Aero-Structural Subsystem Test	Av Safety		Wed 3/24/04	Fri 4/2/04																																
105	04-15	Integrated System Test	Av Safety		Mon 4/5/04	Mon 4/5/04																																
106	04-16	Icing Cloud Uniformity Test	Av Safety		Tue 4/6/04	Sat 5/1/04																																
107	04-17	Complete Droplet Size Calibration	Av Safety		Mon 5/3/04	Thu 5/20/04																																
108	04-18	Test Section Flow Calibration	Av Safety		Fri 5/21/04	Mon 5/31/04																																
109		Lab Shutdown - IRT Running		Firm	Mon 5/31/04	Sat 6/12/04																																
110	04-19	LWC Calibration	Av Safety		Tue 6/1/04	Fri 6/18/04																																
111		Nozzle Cleaning		Firm	Sat 6/19/04	Mon 6/21/04																																
112	04-I10	Ice Shape Cal. Test	Av Safety	Firm	Tue 6/22/04	Thu 6/24/04																																
113	04-I11	Heat Exchanger Checkouts	Av Safety	Firm	Fri 6/25/04	Sat 6/26/04																																
114		Outside Customer - IMS	REIM	Planned	Mon 6/28/04	Fri 7/2/04																																
115		Outside Customer HS (ERJ190) Entry 3	REIM	Firm	Tue 7/6/04	Tue 7/13/04																																
116		Summer Calibration		Firm	Wed 7/14/04	Mon 7/19/04																																
117	04-I12	Aero Simulation	Av Safety	Firm	Tue 7/20/04	Fri 7/30/04																																
118	04-I13	SLD Calibration	Av Safety	Firm	Sat 7/31/04	Thu 8/5/04																																
119		Outside Customer - RY	REIM	Tentative	Fri 8/6/04	Wed 8/11/04																																
120	04-I14	SLD Sensitivity Test	Av Safety	Firm	Thu 8/12/04	Tue 8/17/04																																
121	04-I15	SLD Methods	Av Safety	Firm	Wed 8/18/04	Mon 8/23/04																																
122	04-I16	PDPA Flight Probe Test I	Av Safety	Firm	Tue 8/24/04	Sat 8/28/04																																
123	04-I17	SLD Scaling	Av Safety	Firm	Mon 8/30/04	Fri 9/10/04																																
124		Nozzle Cleaning		Firm	Sat 9/11/04	Mon 9/13/04																																
125		Outside Customer (Ice Detector/Limits Issues - Entry II)	REIM	Tentative	Tue 9/14/04	Sat 9/18/04																																
126		Outside Customer - GA	REIM	Tentative	Mon 9/20/04	Thu 9/30/04																																
127	04-I18	Swept Wing	Av Safety	Firm	Fri 10/1/04	Wed 10/6/04																																
128	05-11	SLD Methods	Av Safety	Firm	Thu 10/7/04	Wed 10/13/04																																
129	05-12	SLD Ice Shape Characterization	Av Safety	Firm	Thu 10/14/04	Sat 10/23/04																																
130	05-13	SLD Ice Shape Database	Av Safety	Firm	Mon 10/25/04	Thu 11/4/04																																
131		LM - Inlet Icing	JSF/REIM	Planned	Wed 11/3/04	Thu 12/23/04																																
132	05-14	PDPA Flight Probe Test II	Av Safety	Firm	Fri 11/5/04	Thu 11/11/04																																
133	05-15	SLD Instrumentation	Av Safety	Firm	Fri 11/12/04	Tue 11/23/04																																
134		Outside Customer - IMS	REIM	Tentative	Wed 11/24/04	Thu 12/2/04																																
135	05-16	SLD Flight	Av Safety	Tentative	Fri 12/3/04	Tue 12/14/04																																
136	05-17	3D Ice Shapes	Av Safety	Tentative	Wed 12/15/04	Mon 12/20/04																																
137		Nozzle Cleaning		Firm	Tue 12/21/04	Wed 12/22/04																																
138		Maintenance		Firm	Thu 12/23/04	Thu 12/30/04																																

# ICING RESEARCH TUNNEL

Schedule Revised: 3/5/04

Facility Manager: Susan Kevdzija  
Phone: (216) 977-7547  
Fax: (216) 433-8551

ID	ID #	Task Name	Program	Status	Start	Finish	2004							2005											
							Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug
139	05-18	Aero Simulation	Av Safety	Tentative	Mon 1/3/05	Thu 1/13/05																			
140	05-111	Advanced Aircraft I	Av Safety	Firm	Fri 1/14/05	Wed 1/26/05																			
141	05-110	SLD/Runback	Av Safety	Tentative	Thu 1/27/05	Wed 2/2/05																			
142	05-112	SLD Ice Shape Database	Av Safety	Tentative	Thu 2/3/05	Mon 2/14/05																			
143	05-113	Residence Time 1	Av Safety	Firm	Tue 2/15/05	Sat 2/19/05																			
144	05-114	HAARP2 Test		Firm	Tue 2/22/05	Mon 3/7/05																			
145		Winter/Interim Calibration		Firm	Tue 3/8/05	Fri 3/18/05																			
146		Outside Customer - IMS	REIM	Tentative	Sat 3/19/05	Thu 3/24/05																			
147		Nozzle Cleaning		Firm	Fri 3/25/05	Sat 3/26/05																			
148		LM - Deicing Fluids	REIM	Tentative	Mon 3/28/05	Sat 4/30/05																			
149	05-115	SLD Instrumentation 2	Av Safety	Firm	Mon 5/2/05	Wed 5/18/05																			
150	05-116	Advanced Aircraft II	Av Safety	Firm	Thu 5/19/05	Tue 5/31/05																			
151		Lab Shutdown - IRT Maintenance		Firm	Tue 5/31/05	Sat 6/11/05																			
152	05-117	Thermal Test	Av Safety	Tentative	Wed 6/1/05	Wed 6/29/05																			
153		Nozzle Cleaning		Firm	Thu 6/30/05	Fri 7/1/05																			
154	05-118	Scaling	Av Safety	Tentative	Sat 7/2/05	Thu 7/14/05																			
155	05-119	Swept Wing	Av Safety	Tentative	Fri 7/15/05	Wed 7/20/05																			
156	05-120	Scaling	Av Safety	Tentative	Thu 7/21/05	Mon 8/1/05																			
157	05-121	Residence Time 2	Av Safety	Firm	Tue 8/2/05	Fri 8/12/05																			
158		Summer Calibration		Firm	Sat 8/13/05	Thu 8/18/05																			
159	05-122	Swept Wing	Av Safety	Tentative	Fri 8/19/05	Wed 8/24/05																			
168		SLD Instrumentation 3	Av Safety	Firm	Tue 10/11/05	Fri 10/21/05																			
172		Nozzle Cleaning		Firm	Fri 11/11/05	Sat 11/12/05																			
176		Maintenance		Firm	Mon 12/26/05	Fri 12/30/05																			
177		Winter Calibration		Firm	Tue 1/3/06	Sat 1/7/06																			
179		Nozzle Cleaning		Firm	Fri 2/17/06	Mon 2/20/06																			



**ICING RESEARCH TUNNEL**  
**Schedule Revised: 3/5/04**

2006													2007													2008															
Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec		
holidays)																																									

**ICING RESEARCH TUNNEL**  
**Schedule Revised: 3/5/04**

2006													2007													2008															
Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec		
<p>14)</p> <p>n 5/2/05)</p> <p>t start 5/26/05)</p> <p>(5/31-6/11/05)</p> <p>s</p> <p>o</p> <p>iller (must start on 8/8/05)</p> <p>heldon</p> <p>Vargas</p> <p>■ Miller (must start on 10/11/05)</p> <p>■ Sheldon</p> <p>■ Sheldon</p> <p>■ Sheldon</p> <p>■ Sheldon</p>																																									