NASA Glenn Research Center
Facility Management Planning Office
Organization Code: 7601

Advanced Subsonic Combustor Rig

Revised: March 1, 2004

Facility Manager: Luis Beltran
Phone: (216) 433-5678
Fax: (216) 433-8551

ID Name Program Status Start Finish 2004
F [ v [ A [ M [
2 | FY04 Centerwide Maint. Shutdown Mon 6/7/04 Tue 6/22/04 |:|
11 |SECTOR STAND (Stand 1) Thu 6/1/00 Wed 6/2/04
20 GE TAPS-SAC Sector Test UEET Firm Thu 6/1/00 Fri 10/25/02
28 Rolls-Royce Sector | Test UEET Firm Fri 12/20/02 Thu 2/13/03
32 GE 5-Cup Sector Test UEET Firm Mon 3/17/03 Wed 5/7/03
36 Rolls-Royce Sector Il Test UEET Firm Wed 5/7/03 Tue 6/17/03
41 P&W Talon X Sector Test UEET Firm Mon 6/9/03 Mon 9/22/03
45 GE Intelligent Engine Flametube Test | UEET Firm Mon 11/17/03 Fri 1/30/04 ' Adkins
46 Test Hardware Delivery Mon 11/17/03 Mon 11/17/03
47 Installation and checkouts Mon 11/17/03 Fri 12/12/03
48 Testing Mon 12/15/03 Fri 1/30/04
49 GE Intelligent Engine Flametube Test | UEET Firm Thu 4/15/04 Wed 6/2/04 ~ Adkins
50 Test Hardware Delivery Thu 4/15/04 Thu 4/15/04 : |
51 Installation and checkouts Thu 4/15/04 Wed 5/5/04
52 Testing Thu 5/6/04 Wed 6/2/04
53
54
72 |FLAMETUBE STAND (Stand 2) Mon 1/1/01 Mon 1/1/01
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Facility Manager: Luis Beltran
Phone #: (216) 433-5678 Milestone
Facilities: http://facilities.grc.nasa.gov/
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