














Advanced Subsonic Combustor Rig
Revised: March 1, 2004

Facility Manager: Luis Beltran
Phone: (216) 433-5678
Fax: (216) 433-8551

ID	Name	Status	Start	Finish	2004					
					F	M	A	M	J	J
2	FY04 Centerwide Maint. Shutdown		Mon 6/7/04	Tue 6/22/04						
11	SECTOR STAND (Stand 1)		Mon 11/17/03	Mon 7/19/04						
13	Outside Customer: Intelligent Engine Flametube Test I	Firm	Mon 11/17/03	Fri 1/30/04	Adkins					
17	Outside Customer: Intelligent Engine Flametube Test I	Firm	Tue 6/1/04	Mon 7/19/04						A
40	FLAMETUBE STAND (Stand 2)		Mon 1/1/01	Mon 1/1/01						

Facility Manager: Luis Beltran
 Phone #: (216) 433-5678
 Facilities: <http://facilities.grc.nasa.gov/>

Task		Rolled Up Milestone		Rolled Up Split	
Progress		Rolled Up Progress		External Milestone	
Milestone		External Tasks		External Milestone	
Summary		Project Summary		Deadline	
Rolled Up Task		Split	