













**Aero Acoustic Propulsion Lab**  
**Schedule Revised: March 1, 2004**

ID	Name	Program	Status	Start	Finish	2004								2005										
						F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	
1	FY04 Centerwide Maint. Shutdown			Mon 6/7/04	Tue 6/22/04																			
10	SMALL HOT JET ACOUSTIC RIG			Mon 4/2/01	Fri 4/2/04																			
18	Chevron Nozzle Test	QAT		Mon 9/29/03	Fri 4/2/04																			
19																								
29	NOZZLE ACOUSTIC TEST RIG			Tue 3/7/00	Fri 7/8/05																			
44	HFJER Maintenace/Refurbishment	QAT		Mon 4/5/04	Fri 8/27/04																			
45	HFJER Checkout Test	QAT		Wed 9/1/04	Tue 9/28/04																			
46	QAT Concept Testing	QAT	Planned	Mon 10/4/04	Fri 7/8/05																			
47																								
61	ACTIVE NOISE CONTROL FAN RIG			Mon 3/27/00	Fri 11/26/04																			
75	Rig Maintenance	QAT		Mon 12/1/03	Fri 3/19/04																			
76	VPI HQ Phase II (NRA)	QAT		Mon 4/5/04	Wed 6/2/04																			
77	Blown Rotor Test	QAT		Wed 6/2/04	Fri 7/30/04																			
78	Soft Vanes II Test	QAT		Mon 10/4/04	Fri 11/26/04																			
79																								
80	Return to Flight Acoustic Test			Fri 2/27/04	Fri 5/28/04																			
81																								
91	POWERED LIFT RIG (Mothball Status)			Mon 3/6/00	Wed 10/23/02																			

Facility Manager: Luis Beltran  
Phone #: (216) 433-5678  
Facilities: <http://facilities.grc.nasa.gov/>

Task		Rolled Up Milestone		Rolled Up Split	
Progress		Rolled Up Progress		External Milestone	
Milestone		External Tasks		Deadline	
Summary		Project Summary			
Rolled Up Task		Split	