
ID Task Name Start Finish

1 VACUUM FACILITES ######## ########
2 VF 1 Wed 10/1/03 ###########
3 Quasi-Steady MPD Thruster (Fy'04) Wed 10/1/03 Thu 9/30/04

4 VF 2 Wed 10/1/03 ###########
5 Helicon Test Wed 7/16/03 Tue 9/23/03

6 HiPEP Slotted Antenna Checkout Mon 12/15/03 Fri 1/23/04

7 Helicon Test Mon 12/1/03 Thu 9/30/04

8 VF 3 Wed 10/1/03 ###########
9 PPT Testing Wed 10/1/03 Thu 9/30/04

10 VF 4 Wed 10/1/03 ###########
11 Non Operational Wed 10/1/03 Wed 10/1/03

12 VF 5 Wed 10/1/03 ###########
13 Hall High Power Plume Thruster Testing Mon 8/11/03 Fri 10/31/03

14 N-173 Thermal Characterization Mon 11/3/03 Fri 11/28/03

15 Alternate Propellants Kryton N-173 Mon 12/1/03 Fri 12/19/03

16 N-120 Version 3 Performance Mapping Mon 12/1/03 Fri 12/19/03

17 Facility Shutdown for Maintenance Mon 12/22/03 Fri 1/9/04

18 N-120 Version 3 Performance Mapping Mon 1/12/04 Fri 6/25/04

19 NASA-400 Performance Testing Tue 1/20/04 Fri 2/27/04

20 NASA-400M Steady State/Erosion Diag Mon 3/1/04 Fri 4/2/04

21 NASA-400M Ion Current Mon 4/5/04 Fri 4/16/04

22 NASA-457 Ver 2 Func & Perf Test Mon 6/14/04 Fri 8/6/04

23 NASA-457 Ver 2 Post-Vibe Test Mon 8/23/04 Fri 8/27/04

24 Multi-Thruster Integration Test Mon 8/30/04 Fri 12/17/04

25 Facility Maintenance Mon 12/20/04 Fri 2/4/05

26 EPL Controls (VF-5) Mon 12/20/04 Fri 2/4/05

27 Helium Engine Replacement Mon 12/20/04 Fri 1/7/05
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ID Task Name Start Finish

28 Window Replacement Mon 12/20/04 Fri 1/7/05

29 NEXT PM Thruster Testing Mon 2/7/05 Fri 5/6/05

30 ISS-Plasma Contactor Unit Tue 3/1/05 Mon 5/2/05

31 Alt PMAD/Lab EP Demo Mon 8/1/05 Fri 9/23/05

32 Steady State MPD Fri 10/1/04 Fri 9/30/05

33 JIMO Engineering Model Test (w VF-6) Tue 10/2/07 Mon 6/30/08

34 VF 6 Wed 10/1/03 ###########
35 BRU Controls (04+) Wed 10/1/03 Fri 9/30/05

36 EM1 Thruster Wear Test Mon 2/10/03 Fri 11/7/03

37 Integrated BRU/Ion Thruster Demo Mon 11/10/03 Fri 12/12/03

38 Sapphire RSC Mon 1/5/04 Fri 1/30/04

39 Primary + RSC Mon 2/2/04 Mon 3/22/04

40 Graffoil Reinstall Tue 3/23/04 Fri 4/9/04

41 Thruster Performance Test with PG grids Mon 4/12/04 Fri 4/23/04

42 Extended Duration Perf Test (600 hrs) Mon 5/10/04 Mon 6/28/04

43 Long Duration Perf Test (2000 hrs) Mon 9/27/04 Mon 3/21/05

44 HiPEP Aerojet DM Mon 4/4/05 Fri 4/29/05

45 HiPEP Thruster Demo at JIMO DP using LM-2 Mon 5/2/05 Fri 5/13/05

46 NEXT EM3 Wear Test Tue 6/1/04 Fri 7/1/05

47 NEXT EM3 Wear Test Extended Duration Mon 7/4/05 Fri 10/14/05

48 Inflatable Antenna/Concentrator Mon 5/16/05 Fri 8/5/05

49 Facility Maintenance Mon 8/8/05 Fri 10/7/05

50 EPL Controls (VF6) Mon 8/8/05 Fri 10/7/05

51 Window Replacement (VF6) Mon 8/8/05 Mon 9/19/05

52 Cold Wall Installation Mon 8/8/05 Mon 9/19/05

53 Radiator Demo Unit Tue 11/1/05 Mon 1/23/06

54 Inflatable Concen/Antenna with RF Mon 10/3/05 Mon 10/2/06

55 JIMO Engineering Model Test (w VF-5) Tue 10/2/07 Mon 6/30/08
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56 VF 7 Wed 10/1/03 ###########
57 Rehab VF-7 Wed 10/1/03 Thu 12/30/04

58 Electrodeless Thruster Fri 12/31/04 Fri 12/30/05

59 VF 8 Wed 10/1/03 ###########
60 VACO Cross Enterprise Mon 9/22/03 Fri 10/17/03

61 VF 9 Wed 10/1/03 ###########
62 5480 Maintained Wed 10/1/03 Wed 9/29/04

63 VF 10 Wed 10/1/03 ###########
64 Fuel Cell Condensor/Gas Dryer/Tanks Mon 9/1/03 Fri 2/13/04

65 Fuel Cell Condensor/Gas Dryer/Tanks Tue 6/1/04 Mon 8/2/04

66 RTPV System Demonstration Mon 1/2/06 Fri 2/3/06

67 VF 11 Wed 10/1/03 ###########
68 Ti Optics Thermal Evaluation Mon 9/8/03 Fri 9/26/03

69 EM2/BB PPU Testing Mon 9/29/03 Fri 10/10/03

70 HiPEP Wave Guide/Optics Testing Mon 10/13/03 Fri 11/28/03

71 Sub-kW discharge Test Mon 12/1/03 Fri 12/12/03

72 Facility Maintenance Mon 12/15/03 Fri 1/9/04

73 HiPEP Mon 1/12/04 Fri 1/30/04

74 Sub-kW 20 cm discharge test series II Mon 2/2/04 Fri 2/13/04

75 40 cm thruster/PPU Checkout testing Mon 2/16/04 Fri 2/20/04

76 HiPEP Mon 2/23/04 Fri 2/27/04

77 Sub-kW 20 cm discharge test series III Mon 3/1/04 Fri 3/12/04

78 TBD Mon 3/15/04 Fri 3/19/04

79 Sub-kW 20 cm beam extraction tests Mon 3/22/04 Fri 4/2/04

80 Ion Related Testing: (misc) Mon 4/5/04 Fri 5/13/05

84 VF 12 Wed 10/1/03 ###########
85 Hall 173GT Wed 10/1/03 Fri 11/28/03

86 Facility Mainten & Flange Install Mon 12/1/03 Fri 1/23/04
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87 NASA-173 High Eff Thermal Tests Mon 2/2/04 Fri 2/13/04

88 NASA-173 High Isp Krypton Perf Mon 2/16/04 Fri 3/5/04

89 NASA-173 KR Energy/Spacing/Current Densit Mon 3/8/04 Fri 5/28/04

90 NASA-173 High Thrust Investigation Mon 5/31/04 Fri 7/2/04

91 VF12 Facility Maintenance Mon 7/5/04 Fri 8/13/04
92 EPL Controls (VF 12) Mon 7/5/04 Fri 8/13/04

93 NASA-120EC Demonstration Mon 8/16/04 Fri 9/3/04

94 Hall Prat Space Act Mon 9/6/04 Fri 10/1/04

95 VF 13 Wed 10/1/03 ###########
96 CIPT Life Test Fri 2/15/02 Thu 9/30/04

97 VF 14 Wed 10/1/03 ###########
98 CVB Testing Wed 10/1/03 Thu 9/30/04

99 Stablcor Vacuum Test Mon 12/15/03 Fri 1/16/04

100 VF 16 Wed 10/1/03 Wed 10/1/03

101 Build-up Facility Wed 10/1/03 Tue 6/1/04

102 NEXT EM3 Wear Test Wed 6/2/04 Mon 7/4/05

103 NEXT EM3 Wear Test Extended Duration Tue 7/5/05 Mon 10/17/05

104 CW 19 Wed 10/1/03 ###########
105 PPT Testing Thu 1/1/04 Thu 9/30/04

106 PIF Wed 10/1/03 ###########
107 PIF-H Wed 10/1/03 Wed 9/29/04

108 PIF-V Wed 10/1/03 Wed 9/29/04

109 VF-67 Wed 10/1/03 ###########
110 Facility Relocate Mon 6/2/03 Fri 1/9/04

111 Stirling Testing Mon 1/12/04 Tue 1/10/06

### Facility Systems ######## ########
113 EPL Facility Tasks Wed 10/1/03 Thu 9/29/05
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114 Rehab EPL Controls Fy'04 & Fy'05 Wed 10/1/03 Thu 9/29/05

115 Replace Windows and Install Sprinklers Wed 10/1/03 Thu 9/29/05

116 EPRB FacilityTasks Wed 10/1/03 Tue 3/28/06
117 Rehab EPRB Fy'04 and Fy'05 Wed 10/1/03 Tue 3/28/06
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