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________________________________________

Director, Engineering

Objectives:

-  Define the Technical Review process to meet the 

requirements of NPR 7123.1 for design, development, and 

sustaining of ground systems for Space Flight projects.

-  Provide guidance for Technical Review content and 

planning 
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General Notes:

This KDP may be tailored by the Systems 

Engineering Management Plan (SEMP)  for 

a specific project or activity.

Reference the overall process flow in 

KDP-D-1161, Engineering Process Model.

This document applies to Construction of 

Facilities projects when they impact non-

collateral equipment and directed, in 

writing, by the Technical Authority and 

concurred by the funding Program..

Note 1:  The Technical Review content 

will be based on the Product Tailoring 

Matrix for the system to be reviewed.  The 
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necessary  review participants, external to 

the project team, in order to consider all 

possible impacts to the system under 

consideration.
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Note 2:  The Project Manager has final decision 

authority on comment dispositions.  If the 

comment originator is not satisfied with the 

comment disposition and feels the issue is of 

sufficient importance to warrant a timely review 

and decision by higher level management, they 

may initiate a Dissenting Opinion following the 

process defined in KSC-PLN-5400.
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Project Manager Review Team

(Note 5)

Provide notification of 

SAR/DCR requirement 

to Systems Engineer

(Note 4)

Systems Engineer

Are all 

requirements 

addressed ?

Yes

Perform technical 

Assessment of 

noncompliance

Identify all applicable 

program requirements and 

specifications

Assign Review Team 

Lead, identify team 

support requirements 

(Note 5), and provide 
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membership 
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Verification Matrix 
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each Program 
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or design change 
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Verify each requirement is 
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Design 

complies with 
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Complete Design 

Verification Matrix 

(DVM) KDP-F-2701, 

or Program-provided 

certification matrix
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SAR/DCR Board

Note 4: Certification requirements to be provided by the Program.

Note 5 : DCR review team membership shall include, as a 

minimum, a Team Lead, Systems Engineer, Design Engineer, and 

Quality Engineer. SAR review team is the regular design review 

team.

Note 6: Project Manager, with support from Systems Engineer and 

engineering management, recommends Board members and 

Board Chair.  Final selection of Board Chair and members is made 

by the Program.

Provide required 
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requirements closure
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1. INTRODUCTION 

1.1. SCOPE 

This KSC Documented Procedure (KDP) describes the process for technical review of the 

engineering products produced during the design and development phase.  This KDP supports 

the design and development portion of the project lifecycle as shown in KDP-D-1161.  For more 

information on Agency policy regarding Technical Reviews, reference NPR 7123.1.  This 

document applies to Construction of Facilities (CoF) projects when they impact non-collateral 

equipment as defined in KSC-DE-512-SM, Facility Systems, Ground Support Systems, and GSE 

General Design Requirements if directed, in writing, by the Technical Authority and concurred 

by the funding Program customer.  The references to KDP-P-2718 in this document do not apply 

to CoF projects. 

1.2. PURPOSE 

Technical Reviews are conducted for the purpose of informing all affected organizations of the 

progress of a system’s development in preparation for key decision points in the formulation and 

implementation phases of the project life cycle.  Technical Reviews are accomplished in 

progressive steps as the system is developed to allow those affected organizations to anticipate 

problems that could be avoided before the system development transitions to each subsequent 

lifecycle phase.  The number of Technical Reviews required will depend on the significance and 

complexity of the system, or changes in requirements that affect the design of the system. Types 

of technical reviews include design reviews, readiness reviews, table top reviews, Technical 

Interchange Meetings (TIMs), and acceptance and certification reviews. 

1.3. ROLES 

The organizations responsible for each role in this KDP should be specified in the Project Plan or 

SEMP as they may vary by project (with the exception of Chief Engineer which is an 

Engineering Directorate responsibility).  Roles to be performed by an A&E contractor, and 

expected deliverables, must be included in the Design Statement of Work.  Roles to be 

performed by the fabricator, and expected deliverables, must be included in the Fabrication 

Statement of Work or Construction Specifications used in the procurement process. For some 

projects, an individual on a project may perform more than one role. This KDP is not 

organizational specific.  Organizational specific roles will be defined on the project’s Product 

Tailoring Matrix. 

Individual roles in this KDP are as follows: 

a) Project Manager – The Project Manager (PM) manages the project team effort and is 

responsible for delivering the certified subsystem or applicable portion of the subsystem 

(CoF) and all associated products, in accordance with all technical requirements, on time and 

within budget at an acceptable level of risk. Project Manager is the lead of the project that is 

undergoing the review in this process. The official title may be different as set by the 

different Programs/Organizations. 

b) Systems Engineer – The Systems Engineer (SE) is the technical lead for the system 

development and is responsible for managing the technical effort for the PM across multiple 

engineering disciplines, including subsystems, and contracts. This includes ensuring quality 

and effectiveness of design solutions to meet stakeholder expectations, technical 

requirements and engineering products necessary to support certification or acceptance. 

c) Chief Engineer – The Chief Engineer (CE) manages the technical baseline of subsystems and 
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approves the documents outlined in KDP-P-2718, and NPR 7150.2 Compliance Matrix, if 

applicable.  The Chief Engineer as referenced in this document is defined as the Design and 

Development Chief Engineer. 

d) Design/Technical Team – The Design/Technical Team is the core group of individuals 

responsible for generating the engineering products that define the system under 

development. The Design/Technical Team consists of the Design Engineers (electrical, 

fluids, mechanical, software, structural, architectural, civil and controls), Lead Design 

Engineers (electrical, fluids, mechanical, and software), Operations Engineers (OE), and 

Specialty Engineers (analysis, environmental, human factors, information technology, 

operational technology, logistics, materials and processes, quality, reliability, and safety). 

Design/Technical Team members are responsible for dispositioning review comments 

against their respective engineering products. The A&E contractor may perform any Design 

Engineer or Specialty Engineer role based on the work and deliverables specified in the 

contract. 

e) Contracting Officer’s Representative (COR) –The COR provides the technical 

recommendation to the Contracting Officer. 

f) Contracting Officer (CO) – The CO has final decision authority on all issues related to the 

contract and determination of impacts to the contract. 

g) Stakeholders – Stakeholders have a vested interest in the system under development, and 

may include but are not limited to the Chief Engineer, Customer (outside organization 

funding the project), Operations Engineer, Operations & Management organization, 

Configuration Management, line management, regulatory agencies, and representatives of 

interfacing systems (ground, flight, and facility).  Stakeholders may or may not have 

concurrence or approval authority on the engineering products (see KDP-P-2718). The 

stakeholders must ensure the stakeholder expectations flow into the technical requirements 

through the technical review process.  

h) Receipt and Release Desk – The Receipt and Release Desk is responsible for scheduling the 

review meetings, distributing review packages to the proper list of reviewers, and recording 

minutes of the review meetings. The Receipt and Release Desk task may be performed by 

another responsible party.  

i) Technical Review Board – The review board is responsible for identifying the appropriate 

review participants and verifying the contents of the review package 

1.4. SUMMARY 

The System Requirements Review (SRR) and Preliminary Design Review (PDR) are conducted 

during the formulation phase of a project.  The Critical Design Review (CDR), Test Readiness 

Review (TRR), and System Acceptance Review (SAR)/Design Certification Review (DCR) are 

conducted during the implementation phase of a project culminating in transition from the design 

and development community to the operational community. 

As determined by the Chief Engineer and Project Manager, some reviews may not be required. If 

agreed to by program/project management and engineering, 30-, 60-, and 90-percent Design 

Reviews will be held in place of PDR and CDR, but other formats may be used such as 45- and 

90-percent Design Reviews.   

Peer Reviews may be conducted at any time during system development at the discretion of the 
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Project Manager, Systems Engineer, Chief Engineer, or Design Engineer.  Software Peer Re-

views shall follow the process in KDP-P-3931.  

Prior to a design review, a documented peer review of the design package shall be conducted 

with individuals listed on the subsystem team roster to verify stakeholder concurrence of the 

products.  

Products requiring IERB approval to release, as indicated by KDP-P-2718, must be released 

within 10 working days of IERB release approval.  

 

2. TECHNICAL REVIEWS 

2.1. SCHEDULE AND CONTENT 

Minimum requirements for Technical Reviews shall include, but not be limited to: 

a. The size and complexity of the system design shall influence the selection of organizations 

required to participate in Technical Reviews. Participation by other Centers shall be 

coordinated through the Program Office. 

b. Other Design Reviews may be conducted as considered necessary by the responsible design 

management organization: 

(1) A Delta-90% Design Review (or Delta-CDR) if significant changes have been 

identified at or subsequent to the 90% review (or CDR).  Typically, this review would 

be conducted the same as a 90% Design Review. 

(2) A 45% Design Review may be conducted instead of the 30% and 60% design reviews 

as agreed to by the design/technical team, project manager, and engineering 

management.   

(3)  Peer Reviews may be conducted at any time during the design phase to present and 

resolve a specific technical problem. 

(4) A 90% Design Review shall be conducted for procurement of lower-level system 

assemblies prior to system design completion (pre-90% drawings and/or models may 

be used for bid purposes only).  Technical Products for lower-level system assembly 

Design Reviews shall consist of the drawings and/or models and analyses, as a 

minimum (if applicable). 

c. Tailoring of the required maturity of Technical Products identified in Appendix B should be 

documented in the Product Tailoring Matrix (KDP-F-2713) and included in the Technical 

Review package. All items in Appendix B are required unless they are tailored with 

justification on the PTM.  Products may be combined through tailoring. The tailoring shall be 

agreed to by the Project Manager, Systems Engineer, and Design/Technical Team and 

approved by the Integrated Engineering Review Board (IERB) prior to the System 

Requirements Review. Products requiring IERB approval to release, as indicated by KDP-P-

2718, must be released within 10 working days of IERB release approval.  Descriptions of 

each Engineering Product are provided in Appendix C. Removal or tailoring of products 

required by the NPR 7150.2 NASA Software Engineering Requirements must be approved 

by the Software Engineering Technical Authority. 

d. Contents of other or additional Design Review packages shall consist of the documentation 

necessary to properly define the subject matter to be reviewed and any special data or 
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instructions concerning problems planned for review by individuals invited to participate. 

e. Appeals on results of 30-, 45-, 60-, and 90-percent Design Reviews shall be processed 

through the Dissenting Opinion process defined in KSC-PLN-5400. 

f. Comments to Technical Review packages shall be documented on a project approved 

Comment Form or tracking tool.   Comments may also be RIDs (Review Item Dispositions). 

g. All Technical Reviews shall be conducted on the following minimum time allocation 

schedule unless otherwise agreed to by the design/technical team, Project Manager, and 

Systems Engineer: 

(1) Ten working days will be allowed for the review of the data package. The cutoff date 

for submitting comments will be 10 working days after receipt of the data package. 

(2) A Table Top Review will be conducted as described in Section 2.7 in parallel with the 

stakeholder review. 

(3) Three working days will be allowed for collection and disposition of the comments 

by the Design/Technical Team. The responses will be put on the original comment 

form or an approved project format (e.g., Excel spreadsheet). 

(4) One working day will be allowed for a review meeting to present responses to the 

comments to appropriate organizations. 

(5) Two working days will be allowed to submit minutes to the Project Manager for 

approval. 

(6) Two working days will be allowed for the Project Manager to approve minutes. 

(7) Two working days will be allowed to post or distribute the approved minutes. 

h. The following is typical content of a Technical Review presentation: 

(1) Agenda 

(2) Entrance Criteria per this KDP 

(3) System description 

(4) Identification of the design/technical team membership 

(5) Discussion of previous review’s action items 

(6) Review and discussion of assumed or approved requirements, whichever applies 

(7) Design philosophy to satisfy requirements 

(8) Technical data as defined in Appendix B of this KDP 

(9) Review of disposition of documented comments 

(10) Discussion and review of other comments or questions 

(11) Resolution of any issues/problems identified 

(12) Summary and documentation of decisions/actions 

(13) Identification of risks 

(14) Success Criteria per this KDP 
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2.2. RESPONSIBILITIES  

a. The Chair of the Technical Review Board shall perform the following functions/tasks for 

each Technical Review:  

(1) Determine Technical Review Board membership and provide a list of participants, 

including the name and e-mail address of each participant 

(2) Arrange for Receipt and Release Desk support for the Review. 

(3) Ensure KSC organizations and other affected NASA and Government organizations 

provide support to and participate in Technical Reviews. 

(4) Establish the Technical Review schedule. 

(5) Assign actions with assigned actionees and due dates. 

(6) Approve resolution of actions and minutes. 

(7) Schedule the Review Board meeting at KSC to review all comments, responses, and 

other comments.  Arrangements shall be made for a teleconference for those offsite 

participants who cannot attend at the meeting site.  International Traffic in Arms Reg-

ulations (ITAR) restrictions must be met when establishing communications for the 

discussion of technical information. 

(8) Approve the Technical Review package contents and meeting agenda. 

b. The Project Manager shall be responsible for:  

(1) Ensuring that Technical Reviews are conducted in compliance with NPR 7123.1 and 

this KDP. 

(2) Completing the entrance criteria for the review 

(3) Establishing schedule dates for Technical Reviews. Schedules must be coordinated 

with the customer, A&E contractor (if applicable), other support contractors, and all 

affected organizations. 

(4) Identifying appropriate Technical Review team members. 

(5) Approving review package contents prior to distribution for review and comments. 

(6) Negotiating and approving final disposition of comments. 

(7) Providing funding for any A&E contract changes required due to technical comments 

or other changes as a result of technical reviews. 

(8) Approving minutes prior to distribution. 

(9) Determining if the Technical Review meets the Success Criteria. 

c. The Systems Engineer shall be responsible for: 

(1) Coordinating system interfaces end-to-end. 

(2) Integrating the system design with other elements of the project. 

(3) Providing technical assistance, inputs, and necessary technical documents for the 

review. 

(4) Verifying that interfaces are identified and understood at each design review. 

(5) Leading the Design/Technical Team in the review and disposition of submitted 
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comments prior to the review meeting. 

(6) Verifying Entrance Criteria for Technical Reviews, including the content and 

readiness of technical review packages. 

(7) Presenting the technical review package at review meetings. 

(8) Conducting the screening meeting to recommend disposition of comments and 

prepare the pre-Board meeting presentation. 

(9) Supporting the Project Manager in the review and disposition of submitted comments 

during the pre-Board meeting.  

d. The Design/Technical Team shall provide support for conducting the Technical Reviews and 

negotiating the disposition of comments to engineering products they generate and perform 

follow-on studies and actions, as necessary.  Personnel may fulfill multiple roles on the 

design/technical team.  

Operations Engineer: – Operations and Maintenance, training, and validation products 

Design Engineers: 

(1) Lead Design Engineer (CoF Design Manager) – Technical adequacy of discipline 

engineering drawings,  models and products 

(2) Electrical Engineer – Electrical engineering drawings, models and products 

(3) Fluids Engineer – Fluids engineering drawings, models and products 

(4) Mechanical Engineer – Mechanical engineering drawings, models and products 

(5) Software Engineer – Software design description and products 

(6) Structural Engineer – Structural engineering drawings, models and products 

(7) Architectural Engineer – Architectural engineering drawings, models and products 

(8) Civil Engineer – Civil engineering drawings, models and products 

(9) Controls Engineer – Controls engineering drawings, models and products 

Specialty Engineers: 

(1) Analyst – Engineering analysis/models 

(2) Environmental Engineer – Environmental impacts and regulations 

(3) Human Factors Engineer – Human interfaces and ergonomics 

(4) Information Technology (IT)/Operational Technology (OT) Security Representative – 

IT/OT security assessment/analysis 

(5) Logistics Engineer – System supportability, transportation, and storage 

(6) Materials and Processes Engineer – Materials and processes 

(7) Quality Engineer – Quality assurance 

(8) Reliability Engineer – Reliability, maintainability, and availability (RMA) analyses 

(9) Safety Engineer – Safety-related analyses 

e. The Contracting Officer’s Representative (COR) shall be responsible for: 
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(1) Determining if accepted technical review comments have an impact on the A&E 

contract. 

(2) Providing written recommendations to the Contracting Officer to implement changes 

to the A&E contract. 

(3) The COR provides the technical recommendation to the Contracting Officer. 

f. Contracting Officer (CO) – The CO has final decision authority on all issues related to the 

contract and determination of impacts to the contract. 

g. Stakeholders shall provide support for Technical Reviews relative to their area of expertise as 

follows: 

(1) Chief Engineer – Technical Authority for system design and development. 

(2) Operations Engineer – Operations and Maintenance, Training and Validation 

(3) Other Systems Engineers – Impacts to interfacing systems 

(4) Configuration/Data Management Representative – Configuration/Data Management 

(5) External Discipline Experts – Experts in applicable disciplines external to the 

design/technical team (e.g., KSC Pressure Systems Manager) 

h. The Receipt and Release Desk, or approved alternate entity shall be responsible for: 

(1) Making the technical review packages available and distributing the review notice to 

affected organizations. 

(2) Receiving technical review comments.  Comments should be submitted using a project-

approved format (e.g., Excel spreadsheet) or form KSC19-21. 

(3) Consolidating comments for the Design/Technical Team to disposition prior to the 

review. 

(4) Preparing the invite, scheduling the review, participating in the review, capturing action 

items, preparing the minutes, and distributing approved minutes. 

(5) Maintaining the status of all action items throughout closeout.  

(6) Performing other administrative functions, as required. 

 

2.3. SYSTEM REQUIREMENTS REVIEW (SRR) 

2.3.1. PURPOSE 

The SRR examines the functional and performance requirements defined for the system and the 

preliminary project plan and ensures that the requirements and the selected concept will satisfy 

the mission. 

2.3.2. ENTRANCE CRITERIA 

a. A preliminary SRR agenda, success criteria, and charter for the review board have been 

agreed to by the design/technical team, project manager, and review chair prior to the SRR. 

b. SRR technical products listed in Appendix B of this KDP are reviewed for export control and 

made available to the participants prior to the review. 
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c. Lessons Learned System has been researched and applicable lessons learned have been incor-

porated into the requirements and planning. Reference KDP-KSC-P-2393. 

d. Appropriate specifications and standards have been identified and incorporated into the 

requirements. 

2.3.3. SUCCESS CRITERIA 

a. The project utilizes a sound process for the allocation and control of requirements throughout 

all levels, and a plan has been defined to complete the definition activity within schedule 

constraints. 

b. Requirements definition is complete with respect to the identification of specifications and 

standards, lessons learned, top-level program or project requirements, and interfaces with ex-

ternal entities and between major internal elements have been defined. 

c. Requirements allocation and flow down of key driving requirements have been defined down 

to the assembly level. 

d. Preliminary approaches have been determined for how requirements will be verified and 

validated (if applicable) down to the assembly level (analysis, test, demonstration, or 

inspection verification method identified for each individual requirement). 

e. The project risks (programmatic and technical) are understood and have been credibly 

assessed, and a plan exists to effectively manage them. This plan may be at the project level 

or at a higher Program level as directed by the funding customer. 

 

2.4. 30-PERCENT DESIGN REVIEW (30%) 

2.4.1. PURPOSE 

The 30% Design Review demonstrates that the preliminary design meets all system requirements 

with acceptable risk and within the cost and schedule constraints and establishes the basis for 

proceeding with detailed design.  It will show that the correct design options have been selected, 

interfaces have been identified, and verification methods have been described. 

2.4.2. ENTRANCE CRITERIA 

a. Successful completion of the SRR and responses made to all SRR comments, or a timely 

closure plan exists for those remaining open. 

b. Requirements (including applicable specifications and standards) have been baselined 

through the Board process. All requirements which are To Be Determined (TBD) and To Be 

Resolved (TBR) must be listed and identified in the requirements database or document 

c. Lessons Learned Information System has been reviewed for any applicable data that may 

influence the design. Reference KDP-KSC-P-2393. 

d. A 30% Design Review agenda, success criteria, and list of participants have been agreed to 

by the Project Manager, Systems Engineer and Chief Engineer prior to the 30% Design 

Review. 

e. The technical products listed in Appendix B of this KDP for the 30% Design Review have 

reached the prescribed maturity level and have been reviewed for export control, put under 

configuration control (if baselined at the previous review per Appendix B), and made 

available to the participants prior to the review. 
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2.4.3. SUCCESS CRITERIA 

a. The preliminary design is adequate and expected to meet the requirements. 

b. The flow down of verifiable requirements is complete and proper or, if not, a plan exists for 

timely resolution of open items.  Requirements are traceable to program or project goals and 

objectives. 

c. Definition of the technical interfaces is consistent with the overall technical maturity. 

d. Technical margins and associated rationale are documented. 

e. Any required new technology has been developed to an adequate state of readiness, or back-

up options exist and are supported to make them a viable alternative. 

f. The project risks (programmatic and technical) are understood, have been credibly assessed, 

and a plan exists to effectively manage them. 

g. Safety and mission assurance have been addressed in preliminary designs. This includes 

safety, reliability, maintainability, availability, quality, and electrical, electronic and 

electromechanical (EEE) parts 

h. The operational concept is technically sound, includes (where appropriate) human factors, 

and includes the flow down of requirements for its execution. 

 

2.5. 45-PERCENT DESIGN REVIEW (45%) 

2.5.1. PURPOSE 

The 45% Design Review may be conducted in lieu of the 30% and 60% Design Reviews.  This 

review demonstrates that the preliminary design meets all system requirements with acceptable 

risk and within the cost and schedule constraints and establishes the basis for proceeding with 

detailed design.  It will show that the correct design options have been selected, interfaces have 

been identified, and verification methods have been described. 

2.5.2. ENTRANCE CRITERIA 

a. Successful completion of the SRR and responses made to all SRR comments, or a timely clo-

sure plan exists for those remaining open. 

b. Requirements (including applicable specifications and standards) have been baselined 

through the Board process.  All requirements which are To Be Determined (TBD) and To Be 

Resolved (TBR) must be listed and identified in the requirements database or document. 

c. Lessons Learned Information System has been reviewed for any applicable data that may in-

fluence the design. Reference KDP-KSC-P-2393. 

d. A 45% Design Review agenda, success criteria, and list of participants have been agreed to 

by the Project Manager, Systems Engineer and Chief Engineer prior to the 45% Design Re-

view. 

e. 45% Design Review technical products listed in Appendix B of this KDP have reached the 

prescribed maturity level and have been reviewed for export control, put under configuration 

control (if baselined at the previous review per Appendix B), and made available to the par-

ticipants prior to the review. 
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2.5.3. SUCCESS CRITERIA 

a. The preliminary design is adequate and expected to meet the requirements. 

b. The flow down of verifiable requirements is complete and proper or, if not, a plan exists for 

timely resolution of open items.  Requirements are traceable to program or project goals and 

objectives. 

c. Definition of the technical interfaces is consistent with the overall technical maturity. 

d. Technical margins and associated rationale are documented. 

e. Any required new technology has been developed to an adequate state of readiness, or back-

up options exist and are supported to make them a viable alternative. 

f. The project risks (programmatic and technical) are understood and have been credibly as-

sessed, and a plan exists to effectively manage them. 

g. Safety and mission assurance have been addressed in preliminary designs. This includes 

safety, reliability, maintainability, availability, quality, and electrical, electronic and electro-

mechanical (EEE) parts 

h. The operational concept is technically sound, includes (where appropriate) human factors, 

and includes the flow down of requirements for its execution. 

 

2.6. 60 PERCENT DESIGN REVIEW (60%) 

2.6.1. PURPOSE 

The 60% Design Review demonstrates that significant progress has been made in the design 

since the 30% review and that the design meets all system requirements with acceptable risk 

within the cost and schedule constraints and confirms readiness to proceed with detailed design. 

It will show that the design is sound, interfaces have been defined to a significant extent, and 

verification methods have been confirmed. 

2.6.2. ENTRANCE CRITERIA 

a. Successful completion of the 30% Design Review and responses made to all 30% Design 

Review comments, or a timely closure plan exists for those remaining open. 

b. All requirements are defined (including applicable specifications and standards) and have 

been baselined through the Board process.  No TBDs exist in the released requirements and 

any TBRs must be listed with at least a defined acceptable range for design. 

c. Lessons Learned Information System  has been reviewed for any applicable data that may 

influence the design. Reference KDP-KSC-P-2393. 

d. A 60% Design Review agenda, success criteria, and list of participants have been agreed to 

by the Project Manager, Systems Engineer and Chief Engineer prior to the 60% Design 

Review. 

e. 60% Design Review technical products listed in Appendix B of this KDP for the 60% Design 

Review have reached the prescribed maturity level and have been reviewed for export 

control, put under configuration control (if baselined at the previous review per Appendix B), 

and made available to the participants prior to the review. 
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2.6.3. SUCCESS CRITERIA 

a. All requirements have been baselined and are consistent with the current design. 

b. The flow down of verifiable requirements is complete. Requirements are traceable to 

program or project goals and objectives. 

c. Technical interfaces are mature, consistent with the overall technical maturity. 

d. Technical margins and associated rationale are documented. 

e. Any required new technology has been incorporated into the design. 

f. The project risks (programmatic and technical) are understood and have been credibly 

assessed, and a plan exists to effectively manage them. 

g. Safety and mission assurance have been addressed in the current design. This includes safety, 

reliability, maintainability, availability, quality, and electrical, electronic and 

electromechanical (EEE) parts.  

h. The Concept of Operations has been updated as required and includes (where appropriate) 

human factors and the flow down of requirements for its execution. 

 

2.7. 90 PERCENT DESIGN REVIEW (90%) 

2.7.1. PURPOSE 

The 90% Design Review establishes the system design baseline and is conducted just before 

committing the design to procurement. It allows all affected customers and organizations to 

review the design to ensure their requirements have been satisfied. 

2.7.2. ENTRANCE CRITERIA 

a. Successful completion of the previous 45% or 60% Design Review and responses made to all 

45% or 60% comments, or a timely closure plan exists for those remaining open. 

b. All requirements are defined and have been baselined through the Board process.  No TBDs 

or TBRs exist in the released requirements. 

c. Lessons Learned Information System has been reviewed for any applicable data that may 

influence the design or fabrication/construction/procurement. Reference KDP-KSC-P-2393. 

d. A 90% Design Review agenda, success criteria, and list of participants for the review have 

been agreed to by the Project Manager, Systems Engineer and Chief Engineer prior to the 

review. 

e. The 90% technical work products listed in the Appendix B of this KDP have reached the 

prescribed maturity level and have been reviewed for export control, put under configuration 

control (if baselined at the previous review per Appendix B), and made available to the 

participants prior to the review. 

2.7.3. SUCCESS CRITERIA 

a. The detailed design is expected to meet the requirements with appropriate margins shown for 

design/technical team review and concurrence. 
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b. Interface control documents (ICDs) are sufficiently matured (signed and released by affected 

stakeholders) to proceed with fabrication/construction, assembly, integration, and test, and 

plans are in place to manage any open items. 

c. High confidence exists in the product baseline, and documentation exists or will exist in a 

timely manner, to allow proceeding with fabrication/construction, assembly, integration, and 

test. 

d. The product verification and product validation requirements and plans are complete. 

e. The verification/validation testing approach is comprehensive and the planning for system 

assembly, integration, test, and launch site and mission operations is sufficient to progress 

into the next phase. 

f. The project risks (programmatic and technical) are understood and have been credibly 

assessed, and a plan exists to effectively manage them. 

g. Safety and mission assurance have been addressed in system and operational designs. This 

includes safety, reliability, maintainability, availability, quality, and EEE parts. 

 

2.8. TABLE TOP REVIEW 

A Table Top Review will be conducted in parallel with the 30%, 45%, 60%, and 90% Design 

Reviews, at the discretion of the Chief Engineer.  The Table Top Review will be a page-by-page 

review of a subset of the technical design products specified in Appendix B. 

a. The participants will include the Chief Engineer(s) for the System under review, appropriate 

members of the Design/Technical Team, and other key Stakeholders.  The Chief Engineers, 

System Project Engineer, Systems Engineer, and owners of the products to be reviewed are 

required to be present at the meeting.  The Chief Engineers may determine other participants 

at their discretion, in coordination with the Project Manager. 

b. The key products that will be reviewed at the Table Top Review will be the drawings and/or 

models, design analysis, software design documents, and safety analysis.  Limited hard 

copies of the documentation (1 set per Chief Engineer) will be made available to the Chief 

Engineers at least 2 days prior to the review. 

NOTE: Following the 90% Table Top Review, the Chief Engineer will identify to the A&E 

COR the critical shop drawings and/or models in the project specifications that will require 

Chief Engineer review and final disposition during fabrication/construction. This will be 

documented on an engineering technical concurrence form.  

c. Comments from the Table Top Review will be consolidated with the Design Review 

comments, tracked, and reported at the Design Review meeting. 

d. The Table Top Review will be held in parallel with the 10-day external Design Review and 

may require one or more days depending on the complexity of the System under review and 

the number of products to be reviewed. 

e. The Systems Engineer shall notify the Receipt Desk at least 10 days prior to the start of the 

review in order to allow time to schedule the conference room and invite attendees.  The 

Systems Engineer is responsible for the following activities for the Table Top Review: 

(1) Delivering hardcopies of the products to be reviewed to the Chief Engineers 

(2) Determining the start and end dates of the review 
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(3) Coordinating with the Chief Engineers and determining which Chief Engineers 

should participate for their subsystem 

(4) Determining who should be invited from the Design/Technical Team and 

Stakeholders 

(5) Setting the agenda and ensuring the right people are present at the meeting 

(6) Ensuring that the authors of the products under review capture the comments and 

follow-up to make sure they are documented and incorporated into the engineering 

products.  For CoF projects, this will be performed by the COR.  

f. The author of the product for which comments are received shall be responsible for 

documenting the comments and incorporating them into their engineering product. 

Any engineering change during fabrication/construction and testing that affects form, fit, or 

function, as determined by both the Lead Design Engineer and Systems Engineer, including 

evaluation of the A&E RFIs, shall require a review with the Chief Engineers for concurrence. 

This requirement does not apply to collateral facility subsystem projects. For these projects, RFI 

reviews will be requested at the Design Manager’s discretion in coordination with the Chiefs. 

The Systems Engineer will coordinate integrated impacts to other disciplines within the 

Subsystem and other Subsystems with an interface affected by the changes.  

 

2.9. PRELIMINARY DESIGN REVIEW (PDR) 

2.9.1. PURPOSE 

The PDR demonstrates that the preliminary design meets all system requirements with accepta-

ble risk and within the cost and schedule constraints and establishes the basis for proceeding with 

detailed design. It will show that the correct design options have been selected, interfaces have 

been identified, and verification methods have been described. 

2.9.2. ENTRANCE CRITERIA 

a. Successful completion of the SRR and responses made to all SRR comments and action 

items, or a timely closure plan exists for those remaining open.  Comments may also be 

RIDs. 

b. Requirements (including applicable specifications and standards) have been baselined 

through the Board process.  All TBDs and TBRs must be listed and identified in the require-

ments database or document. 

c. Lessons Learned Information System has been reviewed for any applicable data that may in-

fluence the design. 

d. A PDR agenda, success criteria, and Review Board charter have been agreed to by the de-

sign/technical team, project manager, and review chair prior to the PDR. 

e. PDR technical products listed in the Appendix B of this KDP have met prescribed maturity 

levels and have been reviewed for export control, put under configuration control (if base-

lined at the previous review per Appendix B) and made available to the participants prior to 

the review. 

2.9.3. SUCCESS CRITERIA 

a. The preliminary design is adequate and expected to meet the requirements. 
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b. The flow down of verifiable requirements is complete and proper or, if not, a plan exists for 

timely resolution of open items.  Requirements are traceable to program or project goals and 

objectives. 

c. The preliminary design is expected to meet the requirements. 

d. Technical interfaces are consistent with the overall technical maturity. 

e. Technical margins and associated rationale are documented. 

f. Any required new technology has been developed to an adequate state of readiness, or back-

up options exist and are supported to make them a viable alternative. 

g. The project risks (programmatic and technical) are understood and have been credibly as-

sessed, and a plan exists to effectively manage them. 

h. Safety and mission assurance (e.g., safety, reliability, maintainability, quality, and EEE parts) 

have been addressed in preliminary designs and any applicable S&MA products (e.g., Relia-

bility and Safety Assessment Report, System Assurance Analysis, etc.) have been identified. 

i. The operational concept is technically sound, includes (where appropriate) human factors, 

and includes the flow down of requirements for its execution. 

 

2.10. CRITICAL DESIGN REVIEW (CDR) 

2.10.1. PURPOSE 

The CDR establishes the program/project design baseline.  It is conducted just before committing 

the design to procurement.  It allows all affected customers and organizations to review the de-

sign to ensure their requirements have been satisfied. 

2.10.2. ENTRANCE CRITERIA 

a. Successful completion of the PDR and responses made to all PDR comments and action 

items, or a timely closure plan exists for those remaining open. Comments may also be RIDs.  

b. All requirements are defined and have been baselined through the Board process.  No TBDs 

or TBRs exist in the released requirements. 

c. Lessons Learned Information System has been reviewed for any applicable data that may in-

fluence the design or fabrication/construction/procurement. 

d. A CDR agenda, success criteria, and charter for the Board have been agreed to by the de-

sign/technical team, project manager, and review chair prior to the CDR. 

e. CDR technical work products listed in the table in Appendix B of this KDP have met pre-

scribed maturity levels and have been reviewed for export control, put under configuration 

control (if baselined at the previous review per Appendix B) and made available to the partic-

ipants prior to the review: 

2.10.3. SUCCESS CRITERIA 

a. The detailed design is expected to meet the requirements with appropriate margins shown 

with rationale for design/technical team review and concurrence. 

b. Interface control documents are sufficiently matured to proceed with procurement, fabrica-

tion/construction, assembly, integration, and test; and plans are in place to manage any open 

items. 
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c. High confidence exists in the product baseline, and documentation exists or will exist in a 

timely manner to allow proceeding with fabrication/construction, assembly, integration, and 

test. 

d. The product verification and product validation requirements and plans are complete. 

e. The testing approach is comprehensive, and the planning for system assembly, integration, 

test, and launch site and mission operations is sufficient to progress into the next phase. 

f. Technical margins and associated rationale are documented. 

g. The project risks (programmatic and technical) are understood and have been credibly as-

sessed, and a plan exists to effectively manage them. 

h. Safety and mission assurance (e.g., safety, reliability, maintainability, availability, quality, 

and EEE parts) have been addressed in system and operational designs, and any applicable 

S&MA products (e.g., Reliability and Safety Assessment Report, System Assurance Analy-

sis, etc.) have been approved. 

 

2.11. TEST READINESS REVIEW (TRR) 

2.11.1. PURPOSE 

A Test Readiness Review (TRR) ensures that the article under test (hardware/software), test 

facility, support personnel, and test procedures are ready for testing and data acquisition, 

reduction, and control. 

2.11.2. ENTRANCE CRITERIA 

a. All previous design review success criteria have been met and key issues resolved. 

b. The objectives of the testing have been clearly defined and documented and all of the test 

plans, procedures, environment, and configuration of the test item(s) support those 

objectives. 

c. Configuration of the system under test has been defined, agreed to, and all interfaces have 

been placed under configuration management or have been defined in accordance with an 

agreed-to plan. 

d. All applicable functional, unit-level, subsystem, system, and qualification testing has been 

conducted successfully. 

e. TRR technical products listed in the table in Appendix B of this KDP have reached the 

designated level of maturity and been reviewed for export control, put under configuration 

control if baselined per Appendix B, and made available to the participants prior to the 

review. 

f. Lessons Learned Information System has been reviewed for any applicable data that may 

influence the testing. Reference KDP-KSC-P-2393. 

g. All known system discrepancies have been identified and resolved. 

h. All required test resources: properly trained and certified people (including a designated test 

director), facilities, test articles, test instrumentation, and other test enabling products have 

been identified and are available to support required tests. 

i. Roles and responsibilities of all test participants are defined and agreed to. 
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j. Test contingency planning has been accomplished and all personnel have been trained. 

k. Processes exist for documenting, troubleshooting, and resolving discrepancies during the test 

and for procedural or test-case changes involving verification of requirements or interfaces as 

a result. 

l. Safety procedures are in place that define emergency response procedures. Appropriate 

emergency response organizations have been notified and personnel have been briefed on the 

procedures. 

m. Warning limits have been established for test parameters and written instructions exist for 

each warning alarm. 

n. Redline limits for stopping test operations have been identified with written instructions on 

how to safe the article under test and the test equipment. 

2.11.3. SUCCESS CRITERIA 

a. Test plans are completed and approved for the system under test. 

b. Identification and coordination of required test resources are completed. 

c. Previous component, subsystem, and system test results form a satisfactory basis for 

proceeding into planned tests. 

d. Risk level is identified and accepted by program/competency leadership as required. 

e. Plans to capture any lessons learned from the test program are documented. 

f. The objectives of the testing have been clearly defined and documented, and the review of all 

test plans (as well as the procedures, environment, and configuration of the test item) provide 

a reasonable expectation that the objectives will be met. 

g. The test cases have been reviewed and analyzed for expected results and the results are 

consistent with the test plans and objectives. 

h. Test and test support personnel are properly trained and certified in their subject area and 

have received appropriate training in test operation and safety procedures including 

emergency response. 

 

2.12. SYSTEM ACCEPTANCE REVIEW (SAR) 

2.12.1. PURPOSE 

The System Acceptance Review (SAR) verifies the completeness of the specific end item 

products in relation to their expected maturity level for turnover from the development phase 

owner to the operational phase owner and assesses compliance to stakeholder expectations.  The 

SAR examines the system, its end items and documentation, test data, and analyses that support 

verification. It also ensures that the system has sufficient technical maturity to authorize 

transition to the operational organization and its shipment to the designated operational facility 

or launch site. A Design Certification Review (DCR) may be conducted in lieu of the SAR when 

agreed to by the project management and engineering. 
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2.12.2. ENTRANCE CRITERIA 

a. All verification and validation testing has been successfully completed and all open issues 

have been resolved or a timely closure plan exists for those remaining open. For CoF, 

validation may be completed by other entities after turnover and SAR completion. 

b. A preliminary agenda has been coordinated prior to the SAR. 

c. SAR technical products listed in the table in Appendix B of this KDP have met prescribed 

maturity levels and have been reviewed for export control, put under configuration control (if 

baselined following the previous review per Appendix B), and made available to the 

participants prior to the review. 

d. Lessons learned have been submitted to the Lessons Learned Information System.  Reference 

KDP-KSC-P-2393. 

e. Any audits or assessments required by the Quality Assurance Plan or organizational 

assessment plan (e.g., CMMI Appraisal) have been performed and all findings and 

observations have been resolved, or a timely closure plan exists for those remaining open. 

2.12.3. SUCCESS CRITERIA 

a. Required tests and analyses are complete and indicate that the system will perform properly 

in all expected operational environments. 

b. Risks are quantified, documented, and agreed to by the customer. 

c. System meets the established acceptance criteria as documented in the Design Verification 

Matrix. 

d. Required shipping, handling, checkout, and operational plans are complete. 

e. The Acceptance Data Package (ADP) is complete and reflects the delivered system. 

f. All applicable lessons learned for organizational improvement and system operations are 

entered in the Lessons Learned Information System. 

 

2.13. DESIGN CERTIFICATION REVIEW (DCR) 

2.13.1. GENERAL PROVISIONS 

a. If one or more of the following criteria are met, the Project Manager, in conjunction with 

program representatives and the Chief Engineer, may decide that a Design Certification 

Review (DCR) is required: 

 Affects Launch Commit Criteria 

 Adds or eliminates a single failure point 

 Implements a new system with a single failure point 

 Represents a significant modification to an existing certified system 

 Affects systems baselined in the customer’s master verification plan 

 Affects systems/facilities that provide protection of flight hardware 

 Interfaces directly with flight hardware 
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b. The DCR evaluates the engineering documentation to ensure that the system has been 

verified to meet all program requirements, validated to meet all stakeholder expectations, and 

that traceability exists to the evidence supporting certification.  DCRs shall be conducted 

prior to system turnover to support flight hardware processing or readiness reviews for 

designated activities (e.g., return-to-flight).  DCRs may also be conducted for major design 

changes as determined by the Project Manager. 

c. The DCR is a detailed technical review conducted in a series of meetings by the DCR 

Review Team (reference KTI-2713C) of the engineering products and data to certify the 

system meets all requirements, culminating in a presentation of the final results to the DCR 

Board. 

d. The following program/project design requirements shall be reviewed during the DCR: 

(1) Program/project requirements and stakeholder expectation documents 

(2) Interface Control Documents (ICDs) 

(3) Design requirements, as applicable, (e.g., KSC-DE-512-SM, NASA-STD-5005) 

(4) Operations and Maintenance Requirements and Specifications (OMRS). 

e. The following system design documents shall be reviewed for conformance to 

program/project requirements: 

(1) Drawings and/or models and specifications 

(2) Design criteria/requirements documents 

(3) Design Verification Matrix. 

(4) Analysis documents (DAR, RSAR, LSA, RMA, etc.) 

(5) Operations and Maintenance Requirements Specification Documents (OMRSD) 

(6) Test requirements documents and test reports (if applicable) 

(7) Analyses (if applicable) 

(8) Acceptance Data Packages (ADPs) 

2.13.2. RESPONSIBILITIES  

a. The Project Manager shall have the primary responsibility for the orderly and timely 

completion of the DCR, in accordance with this KDP.  Specifically, the Project Manager 

shall perform the following tasks: 

(1) Determine if a DCR is required, in conjunction with the Chief Engineer and Program 

Management. 

(2) Designate a DCR Team lead. 

(3) Provide DCR Team resources. 

(4) Provide DCR notification to DCR Board Chair. 

(5) Recommend DCR Board membership. 

(6) Conduct the DCR pre-Board meeting. 

(7) Release the results of the DCR through KSC Design Data Management System 

(KDDMS) (in accordance with KDP-P-2718) or through other appropriate means. 
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b. The DCR Review Team shall perform the following tasks (reference KTI-2713C): 

(1) Identify applicable program requirements, specifications, and stakeholder 

expectations. 

(2) Coordinate requirements with program and obtain concurrence. 

(3) Certify verification of each requirement and validation of each stakeholder 

expectation. 

(4) Prepare and submit Design Verification Matrix (DVM), KDP-F-2701 or program-

provided certification matrix. 

(5) Assemble DCR package (include DVM, or program-provided certification matrix). 

(6) Sign project certification sheet (select members) after successful completion of the 

DCR review prior to the DCR Board. 

c. The Systems Engineer (with support from the Design/Technical Team) shall perform the 

following tasks: 

(1) Serve as the lead of the DCR Review Team. 

(2) Provide data in support of the project DCR and provide support to the DCR Board. 

(3) Review the design for conformance with applicable program requirements. 

(4) Certify that the design satisfies all program/project design requirements. 

(5) Provide the status of the certification progress on the system, when requested. 

(6) Conduct the screening meeting prior to the DCR pre-Board meeting. 

(7) Obtain signatures on the DCR certificate after successful completion of all DCR 

Review Team activities. 

(8) Present the results of the DCR Review Team to the DCR Board. 

(9) Initiate redesign activities (if required). 

(10) Prepare waivers and present to appropriate control board (if required). 

(11) Present DCR results at program readiness reviews (if required). 

d. The DCR Board shall perform the following tasks: 

(1) Review the DCR package and determine whether the system complies with 

applicable program requirements. 

(2) Accept DCR Review Team certification of the system or define open work to be 

completed before accepting certification. 

(3) Track all open work identified at the DCR to closure. 

2.13.3. CONTENTS OF DCR PRESENTATION 

Items presented should reflect the Product Tailoring Matrix and may include: 

 DCR Purpose and Authority 

 DCR Review Team 

 Design Certification Process 
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 Entrance Criteria 

 System History 

 System Description/Overview 

 Design Verification Matrix 

 Interface Control Documentation 

 Design Analysis Summary 

 Verification and Validation Testing Summary 

 Safety & Mission Assurance Summary 

 Human Factors Engineering Assessment Summary 

 Logistics Supportability Analysis Summary 

 Configuration Status 

 Operations and Maintenance (O&M) Documentation Status 

 Deviations/Waivers 

 Open Work/Issues 

 Forward Work 

 Success Criteria 

 Statement of Certification 

 Recommendation 

 Backup Charts 

2.13.4. ENTRANCE CRITERIA 

a. All verification and validation testing has been successfully completed and all open issues 

have been resolved or a timely closure plan exists for those remaining open. 

b. A preliminary agenda has been coordinated prior to the DCR. 

c. DCR engineering products listed in the table in Appendix B of this KDP have met prescribed 

maturity levels and have been reviewed for export control, put under configuration control (if 

baselined following the previous review per Appendix B), and reviewed by the DCR Review 

Team prior to the DCR Board meeting (reference KTI-2713C). 

d. Lessons learned have been submitted to the Lessons Learned Information System. Reference 

KDP-KSC-P-2393. 

e. Any audits or assessments required by the Quality Assurance Plan or organizational 

assessment plan (e.g., CMMI Appraisal) have been performed and all findings and 

observations have been resolved, or a timely closure plan exists for those remaining open. 

2.13.5. SUCCESS CRITERIA 

a. Required tests and analyses are complete and indicate that the system meets all design 

requirements. 
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b. Risks are known and manageable. 

c. Certification of the system by the DCR Review Team is complete and approved by the DCR 

Board. 

d. Required shipping, handling, checkout, and operational plans are complete. 

e. The Acceptance Data Package (ADP) is complete and reflects the delivered system. 

f. All applicable lessons learned for organizational improvement and system operations are 

entered into the Lessons Learned Information System. Reference KDP-KSC-P-2393. 

 

RELEASED - Printed documents may be obsolete; validate prior to use.RELEASED - Printed documents may be obsolete; validate prior to use.

https://nen.nasa.gov/web/ll
https://tdksc.ksc.nasa.gov/servlet/dm.web.Fetch?doc=KDP-KSC-P-2393&rev=$latest


  ENGINEERING PRODUCTS Appendix B of KDP-P-2713 

Rev.: F 

 Page 26 of 47 

P
ro

d
u

ct
 I

D
 

Product Title 

Product Attributes 
Technical Reviews 

SRR 

A
N

D
 

 

O
R

 

 

A
N

D
 

TRR 

SAR 

or 

DCR 
Owner Author 30% 60%   

O
R

 

45% 

A
N

D
 

90% PDR CDR 

1 Team Roster1 PM PM P  U U  U  U  U U  U U 

2 Stakeholder Expectations1 SE OE B  F   F    F     

3 Concept of Operations (ConOps) SE OE B  U U  U  F  U F    

4 System Requirements SE SE F              

5 Design Verification Matrix SE SE B  U U  U  U  U U  U F 

6 Product Tailoring Matrix PM SE B  U U  U  U  U U  U F 

7 Design Statement of Work PM SE/LDE F              

8 Cost Estimate2 PM PM B  U U  U  U  U U  U U 

9 Schedule1 PM PM B  U U  U  U  U U  U U 

10 Project Plan PM PM B  F   F    F     

11 Systems Engineering Management Plan (SEMP) SE SE B  F   F    F     

12 Risk Management Plan (RMP) PM PM B  F   F    F     

13 Configuration Management Plan (CMP) SE SE B  F   F    F     

14 Quality Assurance Plan (QAP) PM SPE B  F   F    F     

15 Acquisition Plan PM PM B  F   F    F     

16 Logistics Support Analysis Development Plan SPE SPE B  U U  U  F  U F    

17 
Software Assurance Classification Assessment (SACA)  

Report 
SE SPE NA 

 
F  

 
F    F     

18 
Software Development/Management Plan (SDP/SMP) and 

NPR 7150.2 Compliance Matrix 
SE SPE B 

 
F  

 
F    F     

19 Software Assurance Plan SE SPE B  F   F    F     

20 Software Safety Plan SE SPE B  F   F    F     

21 Software Test Plan SE DE NA  P B  B  F  B F    

22 Trade Study Plan/Report SE DE NA  B U  B  F  B F    

23 Product Structure/Indentured System Documentation List SE LDE NA  B U  B  U  B U  U F 

24 Risk Matrix PM SE NA  P U  U  U  U U  U U 

25 Lessons Learned Plan/Report SE SE NA  P U  P  U  P U  U F 

26 Prototype Plan/Report LDE DE NA  B U  B  F  B F    

27 Interface Control Document (ICD) 1 SE SE NA  B U  B  F  B F    

28 Interface Table3 SE SE NA  P B  B  F  B F    

29 Reliability and Safety Assessment Report (RSAR) SE SPE NA  P U  P  F  P F    

30 IT/OT Security Assessment SE SPE NA  NA P  P  F  P F    

31 System Assurance Analysis (SAA) SE SPE NA  P U  P  B  P B  U F 

32 Software Safety Analysis (SSA) SE SPE NA  P U  P  B  P B  U F 

33 Environmental Checklist2 SE SE NA  P U  P  U  P U  U U 

34 Human Factors Engineering Assessment SPE SPE NA  P U  P  B  P B  U F 

34.1 Human-in-the-Loop Evaluation SPE SPE NA  P U  P  B  P B  U F 

34.2 Human Error Analysis SPE SPE NA  P U  P  B  P B  U F 

34.3 Workload Assessment SPE SPE NA  P U  P  B  P B  U F 

35 Verification Plan SE DE NA  P U  P  B  P B  F  

36 Validation Plan SE OE NA  P U  P  B  P B  F  

37 Integration Plan SE SE NA  P U  P  B  P B  U F 
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Product Title 

Product Attributes 
Technical Reviews 

SRR 

A
N

D
 

 

O
R

 

 

A
N

D
 

TRR 

SAR 

or 

DCR 
Owner Author 30% 60%   

O
R

 

45% 

A
N

D
 

90% PDR CDR 

38 Transition Plan SE SE NA  P U  P  B  P B  U F 

39 Transportation Plan SE SPE NA  P U  P  B  P B  U F 

40 Engineering Drawings and/or Models LDE DE NA  P U  P  B  P B  U F 

41 Software Requirements Specification (SRS) SE DE NA  P U  P  B  P B  U F 

42 Requirements Traceability Matrix (RTM) SE DE NA  P U  P  B  P B  U F 

43 
Software Design Description/Interface Design Description 

(SDD/IDD) 
LDE DE NA 

 
P U 

 
P  B  P B  U F 

44 Software Data Dictionary LDE DE NA  P U  P  B  P B  U F 

45 Software Maintenance Plan SE DE NA  P U  P  B  P B  U F 

46 Design Analysis Report4 SPE DE NA  P U  P  F  P F    

46.1 Engineering Math Models4 SPE DE NA  P U  P  F  P F    

47 Procurement Specification LDE DE NA  P U  P  F  P F    

48 
Reliability, Maintainability, and Availability (RMA)  

Analysis 
SE SPE NA 

 
P U  P  B  P B  U F 

49 
Operations & Maintenance Requirements Specification  

Document (OMRSD) 
SE DE NA 

 
P U 

 
P  B  P B  U F 

50 Design Data Manual LDE DE NA  P U  P  F  P F    

51 Logistics Support Analysis (LSA) SE SPE NA  NA P  P  B  P B  U F 

52 IT/OT System Security Plan SE SPE NA  P U  P  B  P B  U F 

53 Electromagnetic Compatibility Management Plan SE DE NA  P B  B  F  B F    

54 Quality Assurance Surveillance Plan (QASP) PM SPE NA  NA P  P  B  P B  U F 

55 Sneak Circuit Analysis LDE DE NA  NA P  P  F  P F    

56 Component Qualification Plan LDE DE NA  NA B  B  F  B F    

57 Operating Criteria LDE DE NA  NA P  P  B  P B  U F 

58 Training Plan SE OE NA  NA P  P  B  P B  U F 

59 Pressure System Certification Report1 LDE DE NA  NA NA  NA  P  NA P  U F 

60 Software User Manual SE DE NA  NA NA  NA  P  NA P  U F 

61 Verification Procedures SE DE NA  NA NA  NA  P  NA P  B F 

62 Validation Procedures SE OE NA  NA NA  NA  P  NA P  B F 

63 Engineering Instructions (EI) 2 SE DE NA  NA NA  NA  F  NA F    

64 Fabrication Statement of Work SPM SE/LDE NA  NA NA  NA  F  NA F    

65 Version Description Document1 LDE DE NA  NA NA  NA  NA  NA NA  B F 

66 Verification Report1 SE SE NA  NA NA  NA  NA  NA NA  NA F 

67 Validation Report1 SE OE NA  NA NA  NA  NA  NA NA  NA F 

68 System Acceptance Data Package (ADP) 1 2 5 PM SE P  U U  U  U  U U  U F 
 

 

KDP-P-5031 KDP-P-5032 

KDP-P-5032 

& 

KDP-P-5033 

KDP-P-5033 KDP-P-5034 KDP-P-5035 
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Footnotes 

1 Product is not subject to comment during reviews 
2 Product is not included in reviews 

3 

The Interface Tables for interfacing systems shall also be provided 

in the review package as reference, but are not subject to comment 

during the review.  Comments to Interface Tables for these interfac-

ing systems must be made during that system’s review.  
4 Product may be delegated to a Design Engineer 

5 

The system ADP is composed of all the engineering data generated 

during system development.  Vendor ADPs for procured items are a 

subset of the system ADP and may be available for subassem-

blies/components prior to SAR/DCR.  (Reference KDP-P-5042) 
 

Product Attributes 
Owner/Author 

PM Project Manager 
SE Systems Engineer 

DE 
Design Engineer (electrical, fluids, mechanical, software, structural, 

architectural, civil and controls). May be performed by A&E per 

SOW 
LDE Lead Design Engineer 
OE Operations Engineer 

SPE 
Specialty Engineer (analysis, environmental, human factors, infor-

mation technology, operational technology, logistics, materials and 

processes, quality, reliability, safety, pressure systems manager) 
The roles are not organizational specific.  Organizational specific roles 

will be defined on the project’s PTM. 
Product ID numbers and the PTM product organization above may not 

reflect the folder structure in KDDMS.  
 

Product Maturity 

P Preliminary 
An initial version of the product which provides an 

overview of how the subject matter will be addressed 

and incorporated into the design. 

B Baselined 

An approved version of the product against which 

changes may be assessed and tracked.  The product is 

baselined following incorporation of comments from 

the indicated technical review and released. 

U Updated 

The latest version of the product based on the existing 

maturity and level of detail in the design at the time of 

the indicated technical review.  If previously base-

lined, the product should be revised and re-released 

following the technical review after incorporating any 

comments accepted during the technical review. 

F Final 

The final version of the product which requires no 

more updates before transition to Operations.  The 

product is finalized by incorporating comments from 

the indicated technical review and released. NOTE: 

This is the expected Final version, but the product may 

be updated during subsequent phases. 
 

 
 

 

RELEASED - Printed documents may be obsolete; validate prior to use.RELEASED - Printed documents may be obsolete; validate prior to use.

https://tdksc.ksc.nasa.gov/servlet/dm.web.Fetch?doc=KDP-P-5042&rev=$latest


  ENGINEERING PRODUCTS Appendix C of KDP-P-2713 

Rev.: F 

 Page 29 of 47 

1. Team Roster:  A list of team members and their roles, including stakeholders, contractors, and off-

site team members. 

2. Stakeholder Expectations:  Stakeholder expectations are the user needs and are used to develop the 

technical requirements and design solution.  They must be baselined at SRR. Reference  NPR 7123.1 

for additional information. 

3. Concept of Operations (ConOps): The ConOps describes the overall high-level concept of how the 

system will be used to meet stakeholder expectations, usually in a time sequenced manner. It 

describes the system from an operational perspective and helps facilitate an understanding of the 

system goals. It stimulates the development of the requirements and architecture related to the user 

elements of the system and serves as the basis for subsequent definition documents. The ConOps 

provides the foundation for the long-range operational planning activities. ConOps elements may 

include: discussion of stakeholder relationships and goals, overview of operational system or 

problem to be solved, a list of operationally desired features, a list of operational constraints, a list of 

desired operational performance enhancements, essential operational features, context diagrams, 

interface diagrams, use cases, and system scenarios as required to explain the system. The ConOps 

should clearly indicate the human-system interfaces from which human factors criteria may be 

established. 

4. System Requirements:  System Requirements are developed from the baselined stakeholder 

expectations and should include both hardware and software requirements.  These should include 

functional requirements that are solution independent and technical requirements that are specific to 

the design concept (selected by architecture trade studies, if required). Each requirement shall have 

traceability to a parent requirement and a planned verification method (analysis, test, demonstration, 

or inspection). Requirements may be in a requirements database/tool or in a document format. The 

System Requirements may be combined with the Design Verification Matrix (DVM) and updated 

throughout the lifecycle.  

5. Design Verification Matrix: The DVM provides evidence that the system-level design requirements 

have been verified. The DVM provides bi-directional traceability, identifies the verification method 

(test, analysis, inspection, or demonstration), and points to the evidence for verification for each 

applicable requirement. For systems containing software, the Requirements Traceability Matrix 

(RTM) may be used to supplement the DVM to trace software requirements below the system level. 

The DVM must be presented at SAR or DCR as evidence that the system requirements have been 

verified as part of the verification/certification process. The Design Verification Matrix (DVM) may 

be combined with the System Requirements and updated throughout the lifecycle. (Reference KDP-

F-2701). 

6. Product Tailoring Matrix (PTM): The PTM consists of the engineering products listed in Appendix 

B with an additional column to add justification for tailoring of the products (see KDP-F-2713).  If 

any engineering product in Appendix B will not be developed, rationale will be provided in the 

justification column as to why the product will not be provided (N/A is insufficient as a rationale).  

Rationale will also be provided for any product whose maturity level will not be in accordance with 

the applicable technical review. All items in Appendix B are required unless they are tailored on the 

PTM.  Products may be combined through tailoring. The PTM will be reviewed and approved by the 

Integrated Engineering Review Board (IERB) prior to the SRR. At that time the PTM will be 

updated to clarify the owner and author organizations responsible for each product. This matrix may 

also be used to tailor Appendix B for lower-level assembly reviews which may not require all the 

products in Appendix B. Product ID numbers and the PTM product organization in Appendix B may 
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not reflect the folder structure in KDDMS.  

7. Design Statement of Work (SOW): The design SOW is a contracting document which defines the 

design work to be performed, period of performance, deliverable schedule, applicable performance 

standards, schedule for planned design reviews, type of contract/payment schedule, and any special 

requirements (e.g., security clearances, travel, special knowledge). The design SOW should be 

performance-based to the maximum extent practical. Reference NASA Federal Acquisition 

Regulations (FAR) Supplement. 

8. Cost Estimate: The Cost Estimate identifies the costs associated with system development from the 

Concept Development phase through the SAR/DCR, to include any development spares 

(verification/validation, burn-in, etc.). The cost estimate should break out procurement costs as well 

as FTE (NASA personnel) and WYE (contractor personnel) support phased over the development 

life of the system. These costs should be broken out by the Work Breakdown Structure (WBS) 

defining the system. The level of detail should be sufficient to enable Earned Value Management 

(EVM), if required. The Cost Estimate should show phasing by Fiscal Year for both Obligations and 

Costs.  Reference the NASA Cost Estimating Handbook for more information. The cost estimate is 

required for management of the project effort but is not to be included in the Technical Review 

package. 

9. Schedule: The Schedule defines all activities required to support system development from project 

start through the SAR/DCR. The schedule identifies design activities associated with the system be-

ing developed and significant activities required for design review products. The schedule should 

contain fabrication/construction and testing activities. Interdependencies with other system schedule 

milestones should be included. The schedule should consider constraints from stakeholders and other 

systems/subsystems. More detailed schedules for system development may be maintained for spe-

cific design engineering activities by supporting organizations but are not reportable or reviewable 

unless desired by the project management organization. Reference NASA/SP-2010-3403 for more 

information on schedule management. The schedule in not subject to comments during the Technical 

Review. 

10. Project Plan: The Project Plan is a document used to guide both project execution and project 

control. The Project Plan documents planning assumptions and decisions, facilitates communication 

among stakeholders, and documents scope, cost, and schedule baselines. Reference NPR 7120.5 for 

more information on the project plan for Space Flight projects. 

11. Systems Engineering Management Plan (SEMP): The SEMP identifies the roles and responsibility 

interfaces of the technical effort and how those interfaces will be managed. The SEMP is the vehicle 

that documents and communicates the technical approach, including the application of the common 

technical processes; resources to be used; and key technical tasks, activities, and events along with 

their metrics and success criteria. If a system is covered in sufficient detail by a higher-level SEMP 

in the program/project architecture or in the Project Plan, a stand-alone SEMP is not required. 

Reference NPR 7123.1 for more information on the SEMP. 

12. Risk Management Plan (RMP): The RMP summarizes how the NASA risk management process will 

be implemented in accordance with NPR 8000.4 including risk-informed decision making (RIDM) 

and continuous risk management (CRM) as applicable. The risk management plan may be either a 

stand-alone document or a component of the Project Plan or SEMP. If a system is covered in 

sufficient detail by a higher-level RMP in the program/project architecture, a stand-alone RMP is not 

required. See NASA/SP-2010-576 for more information on RIDM and CRM. 
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13. Configuration Management Plan (CMP): The CMP should describe the overall configuration 

management approach that the design/technical team will implement, including software. The plan 

should describe the structure of the CM organization and any CM tools to be used. The plan should 

define the methods and procedures to be used for configuration identification, configuration control, 

interface management, configuration traceability, and configuration status accounting to meet the 

requirements of SAE/EIA 649-2. The CMP may be either a stand-alone document or a component of 

the Project Plan or SEMP. If a system is covered in sufficient detail by a higher-level CMP in the 

program/project architecture, a stand-alone CMP is not required. Reference NPR 7123.1 and NPR 

7150.2 for more information on the CMP. 

14. Quality Assurance Plan (QAP): The QAP defines how quality assurance activities will be 

implemented during the design, development, fabrication/construction, and testing phases for a given 

system. The QAP should identify the Quality Assurance Surveillance Plan (QASP) that will be 

necessary for procurement activities. It should also define how quality assurance activities will be 

performed during installation and testing (including engineering modifications as a result thereof) 

prior to turnover. The QAP may be either a stand-alone document or a component of the Project Plan 

or SEMP. If a system is covered in sufficient detail by a higher-level QAP in the program/project 

architecture, a stand-alone QAP is not required. 

15. Acquisition Plan: The Acquisition Plan should contain the following items: 

 Long Lead Procurement Item List – This list documents all procurement items that need to be 

ordered before completion of the CDR or 90% Design Review in order to meet the 

development schedule. The list should include the manufacturer's part number for each item, a 

brief description of the item, an estimated cost per unit, the quantity required to be ordered in 

advance, and an estimated delivery time from when the order is placed. 

 Major Item Procurement List – This list identifies all items that need to be procured as a part of 

system development that have an estimated cost of more than $500K. The list includes the 

manufacturer's part number, item description, estimated item cost, and quantity required. 

 Make/Buy Decisions – Each make/buy decision is documented with a short description of 

content, rationale for make vs. buy, and cost of the chosen approach. 

If a system is covered in sufficient detail by a higher-level Acquisition Plan in the program/project 

architecture, a stand-alone Acquisition Plan is not required. The Acquisition Plan may be either a 

stand-alone document or a component of the Project Plan. Acquisition planning shall meet the 

requirements of NASA Federal Acquisition Regulations (FAR) Supplement (NFS), Part 1807. 

16. Logistics Support Analysis Development Plan: This plan specifies LSA products and data to be de-

veloped, assigns organizational responsibilities and establishes delivery dates. 

17. Software Assurance Classification Assessment (SACA) Report: The SACA Report identifies and 

evaluates the characteristics of software in determining the software’s classification as defined in 

NPR 7150.2. The resultant classification (Class A through E for engineering software) will deter-

mine the level of software assurance to be applied during development of the software. SACA Re-

ports are performed in accordance with NASA-STD-8739.8 using KDP-KSC-F-3631. The software 

classification is initially determined by the Design Engineer and then a SACA report is generated 

independently by a Safety and Mission Assurance (S&MA) representative who then reconciles the 

two into a single assessment. If a system is covered in sufficient detail by a higher-level SACA in 

the program/project architecture, a stand-alone SACA is not required. 
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18. Software Development Plan/Software Management Plan (SDP/SMP) and NPR 7150.2 Compliance 

Matrix: The SDP/SMP provides insight into, and a tool for monitoring, the processes to be followed 

for software development activities, including the method and approach to be followed for each 

activity. This plan details the project planning and monitoring activities, project documentation, 

project schedules, organizational structure, resource requirements and constraints, metrics collection, 

risk management, etc. Projects may use either a single SDP or SMP, or they may use both types of 

documents (with different scope and/or focus) as needed to cover all aspects of the project. A 

compliance matrix for NPR 7150.2 requirements shall be provided as an Appendix in the SDP/SMP, 

or as a stand-alone document. Approval of the NPR 7150.2 Compliance Matrix by the Software 

Engineering Technical Authority is required, whether it be stand-alone or in the SDP/SMP.  

Reference KNPR 7150.2, KSC Software Engineering Requirements and KDP-T-

7150.2_EPG_SDP_SMP template for more information on the SDP/SMP and associated compliance 

matrix. 

19. Software Assurance Plan (SAP): The SAP provides the details on the plans, roles and 

responsibilities associated with software assurance. The plan can be combined with the SDP/SMP 

but the independent software assurance organizer must sign off on the plan.  Reference NPR 7150.2 

and NASA-STD-8739.8 for additional details. If a system is covered in sufficient detail by a higher-

level SAP in the program/project architecture, a stand-alone SAP is not required.  

20. Software Safety Plan (SSP): The SSP is required when a project contains software identified as 

safety critical and the requirements of NASA-STD-8719.13 must be implemented. The Software 

Safety Plan outlines the software safety process, including organizational structure, interfaces, and the 

required criteria for analysis, reporting, evaluation, and data retention to provide a safe product. The plan 

describes forms of analysis and provides a schedule for performing a series of analyses throughout the 

development cycle. It also addresses how the results of software safety analyses and the sign-off and 

approval process should be handled. This plan provides the foundation for all future software safety 

activities. The SSP may be a separate document or included within other documents, such as the 

SDP/SMP. Reference NPR 7150.2 and NASA-GB-8719.13 for additional details. 

21. Software Test Plan (STP): The STP ensures the appropriate planning for all test activities are 

considered. It provides insight into the types and levels of testing, how testing will be handled from 

an activity perspective, recording of data, analysis of data and traceability of requirements. The STP 

plan can be a stand-alone document or part of the SDP/SMP. Reference NPR 7150.2 for additional 

details. If a system is covered in sufficient detail by a higher-level STP in the program/project 

architecture, a stand-alone STP is not required.  

22. Trade Study Plan/Report: The Trade Study Plan/Report is a document that initially defines the plan 

for performing trade studies on the system and later summarizes the results of the trade studies 

conducted during the definition of the system. The document should include a summary of the 

structured decision analysis, including selection criteria, used to conduct the trade studies. 

23. Product Structure/Indentured System Documentation List: The Product Structure represents the 

physical assemblies, component parts, and standard parts that go into the design and manufacturing 

of the Product. In a Product Lifecycle Management (PLM) system such as Windchill, Product Struc-

ture consists of the objects that represent the actual physical parts that are designed, purchased, and 

manufactured, as well as the services for the Products that are to be delivered to the customer.  Spe-

cifically, the organization of the objects within the Product Structure are defined according to hierar-

chical and other relationship requirements. If a PLM system is not used during design and develop-

ment, an Indentured System Documentation List will serve as an alternate method to represent the 

system’s physical structure and associated documentation. 
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24. Risk Matrix: The Risk Matrix documents system-specific technical risks that exist as a result of the 

system requirements, allocated cost and schedule, and other imposed constraints. The identification 

of a risk should include the undesirable event the risk presents as well as the consequences if that 

event occurs. Risks shall be reviewed by the Integrated Engineering Review Board (IERB) to 

determine if they should be elevated to the Program. 

25. Lessons Learned Plan/Report: The Lessons Learned Plan/Report documents how Lessons Learned 

found in the NASA Lessons Learned Information System (LLIS), historical information, and/or 

consultation with experts are applied during the design and development of a system as well as how 

Lessons Learned gathered during the design and development process are added into the LLIS for 

the benefit of future development efforts. Refer to NASA/SP-2016-6105 for more information on 

how to apply Lessons Learned. 

26. Prototype Plan/Report: The Prototype Plan/Report is a document that initially defines the plan for 

the prototyping effort and later includes the report of the results of the prototyping effort. 

27. Interface Control Document (ICD): The ICD depicts physical and functional interface engineering 

requirements between systems and is used as a design control document that delineates interface 

engineering data for the purpose of: (1) establishing and maintaining compatibility, (2) controlling 

interface designs, thereby preventing changes to system requirements that would affect 

compatibility, and (3) communicating design decisions and changes to participating activities. Level 

II/III ICDs that define interfaces between the flight and ground systems are typically the 

responsibility of the flight system and are reference documents for the ground system and, therefore, 

not subject to comment during Technical Reviews.  However, ground system design/technical team 

participation in the development of Level II/III ICDs is crucial. 

28. Interface Table: The Interface Table contains the parameters that define an interface between two 

systems and is agreed to by both sides of the interface. For example: a table containing 

measurements and/or commands needed by a system being monitored and controlled by a control 

system, a table containing measurements needed by a system that is being monitored by a data 

acquisition system, weight and space information needed by a system that is accommodating another 

system, or a table containing the power needs of a system that is utilizing a power system. In 

addition to the Interface Table, review packages for a system shall include the Interface Tables for 

interfacing systems as reference material not subject to comments. 

29. Reliability and Safety Assessment Report (RSAR): The RSAR is an assessment of the system’s 

functions to determine where on the risk spectrum the potential hazards associated with the system 

fall and to recommend further safety and reliability analyses needed to assess if the system design 

mitigates risks to safety of personnel and KSC assets. The RSAR will list and describe all functions 

of the system, the hazardous attributes of the system, and the subsequent analysis to be performed to 

assess if the system design mitigates safety-related risks. Reference KNPR 8700.2 for more 

information on the RSAR. 

30. Information Technology (IT)/Operational Technology (OT) Security Assessment: The IT/OT 

Security Assessment is used to determine the IT/OT security requirements of the system design for 

technical, operational, and management security controls. The IT/OT Security Assessment includes 

the security categorization (assessment of the information sensitivity), Information System 

Description (system owner interview to define system function and description) and Information 

System component inventory.  Operational technology includes hardware and software that is 

physically part of, dedicated to, or essential in real time to: the performance, monitoring or control of 

physical devices and processes. An Operational Technology (OT) System is a collection of OT 
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within an identified boundary under the control of a single authority and security policy. The system 

may be structured by physical proximity or by function, independent of location. Examples of OT at 

NASA include: Industrial Control Systems (ICS), Supervisory Control And Data Acquisition 

(SCADA) systems, Launch Control, Ground Support Equipment (GSE) Distributed Control 

Systems, Process Control Systems, Building Automation/Control Systems, Safety Instrumented 

Systems, and other similar control systems that contain devices, such as programmable logic 

controllers (PLCs), telemetry units, pumps, valves, sensors, dampers, badge readers, actuators, etc. 

Reference NPR 2810.1 for more information on conducting an IT/OT Security Assessment and 

completing KSC NASA form KSC50-387 EGS IT Security Assessment. 

31. System Assurance Analysis (SAA): The SAA is a summary of all the safety engineering analyses 

performed to identify hazards and critical items associated with a system design. From these 

analyses, risk data is obtained and used to identify changes in the design of the system and 

associated equipment to eliminate or minimize risks. As determined by the RSAR, the SAA may be 

comprised of the analyses listed below. Reference KNPR 8700.2 for more information on analyses 

which compose an SAA. 

 Criticality Assessment (CA): The CA determines the consequences of the loss of or improper 

performance of the system’s functions. An initial evaluation is performed of each 

subsystem’s/item’s function to identify the effect of loss or improper performance of that 

function and determine if the effect could result in loss of life and/or flight vehicle, damage to 

a flight vehicle system, or loss of mission. 

 Hazard Analysis (HA): The HA is intended to identify and address the hazards that arise in the 

design, development, manufacturing, construction, facilities, transportation, operations and 

disposal activities associated with hardware, software, maintenance, operations and 

environments. Therefore, it is imperative that they are performed and updated during each 

phase of a development project’s lifecycle. They are invaluable tools to assure that hazards are 

eliminated or mitigated to acceptable levels in the design. 

 Fault Tree Analysis (FTA): The FTA is a deductive (top-down) method that generates a 

symbolic-logic model that traces and analyzes the failure paths from a predetermined, 

undesirable condition or event (called the top event) of a system to the failures or faults (fault 

tree initiators) that could act as causal agents. An FTA can be carried out either qualitatively or 

quantitatively. A quantitative FTA determines the top event’s probability of occurrence. The 

FTA is an event-oriented analysis in contrast to Reliability Block Diagram Analysis (RBDA) 

which is a structural-oriented analysis. 

 Common Cause Failure Analysis (CCFA): The CCFA is an analysis to identify the failure of 

two or more components, subsystems, or structures due to a single specific event which 

bypasses or invalidates redundancy or independence. Special consideration of common cause 

failures is given when redundancy is provided by identical components, locations, or channels  

 Failure Modes and Effects Analysis (FMEA): The FMEA is an inductive (bottom-up) method 

that generates a table that explores the way or modes in which each system component can fail 

and assesses the consequences of each of these failures. An FMEA is used during the design 

phase to determine hardware criticality, identify failure modes that do not meet applicable 

program reliability requirements, identify the potential for single point failures, and identify 

areas where the design does not meet the failure tolerance requirements. The FMEA is updated 

throughout the life of the program/project as design modifications and/or upgrades are made to 
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ensure that the design meets program requirements, and to ensure new risks are eliminated 

and/or mitigated. 

32. Software Safety Analysis (SSA):  The Software Safety Analysis (SSA) supplements the RSAR and 

SAA by assessing the software performing critical functions serving as a hazard cause or control.  

This analysis identifies the safety-critical components within the system and assures that these 

software components have been developed in accordance with NASA Software Engineering 

requirements.  The SSA is a phased deliverable that is updated throughout the development lifecycle 

and assesses the software requirements, design, implementation, and verification to assure 

compliance to the levied functional software requirements, the software doesn’t violate the 

independence of hazard inhibits, and the software doesn’t violate the independence of hardware 

redundancy.  Reference NASA-STD-8739.8 for more information on the SSA. 

33. Environmental Checklist: The Environmental Checklist is a tool that assists in identifying 

environmental issues that may affect the proposed project and provides points of contact at KSC for 

assistance in addressing these issues. It does not relinquish the project from obtaining and complying 

with any other internal NASA permit or directives necessary to ensure all organizations potentially 

impacted by the project are notified and concur with the project. The checklist should be submitted 

when sufficient information is available to answer the items on the checklist. The checklist should be 

submitted early in the design process to identify any items that may present time constraints. An 

updated checklist can be re-submitted at a later date if any changes to the project plans are proposed. 

See KDP-P-1727 on how to process an Environment Checklist (form KSC21-608). The 

Environmental checklist is not to be included in the Technical Review package. 

34. Human Factors Engineering Assessment (HFEA): The HFEA reviews aspects of the system design 

such as operator interaction, accessibility, lifting and careful placement, work environment (heat, 

light, noise, etc.), controls and display interface, warning annunciation, and other factors utilized to 

derive the applicable human factors requirements to a given system based on the KSC-DE-512-SM 

requirement, to develop human factors criteria from the  Federal Aviation Administration (FAA) 

Human Factors Design Standard (HFDS). The HFEA documents the relevant human factors criteria 

for hardware and software based on human interaction with the system.  The hardware and software 

HFEA can be a combined document or can be separate HFEA documents.  The HFEA is updated as 

the project matures to indicate the evidence that each requirement has been verified at SAR/DCR. 

The assessments for Workload, Human-in-the-Loop, and Human Error can be included in one HFEA 

or can be created as separate documents.  Reference NPR 8705.2. 

34.1. Human-in-the-Loop Evaluation (HITL):  An evaluation of human interaction with hardware 

and software, to assess things such as design of displays and controls or prototypes/mockups 

of hardware.  HITL evaluations evolve designs by identifying areas for design improvement 

through the gathering of quantitative and qualitative data.  Reference NPR 8705.2. 

34.2. Human Error Analysis (HEA):  An analysis to evaluate human actions, identify potential 

human error, model human performance, and qualitatively characterize how human error 

affects a system.  HEA provides an evaluation of human actions and error in an effort to 

generate system improvements that reduce the frequency of error, criticality of error and 

improved recovery from error which improve the overall system.  Refer to NPR 8705.2. 

34.3. Workload Assessment:  An assessment of the mental and physical effort exerted by subjects 

to satisfy the requirement of a given task or scenario.  Workload is a component of crew 

interaction with systems that designers must consider when designing hardware and software 

with crew interfaces, procedures, and operations.  Low workload levels have been associated 
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with boredom and decreased attention to task, whereas high workload levels have been 

associated with increased error rates.  Refer to NPR 8705.2. 

35. Verification Plan: The Verification Plan identifies the process that will be used to verify both the 

system and software requirements in accordance with the DVM and RTM. The plan shall provide 

sufficient detail to enable determination of which process or procedure will be used to verify each 

requirement, including those done by analysis, inspection, and demonstration as well as test. If a 

system is covered in sufficient detail by a higher-level Verification Plan in the program/project 

architecture, a stand-alone Verification Plan is not required. Verification addresses, “Are we 

building the system right”; that is, “Does the system conform to the specifications?” 

36. Validation Plan:  The Validation Plan identifies the procedures that will be used to validate that the 

system meets the stakeholder expectations addressed in the ConOps and that it operates in its 

intended operational environment to the satisfaction of the user organization. If a system is covered 

in sufficient detail by a higher-level Validation Plan in the program/project architecture, a stand-

alone Validation Plan is not required.  Validation addresses, “Are we building the right system”; that 

is, “Does the system do what the customer requires?” 

37. Integration Plan: The Integration Plan defines how major subassemblies of the system will be 

coordinated, organized, and brought together as an overall system. The plan should address any 

design, fabrication/construction, and transportation considerations required to facilitate the overall 

integration as well as resources such as personnel, facilities, cranes, fixtures or jigs, etc. 

38. Transition Plan: The Transition Plan identifies the intended method and schedule to transition 

ownership and responsibilities from the design organization to the user organization for activation 

and O&M. If a system is covered in sufficient detail by a higher-level Transition Plan in the 

program/project architecture, a stand-alone Transition Plan is not required. 

39. Transportation Plan: The Transportation Plan defines how the system or its components will be 

transported during the manufacturing or construction phase, as well as the operations phase, 

including any special monitoring devices to record levels were within acceptable limits during the 

actual transport (when applicable). Commercially available transportation should be used when 

possible. The plan should include any research and analysis for considerations such as wheel 

loading, width and height limitation, dynamic loading, humidity and temperature exposure, etc. 

40. Engineering Drawings and/or Models: To include the various files, in their native software 

applications, used to create/maintain the information required to support the product’s lifecycle.  

These are typically associable with the product’s requirements, design, analysis, certification, etc. 

deliverables (i.e. include native and any neutral formatted files representing items such as 

requirements) (e.g. SysML, LML), design (CAD – 2D and/or 3D), analyses (CAE – FEM, HF, etc.), 

manufacturing (CAM), Logistics, etc. that the various discipline engineering create and are 

associable to drawings, reports, ICDs, etc.  Refer to KSC-GP-435 Vol. 1 for drawing practices.  

Depending on the given product being produced, engineering drawings and/or models may include 

one or more of the following: 

40.1. Electrical Drawings and/or Models: 

40.1.1. Ground Integrated Schematic (GIS): The GIS combines a system block diagram with its 

related advanced electrical schematic, cable interconnect diagram, and system 

mechanical schematic/electromechanical control diagram. However, a system mechanical 

schematic/electromechanical control diagram is not required for an electrical system that 

contains no mechanical components. 
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40.1.1.1. System Block Diagram: The system block diagram depicts the overall system from 

end-to-end, including major system boundaries and interfaces, with single line 

connectivity between major interfaces.  The subsystem for each dedicated GIS 

drawing is highlighted within the system block diagram. 

40.1.1.2. Electrical Single-Line Diagram: The electrical single-line diagram shows, by 

means of single lines and graphic symbols, the course of each electrical circuit and 

the component devices or parts used. It omits much of the detailed control and 

monitoring information shown on an advanced electrical schematic. The 

operational and maintenance interfaces of the system with other support or service 

systems is shown, including all functions required to operate and maintain the 

system. 

40.1.1.3. Cable Interconnect Diagram (CID): The CID is a graphic presentation of the 

arrangement of controlled electrical elements or assemblies necessary for a system 

to perform its intended function without necessarily considering actual physical 

size, shape, or detailed locations. CIDs are electrical block diagrams that identify 

controlled elements or assemblies by listing the drawing or document number that 

currently defines each one. The system specifications and all system interface 

control documents are identified by their current document number.  In addition, 

the block diagram format shows the functional relationship of system elements as 

well as the functional location of interfaces.  

40.1.1.4. Advanced Electrical Schematic (AES): The AES illustrates and defines electrical 

signal and power paths, detailed electrical connections, and functions of 

component items used within a specific circuit or system of circuits by means of 

graphical symbols. Complete and formal titles and reference designators of each 

component are identified. Indication of physical size, shape, or relative location of 

components is not required. An AES is used to support system testing, 

troubleshooting, and operating procedure preparation. 

40.1.2. Electrical Assembly Drawing: The electrical assembly drawing depicts the assembly 

relationship of two or more parts, a combination of parts and subassemblies, or a group of 

subassemblies. The electrical assembly drawing contains sufficient views to show the 

relationships between parts and subassemblies. Subassemblies and parts are called out in 

the field of the drawing by find numbers cross-referenced to the identifying numbers in 

the parts list. Electrical assembly drawings contain references to pertinent installation 

drawings, wiring and schematic diagrams, and electrical wire running lists as applicable. 

An electrical assembly drawing can be used to depict the construction of a rack or 

junction box, and contains the following details: 

 Modifications to the rack enclosure or junction box, including knockout locations 

and sizes for cable or conduit entry. 

 Dimensional layout of components on a back panel, callouts for mounting hardware, 

and mounting instructions. 

 A detailed schematic or wiring diagram covering all connections within the 

assembly. 

40.1.3. Electrical Wire Running List: The electrical wire running list is a tabular drawing 

specifying wiring data that is pertinent to manufacturing and supplements the information 
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contained on an advanced electrical schematic. The electrical wire running list is 

referenced on its associated electrical assembly drawing. If wiring information is 

provided clearly on the schematics, an electrical wire running list is not required. 

40.1.4. Cable Assembly Drawing: The cable assembly drawing is a listing of single or branched 

cable assemblies and/or wire bundles or harnesses that provides information about the 

configuration of cables within a piece of ground support equipment or system. A cable 

assembly drawing is used in conjunction with a cable subassembly drawing and for the 

fabrication/construction of a new cable assembly installed in a piece of ground support 

equipment or system. A cable assembly drawing specifies part numbers, reference 

designator numbers, materials, end configurations, and lengths in tabular form. A sketch 

of a typical cable with dimensions and cable markings is also to be included. 

40.1.5. Cable Subassembly Drawing: The cable subassembly drawing provides information 

about the characteristics of a cable assembly or harness. Each subassembly is a standard 

item and may be used on many cable assembly drawings. Used in conjunction with a 

cable assembly drawing, a cable subassembly drawing is used for the 

fabrication/construction of new cables and/or harness assemblies. A cable subassembly 

drawing specifies cables, connectors, accessories, wiring schematic, and 

fabrication/construction instructions that are needed to build a cable assembly and/or 

harness assembly. Length of cable and marking information are contained in the cable 

assembly drawing. 

40.1.6. Electrical Arrangement Drawing: The arrangement/location/layout of electrical 

assemblies should be depicted in the Mechanical Installation drawing.  

40.1.7. Cable Installation Drawing: The cable installation drawing shows the installed and 

assembled position of electrical cable assemblies relative to the supporting structure or to 

an associated item. A cable installation drawing is used to route, locate, position, attach, 

and mount electrical cables on ground support equipment. A cable installation drawing 

shows adequate information to identify electrical cables, mating connectors, terminations, 

and critical clearances or support points. Information necessary for lacing, taping, 

protective coating, electrical bonding, etc., is specified on the drawing or by reference to 

applicable documents. 

40.2. Mechanical/Fluids Drawings and/or Models: 

40.2.1. Mechanical System Block Diagram: The mechanical system block diagram is a single-

line diagram depicting interconnections and flow between elements of a system or 

assembly with the intent of providing an end-to-end system management overview to 

support vehicle operations. The system should be laid out left to right where possible.  

Fluid flow should be horizontal where possible and electrical flow should be from top to 

bottom where possible. The program model number, element title, and schematic and 

reference designator numbers should be identified in each block, as applicable. The 

diagram should be structured to place the components in the same relative location as the 

actual equipment to the maximum extent possible. 

40.2.2. Mechanical Layout Drawing: The mechanical layout drawing depicts the concept of the 

design and does not have the details necessary for fabrication/construction. As such, 

mechanical layout drawings are not to be used for fabrication/construction and should 

include the note “DO NOT USE FOR FABRICATION/CONSTRUCTION” in the title 

block. 
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40.2.3. Mechanical Installation Drawing: The mechanical installation drawing shows the general 

configuration, attaching hardware, and information to locate, position, and install an item 

relative to its supporting structure or to associated items and represents the as-built 

configuration. An installation drawing is used when a fully assembled item, such as a 

panel or distributor, is to be installed in a larger unit and should show miscellaneous 

attaching hardware, components, and electrical connections as required. 

40.2.4. Mechanical Assembly Drawing: The mechanical assembly drawing depicts the assembly 

relationship of two or more parts, a combination of parts and subassemblies, or a group of 

subassemblies. The mechanical assembly drawing contains sufficient views to show the 

relationships between parts and subassemblies. Subassemblies and parts are called out in 

the field of the drawing by find numbers cross-referenced to the identifying numbers in 

the parts list. Mechanical assembly drawings contain references to pertinent installation 

drawings and schematic diagrams, as applicable. 

40.2.5. System Mechanical Schematic (SMS)/Electromechanical Control Diagram (EMCD): The 

system may have either a system mechanical schematic, an electromechanical control 

diagram, or both. When both an SMS and an EMCD are necessary, they can be combined 

into a single SMS/EMCD drawing. 

An SMS is purely a mechanical drawing with no electrical references shown. An SMS 

shows all mechanical and electromechanical components (both active and passive) that 

make up the piping system involved. Offline components (e.g., solenoid valves, 

controllers, etc.) are shown within the outline of the cabinet or container and are 

restricted to an area or location. 

An EMCD shows mechanical and electromechanical components with electrical 

interfaces defined. Many passive components (e.g., flex lines, hoses, non-flow hand 

valves, test and calibration ports, etc.) may be omitted. All components are shown 

relative to flow or position as related to functional use. Offline components are not 

restricted to the cabinet or container outline and area or location. 

40.2.6. Mechanical Part Drawing: The mechanical part drawing is a drawing of an individual 

part that includes detail sufficient to manufacture the part such as dimensions, materials, 

and finishes. The drawing should include overall views of the part and key sections. 

40.2.7. Structural/Mechanical Assembly Drawing:  An assembly drawing defines the 

configuration and contents of the assembly or assemblies depicted thereon. See ASME 

Y14.24.  It establishes item identification for each assembly. Where an assembly drawing 

contains detailed requirements for one or more parts used in the assembly, it is a detail 

assembly drawing and establishes item identification for each part detailed. 

40.2.8. Installation Drawing:  An installation drawing provides information for properly 

positioning and installing items relative to their supporting structure and adjacent items, 

as applicable.  This information may include dimensional data, hardware descriptions, 

and general configuration information for the installation site. An installation drawing 

does not establish item identification except for a work package or kit. 

41. Software Requirements Specification (SRS):  The SRS establishes the software requirements for the 

system. It is a description of the required external behavior of software components in terms of 

functions, performance, design constraints, external interfaces and quality attributes within a 
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specified environment. Requirements may be in a requirements database/tool or in a document 

format.  The SRS and SDD/IDD may be combined in one document. See NPR 7150.2. 

42. Requirements Traceability Matrix (RTM): The RTM contains the software requirements for the 

system and provides bi-directional traceability between the system and software requirements, 

between the software requirements and the software design, between the software requirements and 

the software test procedures, and between the software design and the software units (code). A 

verification method is identified for each applicable requirement (test, analysis, inspection, or 

demonstration). The RTM supplements the DVM and must be presented at SAR or DCR as evidence 

that the software requirements have been verified as part of the verification/certification process. 

43. Software Design Description/Interface Design Description (SDD/IDD): The SDD/IDD describes the 

design of a Computer Software Configuration Item (CSCI). The Software Design Description may 

also be referred to as the Software Design Document. It describes the CSCI-wide design decisions, 

the software architectural design, and the detailed design needed to implement the software. The 

IDD describes the interface characteristics of one or more systems, subsystems, Hardware 

Configuration Items (HWCIs), CSCIs, manual operations, or other system components.  An IDD 

may describe any number of interfaces. The software IDD document may be a stand-alone entity, 

part of the Software Design Description document, or part of an electronic data system. The 

SDD/IDD should contain the preliminary design of the software architecture and content of the IDD 

at the 30%, 45% design reviews or PDR, with detailed design and interfaces baselined in subsequent 

updates at the 90% Design Review or CDR. The SDD/IDD contains a detailed description of how 

the software satisfies the specified requirements, including algorithms, data structures, and process 

timing requirements. The SDD/IDD and SRS may be combined in one document. Reference NPR 

7150.2 for additional details. 

44. Software Data Dictionary (SDD): The SDD may contain data through a software tool, documents or 

tables. The data provide definition of data elements to communicate information on configurations to 

be used by the developers, operations and users of the system. Reference NPR 7150.2 for additional 

details. 

45. Software Maintenance Plan (SMP): The SMP provides details for each system element on standards, 

methods, tools, actions, procedures and responsibilities associated with the maintenance of software. 

In addition information on sustaining support to the operations phase of the software is required. 

Reference NPR 7150.2 for additional details. If a system is covered in sufficient detail by a higher-

level SMP in the program/project architecture, a stand-alone SMP is not required.  

46. Design Analysis Report (DAR): The DAR is an engineering analysis of a system’s technical 

characteristics and functional capability (e.g., design for mechanical loads and stress, thermal 

effects, fluids analyses, electrical loads and transients, etc.). Design analyses may be performed 

using hand calculations or analysis software (e.g., finite element analysis (FEA), computational 

fluids dynamics (CFD), etc.). All inputs and ground rules and assumptions must be listed in the 

formal analysis report and associated analysis tool models/data sets. The design analysis shall 

address technical margins and the basis for establishment and acceptability of such margins. 

Analyses are minimally performed by the design engineer. However, analyses may be delegated to a 

discipline Lead Analyst.  

46.1. Engineering Math Models (EMM): An EMM is an analytical model based on mathematical 

calculations used to assist in the design, development, or sustaining functions of a system and 

are used to verify the system meets codes and requirements. These may be hand calculations, 

or computer generated and may be validated against a real-world system. Math models shall 
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be called out in a DAR stating the requirements they are used to satisfy, and will be under 

configuration management. An EMM must meet the minimum documentation guidelines as 

outlined in KSC-STD-Z-0015. 

47. Procurement Specification: The procurement specification is an engineering drawing or document 

that establishes the functional, performance, design, test, and configuration requirements (including 

maintainability, safety, reliability, and quality assurance) to the extent necessary to procure an item 

on the commercial market. 

48. Reliability, Maintainability, Availability (RMA) Analysis: The RMA is an analysis that predicts 

reliability (uptime) and/or maintainability (downtime) and availability (mission readiness being a 

function of uptime and downtime). If a system is non-repairable, only reliability is estimated since 

the measures of maintainability and availability are not applicable. The RBDA method is used to 

estimate and analyze the reliability and availability for systems containing at least two or more 

elements. For more information on RMA’s, visit the KSC Systems and Reliability Engineering 

website at: https://kscddms.ksc.nasa.gov/Reliability/. 

49. Operations &Maintenance Requirements Specification Document (OMRSD): The OMRSD is a 

document that defines the operations and maintenance requirements that are imposed on a system by 

the design organization. (KDP-T-5444 may be used as a template) 

50. Design Data Manual: The Design Data Manual includes historical data assembled during the course 

of the design work (as applicable). The Design Data Manual should be formatted in accordance with 

KSC-DF-107 and should include the following, at a minimum: 

 All hand calculations, sketches, and other manually produced documentation shall be scanned 

for electronic inclusion into the Design Data Manual. 

 Project Description – Provide a general description of the overall project with a definitive 

description. 

 Applicable Documents – List all codes, specifications, technical publications, and other 

documentation used in the design (many are already covered in the requirements/checklists). 

 Historical Record – Document the changes/deletions/additions made during the design cycle.  

Include reference copies of Change Requests, Configuration Control Board Directives, etc. 

 Design Philosophy – Document the design approach and the reasons for selecting the design 

concept implemented. 

 Design Considerations – Provide a description of all significant design parameters selected. 

 Concept Sketches – Include working sketches of all concepts, whether selected or not, that 

depict the functional flow, clearances, and tolerances required (may be in separate trade 

studies. 

 Vendor Data – Catalog cuts information including any relevant correspondence with vendors 

 Calculations.  Calculations maybe contained in a “stand-alone” analysis report that shall be 

referenced in the data manual. 

 Spares Parts List (may be a separate product).  

 Investigations, Reports, Studies, Certifications. 

 Long lead procurement items. 
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51. Logistics Support Analysis (LSA): A product consisting of selected logistics data tailored to meet 

the scope and complexity of the specific program or project and individual program or project needs.  

The LSA format may range from raw data in table format to a formal comprehensive Logistics 

Support Analysis (LSA).  Logistics data and an LSA can contain information pertaining to 

maintenance (preventive, predictive and corrective) planning, supply (spare parts and consumables) 

support, support and test equipment, workforce requirements, training and training support, technical 

documentation, computer resources support, facility requirements, and packaging, handling, storage 

and transportation (PHS&T). Product and data needs are tailored for each subsystem consistent with 

the Logistics Support Analysis Development Plan. 

52. Information Technology (IT)/Operational Technology (OT) System Security Plan: The IT/OT 

System Security Plan is required if the IT/OT Security Assessment determines IT/OT security 

controls are warranted.  A template for the IT/OT System Security Plan is provided in ITS-HBK-

2810.03-02.  Reference NPR 2810.1 for IT/OT security requirements. 

53. Electromagnetic Compatibility Management Plan: A plan that defines imposed electromagnetic 

compatibility requirements to ensure operational suitability in its anticipated environment. It con-

tains a detailed Electromagnetic Interference (EMI) test plan including any proposed tailoring. The 

plan includes a description of the equipment or subsystem, criticality, function, electromagnetic 

characteristics, concept of operations, use of data, intended installation and location, operational en-

vironment, restrictions and controls (i.e., EMI clear zones) as well as design mitigations.  See KSC-

STD-E-0022 for more information on electromagnetic compatibility testing, tailoring and Electro-

magnetic Compatibility Management Plan content. 

54. Quality Assurance Surveillance Plan (QASP): The QASP defines the actions necessary for the 

performance of Government contract quality assurance related to all in-house 

fabrication/construction or external procurement activities (e.g., lists of engineering documents, data, 

and records to be reviewed; products and product attributes to be examined; processes and process 

attributes to be witnessed; quality system elements/attributes to be evaluated; sampling plans; and 

requirements related to quality data analysis, nonconformance reporting and corrective action 

tracking/resolution, and final product acceptance). The QASP also defines quality assurance 

activities required during installation and testing (including engineering modifications as a result 

thereof) prior to turnover. Reference NPR 8735.2 for additional details. 

55. Sneak Circuit Analysis: The sneak circuit analysis is a detailed system analysis to identify any 

unexpected path or logic flow within a system which, under certain conditions, can initiate an 

undesired function or inhibit a desired function. The path may consist of hardware, software, 

operator actions, or combinations of these elements. Sneak circuits are not the result of hardware 

failure but are latent conditions, inadvertently designed into the system, programmed into the 

software, or triggered by human error. 

56. Component Qualification Plan: The component qualification plan defines the tests and/or analyses 

required to verify that components meet the design specification requirements necessary to ensure 

operational suitability in their anticipated environments for the full lifecycle prior to incorporation 

into the system design. This includes verification of operational/vendor and performance parameters. 

See KSC-STD-G-0003 for more information on component qualification requirements, including 

when components require qualification. 

57. Operating Criteria: The operating criteria captures all of the operational sequences required to 

assemble, operate and maintain the system as designed. The operating criteria must include any 

warning or redline limit values. 
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58. Training Plan: The training plan is a phased plan that includes a training needs analysis that captures 

required training needed for test team members during design and development as well as the 

training necessary for those who will perform O&M functions following turnover to the user 

organization. It also provides a tentative schedule for delivery of training support materials required 

by the O&M organization to develop and/or incorporate new curriculum into existing training 

programs.  This may include delivery of onsite/in-person training, developer created 

curriculum/courseware, reference materials, training aids as well as opportunities to obtain the 

required training prior to the SAR/DCR. 

59. Pressure System Certification Report: The pressure system certification report documents the 

inspections, testing, and analyses performed to verify pressure systems are certified to NASA-STD-

8719.17. The requirements for the Pressure System Certification Report are determined by the KSC 

Pressure Systems Manager (PSM). See KDP-KSC-P-3621 for more information on the process for 

certification of pressure vessels and pressurized systems (PVS). The report is developed and 

approved through the pressure system community and PSM and is not subject to comment during 

Technical Reviews. 

60. Software User Manual: The software user manual provides a means for communicating to the user 

or customer pertinent information about the software being delivered including an overview, start-

up/execution instructions, modes of operation, limitations, issues, etc. Preparing this information 

prior to testing ensures that information is checked and updated based on testing information.  

Reference NPR 7150.2 for additional details. 

61. Verification Procedures: The verification procedures identified in the Verification Plan are used to 

verify the design solution meets the technical requirements. Each procedure will document which 

technical requirements they verify, the step in the procedure which verifies each technical 

requirement, and provide sufficient detail to permit closed-loop tracking, thereby enabling the levels 

above to verify that all children of their technical requirements have been satisfied. 

62. Validation Procedures: The validation procedures identified in the Validation Plan are used to 

validate that the design solution meets the user’s functional requirements, thus satisfying the 

stakeholder expectations addressed in the ConOps. Each procedure will document which functional 

requirements they validate, the step(s) in the procedure which validates each functional requirement, 

and provide sufficient detail to permit closed-loop tracking, thereby enabling the levels above to 

verify that all children of their functional requirements have been satisfied. 

63. Engineering Instructions (EI):  An EI is an issuance (see form KSC21-122) comprised of 

instructions, drawings and/or models, and other documents as required to provide direction for in-

house fabrication/construction work.  The EI should include quality assurance provisions as defined 

in the QASP.  A Time Compliance Technical Instruction (TCTI) may be used in addition to an EI.  

A TCTI includes all elements of an EI, and also includes a Material Requirements List (MRL) for 

parts and materials. 

64. Fabrication Statement of Work (SOW): The Fabrication SOW is a contracting document which 

defines the work to be performed, location of work, period of performance, deliverable schedule, 

applicable performance standards, acceptance criteria, type of contract/payment schedule, and any 

special requirements (e.g., security clearances, travel, special knowledge) for 

fabrication/construction. The Fabrication SOW should include quality assurance provisions as 

defined in the QASP. The SOW should be performance-based to the maximum extent practical. 

Reference NASA Federal Acquisition Regulations (FAR) Supplement. 
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65. Version Description Document (VDD): The VDD identifies a given version of a software system or 

component. Typical contents include an inventory of system or component parts, identification of 

changes incorporated into this version, and installation and operating information unique to the 

version described. The VDD is not subject to comment during Technical Reviews. 

66. Verification Report: The verification report is a summary of the results of the verification inspection, 

analysis, and testing. It highlights any failures during the test procedures and identifies the corrective 

actions taken. It also documents the successful completion to verify the design solution does meet 

the approved technical requirements. The report should include analysis or interpretation of test data 

outlining compliance to technical requirements, when applicable. The verification report is not 

subject to comment during Technical Reviews. 

67. Validation Report: The validation report is a summary of the results of the validation testing. It 

highlights any failures during the test procedures and identifies the corrective actions taken. It also 

documents the successful test completion to validate that the design solution does meet the user’s 

functional requirements and that stakeholder expectations are met. The validation report is not 

subject to comment during Technical Reviews. 

68. System Acceptance Data Package (ADP): The ADP consists of all of the engineering products 

required to design, analyze, certify, fabricate, assemble, and eventually operate, maintain, and 

sustain the system and/or equipment. This includes all of the engineering products listed in 

Appendix B of this KDP (or tailored in the PTM), vendor catalog cuts, vendor or 

fabrication/construction certification papers, personnel certifications, shop drawings and/or models, 

deviations/waivers, open items lists, and other documentation specifically identified in program 

requirements. The ADP may be in electronic format. NOTE: This requirement shall flow down the 

supply chain such that components or subassemblies procured from vendors shall require that their 

vendor or supplier provide an ADP for products obtained through contract. This vendor ADP would 

become a part of the overall system ADP to be delivered at turnover (SAR/DCR). Reference KDP-P-

5042 for more information on ADPs. The ADP is not subject to comment during Technical Reviews. 
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Acronym Definition 

A&E Architectural and Engineering 

ADP  Acceptance Data Package 

AES  Advanced Electrical Schematic 

CA  Criticality Assessment 

CCFA  Common Cause Failure Analysis 

CDR Critical Design Review 

CE Chief Engineer 

CFD Computational Fluids Dynamics 

CID  Cable Interconnect Diagram 

CMP  Configuration Management Plan 

CoF 

ConOps  

Construction of Facilities 

Concept of Operations 

CRM  Continuous Risk Management 

CSCI  Computer Software Configuration Item 

DAR  Decision Analysis Report 

DCR Design Certification Review 

DVM  Design Verification Matrix 

ECMD  Electromechanical Control Diagram 

EEE  Electrical, Electronic, and Electromechanical 

EI  Engineering Instructions 

EMI Electromagnetic Interference 

EVM  Earned Value Management 

FAA  Federal Aviation Administration 

FAR  Federal Acquisition Regulations 

FEA  Finite Element Analysis 

FMEA  Failure Modes and Effects Analysis 

FTA  Fault Tree Analysis 

FTE Full Time Equivalent 

GIS  Ground Integrated Schematic 

GSE  Ground Support Equipment 

HA  Hazard Analysis 

HEA  Human Factor Analysis 

HFDS  Human Factors Design Standards 

HFEA Human Factors Engineering Assessment 

HITL  Human-In-The-Loop 

HWCI  Hardware Configuration Item 

ICD  Interface Control Document 

ICS  Industrial Control Systems 

IDD  Interface Design Description 

IERB Integrated Engineering Review Board 
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Acronym Definition 

IT  Information Technology 

ITAR  International Traffic in Arms Regulations 

KDDMS  Kennedy Design Data Management System 

KDP Kennedy Document Procedure 

LLIS  Lessons Learned Information System 

LSA  Logistics Support Analysis 

MRL  Material Requirements List 

NFS  NASA Federal Acquisition Regulations (FAR) Supplement 

O&M  Operations and Maintenance 

OE Operations Engineer 

OMRS  Operations and Maintenance Requirements Specifications 

OMRSD  Operations and Maintenance Requirements Specification Document 

OT  Operational Technology 

PDR  Preliminary Design Review 

PHS&T  Packaging, Handling, Storage and Transportation 

PLC  Programmable Logic Controller 

PLM  Product Lifecycle Management 

PSM  Pressure System Manager 

PTM  Product Tailoring Matrix 

PVS  Pressure Vessels and Pressurized Systems 

QAP  Quality Assurance Plan 

QASP  Quality Assurance Surveillance Plan 

RDBA  Reliability Block Diagram Analysis 

RID  Review Item Disposition 

RIDM  Risk-Informed Decision Making 

RMA  Reliability, Maintainability, and Availability 

RMP  Risk Management Plan 

RSAR  Reliability and Safety Assessment Report 

RTM  Requirements Traceability Matrix 

S&MA  Safety and Mission Assurance 

SAA  System Assurance Analysis 

SACA  Software Assurance Classification Assessment 

SAP  Software Assurance Plan 

SAR  System Acceptance Review 

SCADA  Supervisory Control and Data Acquisition 

SDD  Software Design Description 

SDP  Software Development Plan 

SE  System Engineer 

SEMP  Systems Engineering Management Plan 

SMP  Software Management Plan 

SMS  System Mechanical Schematic 
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Acronym Definition 

SOW  Statement of Work 

SRR  System Requirements Review 

SRS  Software Requirements Specification 

SSA Software Safety Analysis 

SSP  Software Safety Plan 

STP  Software Test Plan 

TBD  To Be Determined 

TBR  To Be Resolved 

TCTI  Time Compliance Technical Instruction 

TRR  Test Readiness Review 

VDD  Version Description Document 

WBS  Work Breakdown Structure 

WYE Work Year Equivalent 
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