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Purpose and Scope of the Notional Network Diagram Template
The purpose of this document is to provide a consistent method for creating notional network diagrams for NASA IV&V projects.  The template in this document applies to projects documented for any NASA IV&V project per IVV 09-1, Independent Verification and Validation.

Notional Network Diagram Template Conventions

Three different “styles” of text are used in this template:

1. [Text included in square brackets]

This text represents specific information to be provided by the author. 

2. {Italic text in braces}

This text is guiding or explanatory in nature.  It will include tailoring guidance and descriptions of the kinds of information to be included in each section.  Therefore, it should not be included in the completed notional network diagram.

3. Normal Text

This is standard text that should be copied verbatim into charts.  It is text that does not fit into categories 1 and 2.

These conventions are implemented on the following template.
{Page intentionally left blank.
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Task Name

Duration

Successors

Predecessors

36

1.1.4 Develop System Architectural Model

10 days

37,53,45

34

37

1.1.5 Develop Software Architectural Model

10 days

6

36,35

38

1.2 Validate System Requirements

60 days

39

1.2.1 Validate System Rqmts

10 days

40

15,34

40

1.2.2 Validate Segment Rqmts

10 days

41

39,16

41

1.2.3 Validate Element Rqmts

10 days

42,57

40,17,35

42

1.2.4 Validate Subsystem Rqmts

10 days

43

41,18

43

1.2.5 Validate Component Rqmts

10 days

7

42,19

44

1.2.6 Validate System-Software Safety Rqmts

10 days

59,7

26,20,35

45

1.2.7 Validate Integration Rqmts

10 days

55,7

21,36

46

1.2.8 Validate Dependability Rqmts

10 days

60,7

6,22

47

1.3 Validated Test Design

10 days

48

1.3.1 Validate Scope of Test

10 days

8

7

49

1.3.2 Validate Test Cases

10 days

8

7

50

1.3.3 Validate Test Oracle

10 days

8

7

51

52

2.0 Verification

70 days

53

2.1 Verify System/Software Architecture

10 days

9

23,36

54

2.2 Verify Software Design

10 days

10

24,9

55

2.3 Verify Interface Design

10 days

58,10,56,57,59,60

25,45,9

56

2.4 Verify System Behavior Implementation

10 days

11

28,29,55

57

2.5 Verify Requirements Implementation

10 days

11

28,29,8,41,55

58

2.6 Verify Interface Implementation

10 days

11

55,28,29,8

59

2.7 Verify System-Software Safety Implementation

10 days

11

44,28,29,8,27,55

60

2.8 Verify Dependability Implementation

10 days

11

46,28,29,55

5/20

5/27

6/3

6/10

6/17

6/24

7/1

7/8

2nd Quarter

3rd Quarter


{NOTE:  When printed or viewed with Adobe Acrobat, the embedded object above may not display in its entirety.  To open this object for modification, right-click the object, select “Project Object”, and then select “Open” from the submenu.  Once the object has opened, the file can be edited and saved locally.}
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