NASA Glenn Research Center
Facility Management Plannign Office
Organization Code: 7601

Engine Components Research Lab
Schedule Revised: March 1, 2004

Facility Manager: Luis Beltran
Phone: (216) 433-5678
Fax: (216) 433-8551

ID Task Name Status Start Finish 2004 2005
FIM[A[IMIJJJ[ATsS|OINI[DIJIFIMI]A
1 Centerwide Maintenance Shutdown Wed 7/2/03 Mon 7/21/03 ‘ L : % : : : : : % % %
15 ECRL-1B ADVANCED COMBUSTOR RIG Mon 4/20/98 Fri 12/21/01
40 Outside Customer: Augmentor Devpmt Test | Firm Tue 4/8/03 Fri 10/3/03
44 Outside Customer: Augmentor Devpmt Test Il Firm Wed 10/1/03 Mon 2/2/04
a7 Outside Customer: Augmentor Devpmt Test Il Planned Mon 1/3/05 Thu 4/14/05
51 '
82 ECRL-2B SMALL TURBINE ENGINE RIG Mon 9/20/99 Fri 12/10/99 |
85 T-700 Active Stall Control Test Firm Mon 3/25/02 Fri 2/18/05
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