
ID Task Name Program JO Start Finish

1 CENTRAL PROCESS SYSTEMS SHUTDOWN Mon 6/7/04 Fri 6/18/04

2 REPLACE RCL CO2 TANK Wed 10/1/03 Fri 10/31/03

3 Central Air 150 lb. system down for Repairs Wed 10/8/03 Fri 1/23/04

4 CELL 11: 17 Mon 10/27/03 Fri 2/11/05

14 CELL 12: Fri 2/5/99 Fri 2/5/99

15 Advanced Monopropellant Compatability Testing Sprop 17 Mon 9/30/02 Thu 9/30/04

16 CELL 13: Fri 2/5/99 Fri 2/5/99

17 CELL 14: Fri 2/5/99 Fri 5/3/02

18 Pulsejet Ejector Evaluation (Kevin Dougherty) LEAP 76 Mon 9/30/02 Fri 9/24/04

20 CELL 21: Fri 2/5/99 Fri 2/5/99

21 "B"-STAND Mon 6/11/01 Mon 6/11/01

22 Constant Volume Combustion Cycle Engine Test Bed (Richard Deloof) LEAP 71 Wed 10/15/03 Fri 9/30/05

31 Misc. Cell Maintenance or catchup work Mon 8/16/04 Fri 9/24/04

32 "A"-STAND Mon 6/11/01 Mon 6/11/01

33 Cell 22: Mon 3/1/99 Mon 3/1/99

34 "A" STAND Tue 12/4/01 Tue 12/4/01

35 Round Hardware Fri 2/5/99 Fri 2/5/99

36 Ceramic Composite Coupon Exposures Mon 6/16/03 Thu 12/4/03

40 Transpiration Cooled Combustors SAA Mon 9/1/03 Fri 10/1/04

45 Checkout H2 Cooling System Mon 5/3/04 Fri 5/21/04

46 "B" STAND Tue 12/4/01 Tue 12/4/01

47 Square Hardware Fri 2/5/99 Fri 2/5/99

48 Cooled Flat Panels ST 74 Fri 12/5/03 Fri 11/5/04

53 ALCAN Transpiration Cooled Panels SAA Mon 7/5/04 Fri 9/3/04

56 IHPRPT - Coupon Testing for Nozzle Extension SAA Mon 9/1/03 Thu 1/5/06

62 Leading Edges Mon 11/15/04 Fri 12/17/04

63 High-fidelity Calorimeter - PR&T NRA (Linne/Dickens) Mon 7/4/05 Fri 5/26/06

67 Actively Cooled Nozzles Mon 10/4/04 Thu 12/15/05

70 Transpiration Cooled Panels Mon 10/25/04 Fri 1/28/05

73 Actively Cooled Panels Mon 2/28/05 Fri 6/3/05

76 Facility Maintenance Work Mon 4/5/04 Mon 6/7/04
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77 CELL 23: Fri 2/5/99 Fri 2/5/99

78 Combustion Testing LEAP 72 Mon 2/2/04 Fri 7/9/04

79 Proposed PR&T NRA - Hydrogen/Hydrocarbon Combustion Mon 11/8/04 Fri 7/8/05

80 Centerwide Shutdown Mon 6/7/04 Fri 6/18/04

81 CELL 24A: Fri 2/5/99 Fri 2/5/99

82 Wave Bearing Wed 10/1/03 Thu 9/30/04

84 Move Wave Bearing Rig Mon 10/18/04 Fri 2/11/05

85 CELL 24C: Fri 2/5/99 Fri 2/5/99

86 ERAST Stack and Component Testing LEAP 78 Tue 10/1/02 Thu 9/29/05

87 Impedence Measuring System Modification Mon 1/26/04 Thu 5/6/04

88 CELL 31: Fri 2/5/99 Fri 2/5/99

89 1" CVCCE LEAP 76 Mon 7/28/03 Fri 11/26/04

96 CELL 32: Fri 2/5/99 Fri 2/5/99

97 Mars Hopper SRF 46 Mon 5/12/03 Fri 7/16/04

105 Annular Detonation/Continuous Detonation Engine (CDE) Mon 2/2/04 Fri 10/22/04

108 PROPOSED - Combustor Materials Compatability Mon 10/18/04 Fri 3/18/05

109 proposed - Air Force IHPRPT PRDA (Diane Linne) Mon 6/27/05 Mon 1/2/06

110 Altitude Combustion Stand (B-Stand): Mon 11/4/02 Fri 1/27/06

117 Bldg. 51: Heated Tube Facility (HTF) ST 75 Mon 7/10/00 Mon 7/10/00

118 RS-84 Testing Mon 9/29/03 Fri 2/27/04

119 Northrup Grumman Mon 10/13/03 Fri 4/2/04

123 Hydrocarbon screening Phase II Mon 7/7/03 Fri 3/11/05

133 PR&T SOA Fuels 75 Mon 5/10/04 Fri 7/23/04

138 CoF and Move to Building 109 Mon 9/13/04 Fri 5/13/05

140 Building 109: Fri 2/5/99 Fri 2/5/99

141 Heated Tube Facility CoF Mon 4/8/02 Fri 5/13/05

146 Building 135 (Closed Loop Rig): Wed 2/28/01 Wed 2/28/01

147 ERAST Regen Fuel Cell Testing LEAP 78 Mon 9/30/02 Mon 7/24/06

151 Bldg. 334: Fuel Cell Testing Laboratory Wed 12/3/03 Wed 12/3/03

152 Building Completion LEAP/ST 79 / 81 Wed 12/3/03 Fri 5/28/04

153 Cell 111: Fri 2/5/99 Fri 2/5/99
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154 Teledyne RLV Engineering Model ST 81 Tue 3/1/05 Thu 7/14/05

157 Cell 110: Wed 12/3/03 Wed 12/3/03

158 Case Western Reserve 10 Cell Stack LEAP 79 Mon 5/31/04 Fri 9/24/04

161 Cell 109: Wed 12/3/03 Wed 12/3/03

162 BLDG: 402 SMIRF Fri 2/5/99 Fri 2/5/99

163 Relocation of SMiRF Mon 9/16/02 Fri 3/12/04

170 PROPOSED - Pressure Volume Temperature (PVT) ST 77 Mon 1/19/04 Tue 6/8/04

173 PROPOSED - LADS (Screen Channel Device) ST 77 Wed 6/9/04 Fri 12/10/04

177 Fluid Distribution & Transfer ST 77 Thu 10/28/04 Fri 2/4/05

180 LADS Mon 1/3/05 Fri 10/28/05

183 Maintenance Mon 8/1/05 Fri 9/30/05

184 Propulsion Insight Mon 11/14/05 Thu 2/2/06

185 Densified Gelled H2 Mon 2/6/06 Fri 7/21/06

186 Bldg. 403: CCL-7 Tue 10/17/00 Tue 10/17/00

187 Relocate Facility (Airport Project) Mon 5/5/03 Fri 1/2/04
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