
ID Cell Task Name Program Status Start Finish

1 TURBOMACHINERY Mon 10/2/00 Fri 8/2/02

2 STANDBY CE-18 Mon 10/2/00 Mon 10/2/00

3 SE-1 Mon 10/2/00 Mon 10/2/00

4 SE-1 Curved Diffuser Test Base FIRM Wed 10/1/03 Thu 9/30/04

6 SE-17 Mon 10/2/00 Fri 8/3/01

7 SE-17 Wave Rotor Testing Base PLANNED Thu 1/1/04 Thu 9/30/04

10 W-1A Mon 10/2/00 Mon 10/2/00

20 W-1A Stator Endwall Blockage Studies Mgmt. (Hub Blowi Other PLANNED Wed 10/1/03 Thu 9/30/04

23 Full Annulus Stator Passage Flow Control UEET PLANNED Wed 10/1/03 Fri 5/28/04

26 STANDBY W-2B Mon 10/2/00 Mon 10/2/00

27 STANDBY W-5B Mon 10/2/00 Mon 10/2/00

28 STANDBY W-6A Mon 10/2/00 Mon 10/2/00

29 W-7 Mon 10/2/00 Mon 10/2/00

35 W-7 UEET 2-Stage Compressor UEET FIRM Thu 7/26/01 Fri 1/28/05

39 W-7 UEET N-Stage Compressor UEET PLANNED Wed 12/15/04 Tue 1/3/06

42 W-8 Mon 10/2/00 Mon 10/2/00

43 W-8 Casing Treatment - ROTOR 67 UEET FIRM Mon 10/21/02 Fri 7/30/04

46 W-8 QAT Test QAT FIRM Mon 8/2/04 Fri 9/30/05
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49 COMBUSTORS Mon 10/2/00 Mon 10/2/00

50 CE-5 B-1 Tue 10/30/01 Tue 10/30/01

54 CE-5B-1 Honeywell UEET FIRM Thu 4/3/03 Fri 10/31/03
56 CE-5B-1 Heat Exchanger CoF CoF FIRM Mon 10/1/01 Fri 4/30/04

59 CE-5B-2 Tue 10/30/01 Tue 10/30/01
63 CE-5B-2 Validation Experiment UEET FIRM Mon 9/1/03 Fri 10/31/03

66 CE-5B-1 Heat Exchanger CoF CoF FIRM Mon 10/1/01 Fri 4/30/04

69 CE-5B-2 Validation Experiment UEET FIRM Mon 5/3/04 Fri 8/13/04
71 CE-5B-2 Intelligent Engine Flametube Diagnostic Test UEET FIRM Mon 8/16/04 Thu 9/30/04

73 CE-7C Mon 10/2/00 Mon 10/2/00
74 Reformer Injector Test Rig LEAP FIRM Fri 6/6/03 Fri 7/30/04

77 CE-9B-A Mon 10/2/00 Mon 10/2/00

78 CE-9B-B Mon 10/1/01 Mon 9/30/02
79 CE-9B-B NASA MEMS LEAP FIRM Mon 11/17/03 Fri 12/5/03

81 Combustor Instability Test FIRM Wed 10/15/03 Fri 3/19/04
84 NASA MEMS Fri 4/23/04 Fri 4/23/04

86 CE-13A Mon 10/2/00 Mon 10/2/00

87 CE-13 Aviation Safety AVSP FIRM Wed 10/1/03 Thu 9/30/04
89 CE-13 Aviation Safety AVSP FIRM Wed 10/1/03 Thu 9/30/04

91 CE-13C Mon 10/2/00 Mon 10/2/00
92 CE-13 Aviation Safety AVSP FIRM Wed 10/1/03 Thu 9/30/04

94 SE-5 Mon 10/2/00 Mon 10/2/00

95 SE-5 High Pressure Gas Burner UEET Firm Wed 10/1/03 Thu 9/30/04
97 SE-11 Mon 10/2/00 Mon 10/2/00

98 SE-11 Facility Construction/Installation UEET FIRM Wed 2/13/02 Fri 1/16/04
100 SE-11 Particulate Analysis Laboratory Testing UEET FIRM Mon 1/19/04 Thu 12/2/04
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102 FLOW PHYSICS & HEAT TRANSFER Mon 10/2/00 Mon 10/2/00

111 CE-22 Mon 10/2/00 Mon 10/2/00

112 CE-22 NASA Reimbursable Model Test SPO Planned Wed 10/1/03 Fri 5/14/04
116 CE-22 NASA Reimbursable Model Test #2 SPO Tentative Mon 5/17/04 Fri 7/30/04

119 CE-22 RATTLRS LEAP Tentative Mon 8/2/04 Thu 9/30/04
122 CE-12 Mon 10/2/00 Mon 10/2/00

123 CE-12 Calibration Activities Other Wed 10/1/03 Thu 9/30/04

125 CW-7 Mon 10/2/00 Mon 10/2/00
126 CW-7 Boundary Layer Trans Tunnel Study Base FIRM Tue 10/1/02 Tue 9/30/03

128 CW-13 Mon 10/2/00 Mon 10/2/00
129 CW-13 Small Jet UEET/QAT FIRM Wed 10/1/03 Thu 9/30/04

131 CW-13 20" x  30" Wind Tunnel UEET/QAT FIRM Wed 10/1/03 Thu 9/30/04

133 CW-17 Mon 10/2/00 Mon 10/2/00
134 CW-17 Small Jet UEET/QAT FIRM Wed 10/1/03 Thu 9/30/04

136 CW-17 Large Jet UEET/QAT FIRM Wed 10/1/03 Thu 9/30/04
138 CW-22 Mon 10/2/00 Mon 10/2/00

139 CW-22 Cooled Blade Heat Transfer Test Base Firm Tue 10/1/02 Tue 9/30/03

141 CW-22 Cooled Blade Heat Transfer Test Base Tentative Wed 10/1/03 Fri 10/1/04
143 W-1B Mon 10/2/00 Mon 10/2/00

144 W-1B Advanced Integrated Inlet Diffuser Test ASTP FIRM Mon 6/9/03 Fri 10/31/03
146 W-1B STRICT TENTATIVE Mon 10/13/03 Fri 4/30/04

150 W-6B Mon 10/2/00 Mon 10/2/00

151 STANDBY DUCT LAB Mon 10/2/00 Mon 10/2/00
156 STANDBY W-5A-1 Mon 10/2/00 Mon 10/2/00

157 W-5A-2 Mon 10/2/00 Mon 10/2/00
158 W-5A-2 Heat Trans Tunnel and Calibration Rig Base Firm Wed 10/1/03 Thu 9/30/04

160 W-5A-3 Mon 10/2/00 Mon 10/2/00

161 W-5A-3 Surface Roughness Vane Performance Wind Tunn Wed 10/1/03 Thu 9/30/04
166 W-6C Mon 10/2/00 Mon 10/2/00

167 W-6C Cold Cascade Studies Base Tentative Wed 10/1/03 Thu 9/30/04
169 Drive Systems Mon 10/2/00 Mon 10/2/00

170 CE-1 Mon 10/2/00 Mon 10/2/00

171 CE-1 Component Level Vapor/Mist Test Demo UEET/Base Firm Tue 4/1/03 Fri 3/31/06
173 CE-1 Lube Model Validation Base Tentative Fri 4/1/05 Fri 9/28/07

175 CE-1 Spur Gear Database/Advanced Materials/Coatings UEET/Base/C Firm Wed 1/1/03 Wed 12/31/08
177 CE-1 Boeing Face Gear Fatigue Program Army Firm Thu 5/15/03 Thu 6/30/05

179 CE-1 Spiral Bevel Gear Fatigue/Loss of Lube Componen UEET/Base Firm Fri 10/15/04 Fri 10/13/06

181 SW-8 Mon 10/2/00 Mon 10/2/00
182 SW-8 High Speed Gear Design Effect Testing UEET/Base/A Firm Wed 10/1/03 Fri 9/29/06
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184 SW-8 Windage/Heat Transfer Improvement UEET/Base/A Tentative Fri 7/1/05 Wed 12/31/08

186 CE-28 Mon 10/2/00 Mon 10/2/00

187 CE-28 Spur Gear Fatigue Testing UEET/Base Firm Thu 1/15/04 Wed 12/31/08
189 CE-28 Hybrid Bearing Facility Build-Up UEET/Base/C Firm Wed 10/1/03 Thu 3/31/05

191 CE-28 Hybrid Bearing Diagnostics/Fault Detection Metric UEET/Base/C Firm Mon 2/14/05 Mon 12/31/07
193 SW-11 Mon 10/2/00 Mon 10/2/00

194 SW-11 Seeded Fault Diagnostics Test Program UEET/Base Firm Wed 1/1/03 Fri 6/29/07

196 SW-11 Advanced Gearing Concept Tests Army/NTRC Tentative Thu 7/1/04 Fri 12/15/06
198 SW-11 Advanced Sensor Validation Tests UEET/Base/C Tentative Mon 4/3/06 Mon 12/31/07

200 SW-13 Mon 10/2/00 Mon 10/2/00
201 SW-13 Test Facility Rehab to Operational Status UEET/Base/N Firm Thu 1/15/04 Thu 9/30/04

203 SW-13 Transmission Error, Gear Dynamics Code Validatio UEET/Base/N Fri 10/1/04 Wed 11/15/06

205 SW-7 Mon 10/2/00 Mon 10/2/00
206 SW-7 Test Facility Rehab UEET/Base Firm Tue 7/1/03 Fri 3/12/04

208 SW-7 Single Tooth Bending Rig Build-Up UEET/Base Firm Thu 1/15/04 Fri 1/14/05
210 SW-7 Single Tooth Bending Fatigue/Gear Tooth Cracking UEET/Base Tentative Fri 10/1/04 Wed 12/31/08

212 SW-7 Gear Windage Facility Build-Up UEET/Army Tentative Mon 1/17/05 Fri 1/13/06

214 SW-7 Ultra-High Gear Windage Studies UEET/Army Tentative Thu 12/1/05 Wed 12/31/08

D J F M A M J J A S O N D J F M A
2004

NASA Glenn Research Center
Facility Management and Planning Office
Organizational Code:  7601

ENGINE RESEARCH BUILDING
 TURBOMACHINERY, COMBUSTION, HEAT TRANSFER & FLOW PHYSICS FACILITIES    

Current Schedule Revised:  Fri 1/16/04 

Acting Facility Manager: Gwynn Severt
Phone: (216) 433-8310

Fax: (216) 433- 8551

Page 4 Printed Copies for Reference Only



M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F
2005 2006 2007 2008

NASA Glenn Research Center
Facility Management and Planning Office
Organizational Code:  7601

ENGINE RESEARCH BUILDING
 TURBOMACHINERY, COMBUSTION, HEAT TRANSFER & FLOW PHYSICS FACILITIES    

Current Schedule Revised:  Fri 1/16/04 

Acting Facility Manager: Gwynn Severt
Phone: (216) 433-8310

Fax: (216) 433- 8551

Page 5 Printed Copies for Reference Only



M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F
2005 2006 2007 2008

NASA Glenn Research Center
Facility Management and Planning Office
Organizational Code:  7601

ENGINE RESEARCH BUILDING
 TURBOMACHINERY, COMBUSTION, HEAT TRANSFER & FLOW PHYSICS FACILITIES    

Current Schedule Revised:  Fri 1/16/04 

Acting Facility Manager: Gwynn Severt
Phone: (216) 433-8310

Fax: (216) 433- 8551

Page 6 Printed Copies for Reference Only



M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F
2005 2006 2007 2008

NASA Glenn Research Center
Facility Management and Planning Office
Organizational Code:  7601

ENGINE RESEARCH BUILDING
 TURBOMACHINERY, COMBUSTION, HEAT TRANSFER & FLOW PHYSICS FACILITIES    

Current Schedule Revised:  Fri 1/16/04 

Acting Facility Manager: Gwynn Severt
Phone: (216) 433-8310

Fax: (216) 433- 8551

Page 7 Printed Copies for Reference Only


