
ID Cell Task Name Program Status Start Finish

1 1x1 Scheduled Projects Mon 1/12/04 Mon 1/12/04

2 1x1 PDET PPIT Inlet Test Base Firm Mon 1/28/02 Tue 11/4/03

6 1x1 PDET PPIT Inlet Test Follow-On LEAP Tentative Thu 4/1/04 Fri 7/30/04

10 1x1 RATTLERS Planned Wed 5/19/04 Fri 11/4/05
14 1x1 Annual CPS Maintenance Tue 6/1/04 Mon 6/14/04

D J F M A M J J A S O N D J F M A M J J A S O N
2004 2005

NASA Glenn Research Center
Facility Management and Planning Office
Organizational Code:   7601

NASA Glenn 1- By 1- Foot
Supersonic Wind Tunnel

Current Schedule Revised: Mon 1/12/04

Acting Facility Manager: Gwynn A. Severt
Phone: (216) 433-8310

FAX: (216) 433-8551
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