NASA Glenn Research Center
Facility Management and Planning Office
Organization Code: 7601

NASA Glenn Research Center
Propulsion Systems Laboratory
Current Schedule Revised: Wed 4/21/04

Facility Manager: Gary Klann
Phone: (216) 433-5715
Fax: (216) 433-8551
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1 FIRM PROJECTS :
2 | PSL-4 Facility - Tests Mon 1/5/04 Fri 2/27/04 )
6 | PSL-4 Facility - Engine Mon 1/12/04 Fri 4/30/04 l'

10 | ANNUAL MAINTENANCE SHUTDOWN Mon 6/7/04 Fri 6/18/04 w

11| PSL-4 Facility - Engine Mon 12/1/03 Fri 7/23/04 | —

15 | SUMMER DAYTIME POWER RATES Tue 6/1/04 Mon 8/30/04 m

17 | WDPF Facility Controls Upgrade Mon 8/2/04 Fri 10/1/04 m

18 | PSL-3 Facility - Engine Mon 9/6/04 Fri 12/17/04 ' —

22 | Facility Maintenance and Repair Tue 9/30/03 Tue 9/30/03

23 | PSL 450 PSI CA Piping Installation Mon 2/2/04

27 PLANNED PROJECTS
28 | PSL Turboexpander #7 Installation
32 POTENTIAL PROJECTS

33| PSL-4 Facility - Engine

37 | ANNUAL MAINTENANCE SHUTDOWN

38 | SUMMER DAYTIME POWER RATES

40 | PSL-4 Facility - Altitude Test

44 | PSL-4 Facility - Performance

48 | PSL-4 Facility - Operability

52 | PSL-4 Facility - Start/Durability

56 | ANNUAL MAINTENANCE SHUTDOWN

57 | SUMMER DAYTIME POWER RATES

59 | PSL-3 Facility - Engine

63 | PSL-3/4 Facility - Engine

67 | PSL Facility - Engine

Fri 3/26/04 ~

Mon 10/3/05 Mon 10/2/06

Mon 1/3/05 Fri 4/29/05
Wed 6/1/05 Wed 6/15/05
Wed 6/1/05 Wed 8/31/05
Mon 4/3/06 Fri 9/29/06
Mon 1/1/07 Fri 3/30/07
Mon 4/2/07 Tue 7/31/07
Wed 8/1/07 Thu 1/31/08
Thu 6/1/06 Thu 6/15/06
Thu 6/1/06 Thu 8/31/06

Mon 10/2/06
Tue 9/30/03
Tue 9/30/03

Fri 5/18/07
Tue 9/30/03
Tue 9/30/03
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