
ID Name Status Start Finish

2 FY04 Centerwide Maint. Shutdown Mon 6/7/04 Tue 6/22/04

11 SECTOR STAND (Stand 1) Mon 11/17/03 Mon 7/19/04

13 Outside Customer:  Intelligent Engine Flametube
Test I

Firm Mon 11/17/03 Fri 1/30/04

17 Outside Customer: Intelligent Engine Flametube
Test I

Firm Tue 6/1/04 Mon 7/19/04

40 FLAMETUBE STAND (Stand 2) Mon 1/1/01 Mon 1/1/01
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