NASA Glenn Research Center
Facility Management and Planning Office
Organization Code: 7601

Research Combustion Lab / SMIRF / Heated Tube Facility
Current Schedule Revised: March 5, 2004

Facility Manager: Wayne Bartlett
Phone: (216) 433-5745
Fax: (216) 433-8551

ID Task Name | Program | JOo Start | Finish 2005 2006
_ FIMIATMIJ[J[A[S[O[NID[J[FIM[A[M[JI[JI[A[S|O[N[D[JI[F[M[AMI[I]]
1{CENTRAL PROCESS SYSTEMS SHUTDOWN Mon 6/7/04 Fri 6/18/04 : : : o : : : : : : : :
2|REPLACE RCL CO2 TANK Wed 10/1/03 Fri 10/31/03
Wed 10/8/03 Fri 1/23/04

3|Central Air 150 Ib. system down for Repairs

‘|CELL 11:

“|CELL 12:

15 | Advanced Monopropellant Compatability Testing

*|CELL 13:

Y|CELL 14:

18 | Pulsejet Ejector Evaluation (Kevin Dougherty)

*|CELL 21:

21 ["B"-STAND

22 | Constant Volume Combustion Cycle Engine Test Bed (Richard Deloof)

31 | Misc. Cell Maintenance or catchup work

32 ["A"-STAND

*|Cell 22:

34|"A" STAND

35 | Round Hardware

36 | Ceramic Composite Coupon Exposures

40 | Transpiration Cooled Combustors

45 | Checkout H2 Cooling System

46|"B" STAND

47 | Square Hardware

48 [Cooled Flat Panels

53 [ALCAN Transpiration Cooled Panels

56 [IHPRPT - Coupon Testing for Nozzle Extension

62 | Leading Edges

63 [High-fidelity Calorimeter - PR&T NRA (Linne/Dickens)

67 [Actively Cooled Nozzles

70 | Transpiration Cooled Panels

73 [Actively Cooled Panels

76 | Facility Maintenance Work

Fri 2/5/99 Fri 2/5/99
Sprop 17 Mon 9/30/02 Thu 9/30/04 W
Fri 2/5/99 Fri 2/5/99 :
Fri 2/5/99 Fri 5/3/02 :
LEAP 76 Mon 9/30/02 Fri 9/24/04 #/:
Fri 2/5/99 Fri 2/5/99
Mon 6/11/01 Mon 6/11/01
LEAP 71 Wed 10/15/03 Fri 9/30/05
Mon 8/16/04 Fri 9/24/04
Mon 6/11/01 Mon 6/11/01
Mon 3/1/99 Mon 3/1/99
Tue 12/4/01 Tue 12/4/01
Fri 2/5/99 Fri 2/5/99
Mon 6/16/03 Thu 12/4/03 :
SAA Mon 9/1/03 Fri 10/1/04 _
Mon 5/3/04 Fri 5/21/04 :
Tue 12/4/01 Tue 12/4/01
Fri 2/5/99 Fri 2/5/99

ST 74 Fri 12/5/03 Fri 11/5/04 m

SAA Mon 7/5/04 Fri 9/3/04 5 ‘ V/
i “,

SAA Mon 9/1/03 Thu 1/5/06 ]
Mon 11/15/04 Fri 12/17/04 :
Mon 7/4/05 Fri 5/26/06

Mon 10/4/04 Thu 12/15/05
Mon 10/25/04 Fri 1/28/05

Mon 2/28/05 Fri 6/3/05

Mon 4/5/04 Mon 6/7/04 T
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NASA Glenn Research Center
Facility Management and Planning Office
Organization Code: 7601

Research Combustion Lab / SMIRF / Heated Tube Facility
Current Schedule Revised: March 5, 2004

Facility Manager: Wayne Bartlett

Phone: (216) 433-5745
Fax: (216) 433-8551

ID Task Name | Program | JO Start Finish 2005 2006
FIM[A[M[J[J[A[S|[O[NIDIJI[FIMIAIM[IJI[A[S|OIN[D[I[F[M[AIM]I]]
77 . Fri 2/5/99 Fri 2/5/99 : : : s : : : : : : : :
CELL 23: 5
78 | Combustion Testing LEAP 72 Mon 2/2/04 Fri 7/9/04
22) :
79 | Proposed PR&T NRA - Hydrogen/Hydrocarbon Combustion Mon 11/8/04 Fri 7/8/05 R
ettt ettt tatete g
80 | Centerwide Shutdown Mon 6/7/04 Fri 6/18/04 : : : : :
81 . Fri 2/5/99 Fri 2/5/99 :
CELL 24A: ; C :
82 | Wave Bearing Wed 10/1/03 Thu 9/30/04 W H
84 | Move Wave Bearing Rig Mon 10/18/04 Fri 2/11/05 : E
85 . Fri 2/5/99 Fri 2/5/99 5 : T :
CELL 24C: | o |
86 | ERAST Stack and Component Testing LEAP 78 Tue 10/1/02 Thu 9/29/05 #/
87 | Impedence Measuring System Modification Mon 1/26/04 Thu 5/6/04 H '
88 . Fri 2/5/99 Fri 2/5/99 :
CELL 31: ; ; ; :
89 [1" CVCCE LEAP 76 Mon 7/28/03 Fri 11/26/04 V A V ”
% . Fri 2/5/99 Fri 2/5/99 : : : :
CELL 32: o | |
97 | Mars Hopper SRF 46 Mon 5/12/03 Fri 7/16/04 : :
4 Y | |
105 | Annular Detonation/Continuous Detonation Engine (CDE) Mon 2/2/04 Fri 10/22/04 W :
108 | PROPOSED - Combustor Materials Compatability Mon 10/18/04 Fri 3/18/05 : : X2 : : : : :
. — : : : SN N S N S ;
109 | proposed - Air Force IHPRPT PRDA (Diane Linne) Mon 6/27/05 Mon 1/2/06 E E E E E
110 : ; . Mon 11/4/02 Fri 1/27/06 ] ] ] : :
Altitude Combustion Stand (B-Stand): o - p ;
117 . HH ST 75 Mon 7/10/00 Mon 7/10/00 : : : :
Bldg. 51: Heated Tube Facility (HTF) g g
118 | RS-84 Testing Mon 9/29/03 Fri 2/127/04 : :
119 | Northrup Grumman Mon 10/13/03 Fri 4/2/04
123 |Hydrocarbon screening Phase Il Mon 7/7/03 Fri 3/11/05 AT
i § [rieesiessiisenionnse : :
133 [PR&T SOA Fuels 75 Mon 5/10/04 Fri 7/23/04 : ‘ 7? : : : :
i 77 § :
138 | CoF and Move to Building 109 Mon 9/13/04 Fri 5/13/05 ‘ '
140 D . Fri 2/5/99 Fri 2/5/99 5 : : :
Building 109: z z ; é
141 | Heated Tube Facility CoF Mon 4/8/02 Fri 5/13/05 E:H:F ' :
146 HPH [P Wed 2/28/01 Wed 2/28/01 : : :
Building 135 (Closed Loop Rig): ; ;
147 | ERAST Regen Fuel Cell Testing LEAP 78 Mon 9/30/02 Mon 7/24/06 w %
151 . H Wed 12/3/03 Wed 12/3/03 : :
Bldg. 334: Fuel Cell Testing Laboratory
152 [ Building Completion LEAP/ST 79/81 Wed 12/3/03 Fri 5/28/04 ‘
153 . Fri 2/5/99 Fri 2/5/99
Cell 111:
(0303020007007 07 007030
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NASA Glenn Research Center
Facility Management and Planning Office
Organization Code: 7601

Research Combustion Lab / SMIRF / Heated Tube Facility
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ID Task Name | Program | JO Start Finish 2005 2006
FIMIAIM[JTJIJATS|OIN[DJITF[MIAIMIITJITATS|OIN[DIJITFIMIATMIITY
154 | Teledyne RLV Engineering Model ST 81 Tue 3/1/05 Thu 7/14/05 : : : :
157 . Wed 12/3/03 Wed 12/3/03 : : : : : : : : : : :
Cell 110: z R O
158 | Case Western Reserve 10 Cell Stack LEAP 79 Mon 5/31/04 Fri 9/24/04 ‘ ' y// : : : : : : : :
/) : : : : : : : :
161 . Wed 12/3/03 Wed 12/3/03 : : : : : : : : :
Cell 109: I
162 . Fri 2/5/99 Fri 2/5/99 : : : : : : : :
BLDG: 402 SMIRF ; ; ; ; A ; 5
163 | Relocation of SMiRF Mon 9/16/02 Fri 3/12/04
170 | PROPOSED - Pressure Volume Temperature (PVT) ST 77 Mon 1/19/04 Tue 6/8/04 @
173 | PROPOSED - LADS (Screen Channel Device) ST 77 Wed 6/9/04 Fri 12/10/04 ‘
177 | Fluid Distribution & Transfer ST 77 Thu 10/28/04 Fri 2/4105
180 | LADS Mon 1/3/05 Fri 10/28/05 W : : : :
183 | Maintenance Mon 8/1/05 Fri 9/30/05 : : i
184 | Propulsion Insight Mon 11/14/05 Thu 2/2/06 :
: A : :
185 | Densified Gelled H2 Mon 2/6/06 Fri 7/21/06 : : WM
A
186 . Tue 10/17/00 Tue 10/17/00 : : :
Bldg. 403: CCL-7
187 [ Relocate Facility (Airport Project) Mon 5/5/03 Fri 1/2/04
i " L (0303020007007 07 007030
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