NASA Glenn Research Center
Facility Management and Planning Office
Organization Code: 7601

Research Combustion Lab / SMIRF / Heated Tube Facility
Current Schedule Revised: March 5, 2004

Facility Manager: Wayne Bartlett

Phone: (216) 433-5745
Fax: (216) 433-8551

ID Task Name Start Finish 2005 2006
FIM[AIMI[JITJ[A[S[OIN[D[JI[FIM[ATM[IJTI[ATS[O[IN[D[IJF[M[ATMI[IT]I
1|CENTRAL PROCESS SYSTEMS SHUTDOWN Mon 6/7/04 Frieagioaf sl Lo : Lo : A : :
2|REPLACE RCL CO2 TANK Wed 10/1/03 Fri 10/31/03
3|Central Air 150 Ib. system down for Repairs Wed 10/8/03 Fri 1/23/04 5 : 5
*|CELL 11 GG LAY Y 4
Y CELL 12: Fri 2/5/99 Friasioo | :
15 | Advanced Monopropellant Compatability Testing Mon 9/30/02 Thu 9/30/04 W :
16 CELL 13 Fri 2/5/99 Fri 2/5/99 :
17 CELL 14 Fri 2/5/99 Fri 5/3/02
18 | Pulsejet Ejector Evaluation Mon 9/30/02 Fri 9/24/04 ”
20 CELL 21: Fri 2/5/99 Fri 2/5/99
21 |"B"-STAND Mon 6/11/01 Mon 6/11/01
22 | Constant Volume Combustion Cycle Engine Test Bed Wed 10/15/03 Fri 9/30/05 W M : M
31 | Misc. Cell Maintenance or catchup work Mon 8/16/04 Fri 9/24/04 : : E
32 |"A"-STAND Mon 6/11/01 Mon 6/11/01
33 Ce” 22 Mon 3/1/99 Mon 3/1/99
3 |"A" STAND Tue 12/4/01 Tue 12/4/01
35 | Round Hardware Fri 2/5/99 Fri 2/5/99
36 | Ceramic Composite Coupon Exposures Mon 6/16/03 Thu 12/4/03
40 | Transpiration Cooled Combustors Mon 9/1/03 Fri 10/1/04 _ H’
45 | Checkout H2 Cooling System Mon 5/3/04 Fri 5/21/04 R
46 "B" STAND Tue 12/4/01 Tue 12/4/01
47 | Square Hardware Fri 2/5/99 Fri 2/5/99
48 [Cooled Flat Panels Fri 12/5/03 Fri 11/5/04
53 [Outside Customer: Transpiration Cooled Panels Mon 7/5/04 Fri 9/3/04 ‘ %
56 | DOD Customer: Coupon Testing for Nozzle Extension Mon 9/1/03 Thu 1/5/06 ]
62 | Leading Edges Mon 11/15/04 Fri 12/17/04 @ Propogsed
63 | High-fidelity Calorimeter - PR&T NRA Mon 7/4/05 Fri 5/26/06
67 [Actively Cooled Nozzles Mon 10/4/04 Thu 12/15/05
70 | Transpiration Cooled Panels Mon 10/25/04 Fri 1/28/05 : ‘ : : :
73 | Actively Cooled Panels Mon 2/28/05 Fri 6/3/05 : : ‘
76 | Facility Maintenance Work Mon 4/5/04 Mon 6/7/04 ’7“ A
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77 . Fri 2/5/99 Fri 2/5/99 : : : : : : : : : : HE : :
CELL 23: :
78 | Combustion Testing Mon 2/2/04 Fri 7/9/04 z
2270 .\
79 | Proposed Outside Customer: Hydrogen/Hydrocarbon Combustion Mon 11/8/04 Fri 7/8/05 : : R R R
: P 20200000t IR 209000 20ttt
80 | Centerwide Shutdown Mon 6/7/04 Fri 6/18/04 : D : : : S
81 . Fri 2/5/99 Fri2/sio9|
CELL 24A: ;
82 | Wave Bearing Wed 10/1/03 Thu 9/30/04 W
84 | Move Wave Bearing Rig Mon 10/18/04 Fri 2/11/05 :
85 . Fri 2/5/99 Fri 2/5/99
CELL 24C:
86 | ERAST Stack and Component Testing Tue 10/1/02 Thu 9/29/05
87 | Impedence Measuring System Modification Mon 1/26/04 Thu 5/6/04
88 . Fri 2/5/99 Fri 2/5/99
CELL 31:
89 [1" CVCCE Mon 7/28/03 Fri 11/26/04
96 . Fri 2/5/99 Fri 2/5/99
CELL 32:
97 [Mars Hopper Mon 5/12/03 Fri 7/16/04
105 | Annular Detonation/Continuous Detonation Engine (CDE) Mon 2/2/04 Fri 10/22/04
108 [ PROPOSED - Combustor Materials Compatability Mon 10/18/04 Fri 3/18/05
. S X IR I I I I FIKIRK]
109 | proposed - DOD Customer test Mon 6/27/05 Mon 1/2/06 ::::::::::::::::0::::::::::::::::::::::::: 5
110 H H . Mon 11/4/02 Fri 1/27/06
Altitude Combustion Stand (B-Stand): 4
117 . HH Mon 7/10/00 Mon 7/10/00 : :
Bldg. 51: Heated Tube Facility (HTF) g
118 | RS-84 Testing Mon 9/29/03 Fri 2/27/04
119 | Outside Customer test Mon 10/13/03 Fri 4/2/04
123 [Hydrocarbon screening Phase Il Mon 7/7/03 Fri 3/11/05
133 | PR&T SOA Fuels Mon 5/10/04 Fri 7/23/04
138 [CoF and Move to Building 109 Mon 9/13/04 Fri 5/13/05 : '
140 HPRH . Fri 2/5/99 Fri 2/5/99 :
Building 109: g
141 [Heated Tube Facility CoF Mon 4/8/02 Fri 5/13/05 '
146 H H H . Wed 2/28/01 Wed 2/28/01
Building 135 (Closed Loop Rig):
147 | ERAST Regen Fuel Cell Testing Mon 9/30/02 Mon 7/24/06
151 . H Wed 12/3/03 Wed 12/3/03 :
Bldg. 334: Fuel Cell Testing Laboratory .
152 [ Building Completion Wed 12/3/03 Fri 5/28/04 -
153 Fri 2/5/99 Fri 2/5/99 :
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154 | Outside Customer: RLV Engineering Model Tue 3/1/05 Thu 7/14/05 : S o :
157 . Wed 12/3/03 Wed 12/3/03 : Lo : : : : :
Cell 110: : IR : A
158 | University Customer: 10 Cell Stack Mon 5/31/04 Fri 9/24/04 ‘ ' 7/// . : : : : :
oy : : : : :
161 . Wed 12/3/03 Wed 12/3/03 Lo o : : : : :
Cell 109: 5 o 5 é : : :
162 . Fri 2/5/99 Fri 2/5/99 : Lo : : : : :
BLDG: 402 SMIRF ; S ; ; ; ; ;
163 [Relocation of SMiRF Mon 9/16/02 Fri 3/12/04
170 [PROPOSED - Pressure Volume Temperature (PVT) Mon 1/19/04 Tue 6/8/04
/) : : : : : : :
173 | PROPOSED - LADS (Screen Channel Device) Wed 6/9/04 Fri 12/10/04 ‘ % '
177 | Fluid Distribution & Transfer Thu 10/28/04 Fri 2/4/05 : ‘ ' W// : : : :
o : : : :
180 | LADS Mon 1/3/05 Fri 10/28/05 s ‘ V ” : : :
183 | Maintenance Mon 8/1/05 Fri 9/30/05 :
184 | Propulsion Insight Mon 11/14/05 Thu 2/2/06 1
2
185 | Densified Gelled H2 Mon 2/6/06 Fri 7/21/06 : :
222227222
186 . Tue 10/17/00 Tue 10/17/00 : :
Bldg. 403: CCL-7
187 [ Relocate Facility (Airport Project) Mon 5/5/03 Fri 1/2/04
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